

LexEVS Meeting Minutes - 2016.10.12

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	
Tran, Tin	NIH/NCI [C]	x
Carlsen, Brian	NIH/NCI [C]	
Wong, Joanne	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	x

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

Progress

Scott	• Sprint 40 • Sprint 41 Planning • LexEVS 6.5 planning • On going Support
Cory	• Sprint 40 • Sprint 41 Planning • LexEVS 6.5 planning • On going Support
Craig	• Sprint 40 • Sprint 41 Planning • LexEVS 6.5 planning • Agile Admin

Agenda

LexEVS External Users

Sprint Status	Current Sprint - Sprint 40 (September 29, 2016 – October 12, 2016) 16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint40
6.4.1 Deployment/Testing status	Discussion Points: 6.4.1 is on PROD but not live yet. - NCI is waiting for security exception. Decision Points:
6.4.1.1 Build and Deployment	Discussion Points: - Metathesaurus fix is checked in and we will be building all of the artifacts. - The build scripts will point to NCI Nexus Server. - Sarah will place artifacts on NCI Nexus server. Decision Points:
NCI Nexus Server Migration Update	Discussion Points: - Need to work with Sarah to upload artifacts. - We have a new service account that will be used to publish in the ant/maven scripts. Decision Points:
LexEVS 6.4.2 - Java 1.8 Planning	Discussion Points: LexEVS Software Release Identifiers#LexEVS6.4.2-Java8 - There are a couple of CTS2 Framework Java 8 issues that need to be fixed. - All other fixes are mainly build/script updates. Decision Points: - NCI will need to create containers for Java 8.
MySQL database upgrade for LEXEVS	Discussion Points: - NCI DBA team is in the process of migrating MySQL from 5.5.38 to 5.6.33 - We asked if it was possible to bypass 5.6 and move to MariaDB. Decision Points: - Mayo team to determine if 5.6 works with LexEVS.
F2F Planning PIV card process	Discussion Points: - Larry suggested that we start the process now so we can complete the process when we have the F2F. - Craig mentioned that November 30th - December 2nd will work for the F2F meeting. Decision Points: - Larry will start the PIV request process.
CTS2/REST Planning	Discussion Points: - Last meeting notes LexEVS and CTS2 Meeting Minutes - 2016.09.30 - Craig will schedule the next meeting. Decision Points:
LexEVS External Users	No updates.
Team Absences	Mayo Team - Cory - October 20,21 - Scott - October 12,13 - Craig - NCI

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
 Jira project doesn't exist or you don't have permission to view it. View these issues in Jira								

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
 Jira project doesn't exist or you don't have permission to view it. View these issues in Jira										

6.4 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
 Jira project doesn't exist or you don't have permission to view it. View these issues in Jira										

6.4 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
 Jira project doesn't exist or you don't have permission to view it. View these issues in Jira										

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			on hold
207	Cory	Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only.	2014.07.30			on hold
210	Larry /Gilberto	Determine if there is a need to meet with the CTRP	2014.07.30			on hold
212	Larry	Include LexGrid XML Export as part of the 5.1 retirement notice.	2014.07.30			on hold
224	Scott	URI Resolver - Provide overview of how to access the URI Resolver	2014.09.03			on hold
225	Scott	URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver	2014.09.03			on hold
244	Craig	Plan meeting with Tracy to discuss collaborative LexEVS development process	2014.12.03			on hold
281	Scott	Try to replicate what CTRP did to break our service (retrieve a tree through CTS2).	2015.03.25			on hold
282	Mayo Team	Look into implementing graph node in CTS2 for the path to root method (and path to leaf).	2015.03.25			on hold

