


LexEVS Meeting Minutes - 2016.12.21

Attendees



Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Tran, Tin	NIH/NCI [C]	x
Carlsen, Brian	NIH/NCI [C]	
Wong, Joanne	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	x

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status
Cory	Request DEV VM at NCI.	2016.12.07	2016.12.21	2016.12.18	Closed
Jason	Request Java 8 VM environment build.	2016.12.07	2016.12.21	2016.12.14	Closed
Scott	Create new issue for API for LEXEVS-2510	2016.12.07	2016.12.21		Open
Craig	Schedule backlog grooming meeting (Dec 21 at 1:00?)	2016.12.07	2016.12.21		Open
Craig	Close all "on hold" JIRA issues as "resolved - not fixed"	2016.12.07	2016.12.21	2016.12.20	Closed
Cory	Add link to Maven Opts for end users	2016.12.21			Open
Scott	Create new JIRA issue to enhance OBI loader issue LEXEVS-2503	2016.12.21			Done
<div> LEXEVS-2586 - Unable to contact site specified: [Ljava.lang.Object;@1ed31167</div>					
Cory	Set up a planning session for Value Set architecture	2016.12.21			Open

Agenda


Sprint Status	Current Sprint - Sprint 45 (December 8, 2016 – December 21, 2016) 16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint45
---------------	---

LexEVS Java 1.8 environment <ul style="list-style-type: none"> Status update: Jason 	Discussion Points: <ul style="list-style-type: none"> Ticket was submitted for VM that contains CentOS 7 and Java 8 for testing The current DEV system would be rebuilt in the meantime with CentOS 7 while we use the VM (above that was created) Decision Points: <ul style="list-style-type: none"> We need to do our MySQL 5.6 performance testing prior to upgrading DEV with CentOS 7
6.4.1.3 Snapshot build update	Discussion Points: <ul style="list-style-type: none"> LexEVS 6.4.1.3 Release Notes There is a Value set fix that is in this release. We suggest not using the value set load for this snapshot. Decision Points:
NCI Nexus Server Migration Update	Discussion Points: <ul style="list-style-type: none"> Phil is assisting with the Nexus publishing issues with the CTS2 project now. Decision Points:
OBI Load	Discussion Points: <div data-bbox="500 730 1393 898" style="border: 1px solid orange; padding: 10px; margin: 10px 0;">  LEXEVS-2503 - Unable to contact site specified: [Ljava.lang.Object; @1ed31167 </div> Decision Points: <ul style="list-style-type: none"> We will need to create a new JIRA item <ul style="list-style-type: none"> The properties in the entity description should be prioritized/ranked Gilberto will send the other issue to the OBI team.
Value set resolution	Discussion Points: <div data-bbox="500 1129 1393 1297" style="border: 1px solid orange; padding: 10px; margin: 10px 0;">  LEXEVS-2510 - Unable to contact site specified: [Ljava.lang.Object; @1ed31167 </div> <ul style="list-style-type: none"> The top node with no other nodes is considered to be an empty value set If the concept has a target it is not an empty value set. We need to consider the direction of the association. We should not have a self referencing association Decision Points:
Plan Value Set Architecture Session	Discussion Points: <ul style="list-style-type: none"> We have discussed using triple stores for managing value sets. We will need to determine the underlying architecture going forward (lexevs/triple stores) Tracy suggested a micro service to access triple stores for value sets. <ul style="list-style-type: none"> This would be just a back end implementation. LexEVs would still be the front end/API used. The current triple store implementation doesn't provide the same search functionality as LexEVS does. Decision Points: <ul style="list-style-type: none"> Craig to set up a planning session for Value Set architecture. <ul style="list-style-type: none"> Attendees: Tracy, Rob, Jason, Kim, Cory, Craig, Scott, Kevin Set up meeting after the holiday week. (Week of January 2nd)


Initial JIRA issue grooming	<p>Discussion Points:</p> <ul style="list-style-type: none"> • LexEVS Meeting Minutes - JIRA Backlog Grooming Session - 2016.12.21 • We will attempt to work in the issues in future sprints. <p>Decision Points:</p> <ul style="list-style-type: none"> • Include Jason in the next issue grooming meeting.
LexEVS External Users	No updates.
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> • Cory - Dec 23, 26, Jan 2 • Scott - Dec 23, 26, Jan 2 • Craig - Dec 26 -30, Jan 2 <p>NCI</p> <ul style="list-style-type: none"> • Tracy <ul style="list-style-type: none"> ◦ Jan 9-17 ◦ Feb 21-24 • Rob <ul style="list-style-type: none"> ◦ 12/19 ◦ 12/23-12/27 ◦ 1/2/2017

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
 Unable to contact site specified: [Ljava.lang.Object;@337273cf View these issues in Jira								

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
 Unable to contact site specified: [Ljava.lang.Object;@5e78e5c5 View these issues in Jira										

6.4 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------

 Unable to contact site specified: [Ljava.lang.Object;@54a8c1f4

[View these issues in Jira](#)

6.4 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution

 Unable to contact site specified: [Ljava.lang.Object;@10511d0

[View these issues in Jira](#)

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned
-------------	-------------	----------

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status