

LexEVS Meeting Minutes - 2017.02.01

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Tran, Tin	NIH/NCI [C]	x
Carlsen, Brian	NIH/NCI [C]	
Wong, Joanne	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	x




Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status
Cory	Add link to Maven Opts for end users	2016.12.21			Open

Agenda


Sprint Status	<p>Current Sprint - Sprint 48 (January 19, 2017 – February 1, 2017)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint48</p> <ul style="list-style-type: none">Our issue backlog will be updated to use "Release Priority" instead of the current labels P1, P2...Tracy suggested to also add a value for "effort" for an issue. We may be able to use story points for this.
LexEVS Java 1.8 & MySQL 5.6 Environment <ul style="list-style-type: none">Status update: Jason	<p>Discussion Points:</p> <ul style="list-style-type: none">MySQL 5.6 is installed. Justin will be loading data on it.Java 1.8 environment - Jason said we are still waiting for it to be provisioned (by next week). <p>Decision Points:</p>
Road map to 6.4.2 release	<p>Discussion Points:</p> <ul style="list-style-type: none">Many of the remaining backlog issues are not loader or UI fixes. They will need to be put into the next major release.Gilberto mentioned that Java 7 is still valid through the end of the year.We will need to have 6.4.1 and 6.4.2 running in parallel while users upgrade.Kim agreed that the tree extension issues can wait until after the 6.4.2 release. <p>Decision Points:</p> <ul style="list-style-type: none">We should go forward with Java8, CentOS 7 and MySQL 5.6Data Services will be removed in 6.4.2.

6.4.1.3 Snapshot build update	<p>Discussion Points:</p> <ul style="list-style-type: none"> • LexEVS 6.4.1.3 Release Notes • Tracy found an issue with the value set resolution script when loading the Thesaurus with OWL2. • Tracy will try loading the Thesaurus with OWL1 and then try the value set resolution again. • Scott will also, test loading the Thesaurus with OWL2. <p>Decision Points:</p>
NCI Nexus Server Migration Update	<p>Discussion Points:</p> <ul style="list-style-type: none"> • LexEVS Build Configurations and Status • User name and Passwords are now being encrypted when publishing artifacts with Ant. • At this point, NCI Nexus work is complete for LexEVS. <p>Decision Points:</p>
eCache issue update	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Jacob sent Scott access to all of the logs on Stage and Prod. This will allow him to search the logs when someone hits this issue again. <p>Decision Points:</p>
caCORE follow up	<p>Discussion Points:</p> <ul style="list-style-type: none"> • lexevs API URL • Follow up with Bob regarding data services • https://lexevsapi6-dev.nci.nih.gov/ • All lexevs 6.x releases will have this URL. • We will need to determine what changes will prompt us to change the URL to 7. <p>Decision Points:</p> <ul style="list-style-type: none"> • This URL is working on DEV and will move up the tiers. • Tracy will follow up with Bob and let us know if she needs anything from the dev. team
CTRP Thread Issue	<p>Discussion Points:</p> <p>Decision Points:</p> <ul style="list-style-type: none"> • Mayo team will create a description of the data services and URLs that will be going away. • Mayo team will create a wiki page of how to transition from Data Services to CTS2 REST services. • Larry will use this to send out a notification to LexEVS users.
LexEVS External Users	<p>Discussion Points:</p> <ul style="list-style-type: none"> • There was a meeting with Marry Dobbins, the Mayo team and the an NCI value set editor. • Mary requests a couple items: <ul style="list-style-type: none"> ◦ History mechanism ◦ FDA version of the presentation • The Mayo team will meet with Mary today to better understand her needs. <p>Decision Points:</p>


OWL Issues from Rob	<p>Discussion Points:</p> <ul style="list-style-type: none">  LEXEVS-2677 - Jira project doesn't exist or you don't have permission to view it.  LEXEVS-2675 - Jira project doesn't exist or you don't have permission to view it.  LEXEVS-2676 - Jira project doesn't exist or you don't have permission to view it. Gilberto suggested that all 3 issues should be a priority 1. <p>Decision Points:</p>
OMG artifacts resolution	<p>Discussion Points:</p> <ul style="list-style-type: none"> Our CTS2 services had issues when starting up. We have WSDLs from OMG. There was an issue where OMG switched ISPs. It appeared that there were caching issues, but they cleared up by themselves and everything is running fine again. <p>Decision Points:</p>
General Priority of Backlog Items	<p>Discussion Points:</p> <ul style="list-style-type: none"> 6.4.2 (Java 8 focus) API level updates on 6.4.1 <p>Decision Points:</p>
Tree service and Namespace issue	<p>Discussion Points:</p> <ul style="list-style-type: none"> Scott discussed the issue that Kim was seeing. <p>Decision Points:</p> <ul style="list-style-type: none"> Scott will start an email thread on the manifest issues. <ul style="list-style-type: none"> Include Tracy, Rob, and Kim.
Proposed Backlog Review Items	<p>Discussion Points:</p> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> Cory - Scott - Craig - <p>NCI</p> <ul style="list-style-type: none"> Tracy <ul style="list-style-type: none"> Feb 21-24 Rob <ul style="list-style-type: none"> Feb 17 March 20-24

JIRA Issues


Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div>								


Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div>										

6.4 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div>										

6.4 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div>										

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details
------------------	---------

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status