

LexEVS Meeting Minutes - 2017.04.12

Attendees

| Name | Role | Present |
|---------------------|-------------|---------|
| Wright, Larry | NIH/NCI | x |
| Fragoso, Gilberto | NIH/NCI | |
| De Coronado, Sherri | NIH/NCI | |
| Safran, Tracy | NIH/NCI [C] | x |
| Ong, Kim L | IS | x |
| Lucas, Jason R | IS | x |
| Bauer, Scott | Mayo | x |
| Stancl, Craig | Mayo | x |
| Endle, Cory | Mayo | x |
| Wynne, Robert | NIH/NCI [C] | x |
| Tran, Tin | NIH/NCI [C] | x |
| Kuntipuram, Kumar | NIH/NCI [C] | |
| Haber, Margaret | NIH/NCI | |

Action Items

| Assigned | Description | Date Identified | Due Date | Date Completed | Status |
|----------|--------------------------------------|-----------------|----------|----------------|--------|
| Cory | Add link to Maven Opts for end users | 2016.12.21 | | | Open |

Agenda

| | |
|--|--|
| Sprint Status | Current Sprint - Sprint 53 (March 30, 2017 – April 12, 2017) 16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint53 |
| OWL2 Release Update <ul style="list-style-type: none">Final OWL2 source | Discussion Points: <ul style="list-style-type: none">The current OWL2 source that we have should not have any additional structural changes.We don't anticipate any further changes for LexEVS Decision Points: |
| DEV Blade - Update to 6.5.0 RC 1 <ul style="list-style-type: none">Testing updateInstall LexEVS adminMoving up the tiers | Discussion Points: <ul style="list-style-type: none">The browser and term browser are running in their containers on DEV. There have been no reported problems. Decision Points: <ul style="list-style-type: none">Jason will talk to Jacob. Jacob will need to configure the blade servers on QA/STAGE/PROD for the 6.5.0 release so testing can continue. |
| Value Set Loading <ul style="list-style-type: none">New/Updated Removal scripts | Discussion Points: <ul style="list-style-type: none">We are planning a value set architecture discussion for early next week.Scott has been doing some value set investigation in preparation for this meeting. Decision Points: <ul style="list-style-type: none">We will need the requirements from NCI in order for the Mayo team to propose a new architecture. |

| | |
|---|--|
| <p>Tree Extensions in 6.5</p> <ul style="list-style-type: none"> • Testing/Validation | <p>Discussion Points:</p> <ul style="list-style-type: none"> • Kim will test when 6.5.0.RC is installed on DEV. <p>Decision Points:</p> |
| <p>Docker - Next Steps Discussion</p> <ul style="list-style-type: none"> • Update from recent meeting | <p>Discussion Points:</p> <ul style="list-style-type: none"> • Jacob will install/configure a server for Docker next week. • Cory will work with Jacob to get our LexEVS system tests configured and running. <p>Decision Points:</p> |
| <p>LexEVS Wiki Documentation</p> <ul style="list-style-type: none"> • Release updates • Overall updates | <p>Discussion Points:</p> <ul style="list-style-type: none"> • The documentation should be updated. • Tracy mentioned that there are CBIIT technical writers that may be able to help to rework the wiki documentation. • Larry mentioned that users that want to program against our APIs have a hard time navigating to a "general developer" starting page on how to use/integrate with the LexEVS API. <p>Decision Points:</p> <ul style="list-style-type: none"> • Larry agreed that updates to the documentation is necessary, but suggested that we shouldn't overhaul the documentation at this point as it would be a much larger effort. • Tracy will send a message to Debra to see if her team could help with our documentation. |
| <p>LexEVS External Users</p> | <p>Discussion Points:</p> <ul style="list-style-type: none"> • There is a user in China (part of the ISO meeting next week) that is interested in using LexEVS. <p>Decision Points:</p> |
| <p>Team Absences</p> | <p>Mayo Team</p> <ul style="list-style-type: none"> • Cory - • Scott <ul style="list-style-type: none"> ◦ April 17 ◦ April 28 - May 3 • Craig - <p>NCI</p> <ul style="list-style-type: none"> • Tracy • Rob |

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.4 LexEVS Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.4 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

| # | Description | Due Date | Resources | Notes | Risks | Mitigation |
|---|-------------|----------|-----------|-------|-------|------------|
| | None | | | | | |
| | | | | | | |
| | | | | | | |

Planned Activities

| Area of Interest | Details |
|------------------|---------|
| | |
| | |
| | |

Risks, Issues, Dependencies

Risks

| # | Opened Date | Due Date | Description | Likelihood (H, M, L) | Impact | Assigned | Status | Mitigation Strategy |
|---|-------------|----------|-------------|----------------------|--------|----------|--------|---------------------|
| | | | | | | | | |
| | | | | | | | | |

Issues

| # | Opened Date | Description | Impact | Assigned | Status |
|---|-------------|-------------|--------|----------|--------|
| | | | | | |
| | | | | | |
| | | | | | |

Dependencies

| Opened Date | Description | Assigned |
|-------------|-------------|----------|
| | | |
| | | |

Action Item Backlog

| # | Assigned | Description | Date Identified | Due Date | Date Completed | Status |
|---|----------|-------------|-----------------|----------|----------------|--------|
| | | | | | | |