

NCI Protege 5 Deployment and UAT Schedule

This is the UAT and deployment schedule as of 1/12/2017

Activity	Start Date	End Date
Development on RC1 based on accumulated feedback and bug reports	Jan 9	Feb 17
Editor training sessions	Feb 23	Feb 24
UAT	Feb 27	Mar 3
Bug fixes based on UAT		Mar 17
QA		Mar 31
Go/No go		Mar 31
Protege 3.x Prompt and OWL baseline export Protege 3 server shut down for the duration of the conversion, and back up for dual editing		Apr 3
Conversion of OWL1 to OWL2	Apr 3	Apr 5
Dual editing	Apr 6	May 4

Deployment activities

- ☒ Prompt and Export from P3 (P3 editing will cease at this point)
- ☒ Conversion to OWL2 (rob)
- ☒ Generate history -> from P3, evs_history, concept_history (tracy) and copy to archive directories (created by gilberto)

Editing diffs

- ☒ a. Content
 - Owl1 i->f diff (tracy)
 - Owl2 i->f diff
 - Result: some items were edited in P3 and not P5; some items were edited in both but were retreed in P5; quite a few items were done in P3 and not P5
- ☒ b. P3 history analysis and P5 history analysis (gilber)
 - number of concepts edited
 - number of concept mods
 - number of concept rets
 - number of concepts split
 - number of concepts merge
 - number of concepts created
 - Result: match content diffs, except w TQ, batch jobs history recording bug (fixed), and EHD, excluding MERGE dual edit bug (fixed)

Metric	P3	P5
Concepts	121549	121547
Roles	94	97
Properties	79	120
Associations	12	0

Setup environment

- ☒ property ranges

- ✓ reset P3 codegenerator if necessary
- ✓ create archive locations
- ✓ edit metaproject for archive locations
- ✓ copy evs_history from P3 to P5 runtime & archive location
- ✓ copy concept_history from P3 to P5 archive location
- ✓ deploy 1.005
- ✓ update client in ftp site to 1.005 (ready to go)
- ✓ (bob) push two plugins from dev to prod