

LexEVS Meeting Minutes - 2017.08.16

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Tran, Tin	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	
Haber, Margaret	NIH/NCI	x
Mensah, Jacob	NIH/NCI [C]	x
Din, Sana	NIH/NCI [C]	x
Kessler, Ron		x

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

Agenda

EVS Weekly Tech Meeting	Discussion Points: • LexEVS ◦ LexEVS has been fully promoted to PROD. ◦ This is live and Mayo will run through some tests. • Browser/Tools • Data ◦ A number of new codes systems on data qa including CHEBI, NCIt. ◦ Url is pointing at the new dataqa which isn't working ◦ No new mappings except for a file promotion. • Systems • Triple Store/EVS API ◦ Counting triples to verify updates Decision Points:
Sprint Status	Current Sprint - Sprint 62 (August 3, 2017 – August 16, 2017) 16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint62

Tier Deployment - Update - Tier Deployment - Data deployment	Discussion Points: 6.5 all containers are ready except for the new REST API. LexEVS deployment is complete. Decision Points: Mayo will do some CTS2 testing, check on the remote java api.
Supported Source and Representational Forms - Load Issues on Data Qa	Discussion Points:  LEXEVS-3222 - Jira project doesn't exist or you don't have permission to view it. - We'll discuss further and along the lines of making this configurable in the preferences. 6.5.0.2 Does load representational forms Decision Points:
Development Snapshots availability	Discussion Points: The next LexEVS development snapshot will be installed on the NCI LexEVS dev server. Decision Points:
LexEVS External Users	Discussion Points: Decision Points:
Change to the NCIt namespace	Discussion Points: Namespace in CTS2 was used instead of coding scheme when there was a call to the formal namespace. The result was a namespace not equal to the NCI Thesarus causing failures. Decision Points: The effort going forward will be to avoid as much as possible any new configuration requirements.
WCAT compliance dates	Discussion Points: WCAT compliant requirements must be in place before Jan 18. All current 508 compliant pages are grandfathered in. Releases after that would have to be WCAT compliant. Decision Points: We should schedule a review of all pages before the due date.
Team Absences	Mayo Team - Cory - 8/18, 8/29 - Scott - 8/18 - Craig - 8/10 - 8/22 NCI - Tracy - 9/5 -9/6 - Rob - - Kim - - Larry -

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

--	--

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status