

LexEVS Meeting Minutes - 2018.02.14

Attendees

Name	Role	Present
Haber, Margaret	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	
Mensah, Jacob	NIH/NCI [C]	x
Trong, Tracy	NIH/NCI [C]	
Din, Sana	NIH/NCI [C]	
Kisler, Bron	NIH/NCI [C]	x
Remennik, Lyubov	NIH/CC/BTRIS	x

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

Agenda

EVS Weekly Tech Meeting	Discussion Points: • LexEVS ◦ Systems team has DEV system configured to run Docker containers. ▪ LexES team has a Docker Compose script to create the LexEVS containers. ▪ Team to discuss details with Jacob and the systems team. ◦ CTS2 on-line documentation is running on NCI Prod system. This was set up this week. ▪ A ticket has been submitted for the URL to be accessed outside the firewall. ▪ What to do with existing documentation on Heroku. ◦ CTS2 Startup issue - error indicating a file cannot be found ▪ https://www.omg.org/spec/CTS2/130601/wsdl/ValueSetCatalogReadService.wsdl • Browser/Tools • Data • Systems • Triple Store/EVS API Decision Points: • NCI would like us to investigate how to change CTS2 WSDL issue. ◦ Possibly remove unused WSDLs ◦ Possibly host on Git. • CTS2 on-line documentation - remove documentation on Heroku site once NCI URL is available outside the firewall.
Roll Call	

Sprint Status	Current Sprint - Sprint 75 (February 1, 2018 – February 14, 2018) 16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint75
EVS Technical Strategy Meeting /Discussion Update	Discussion Points: - Resolved value sets were discussed. - Simple search will work for value sets (as a coding scheme). There is also a specific API for search value sets. - Overview of changes with Asserted value set implementation: Asserted Value Set Implementation Side Effects - CTS2 Resolved value set API will need to be updated to make CTS2 to behave as it did before. Decision Points:
Resolved Value Set rework	Discussion Points: - See above. - Jason asked about a timeline for completion so the browser can test. - We still need to complete remote API - Search over all value sets (not just NCIt value sets) - We should be able to wrap up our work in mid March. Decision Points: - Margaret suggested that this resolved value set work should be completed before the CTS2 WSDL fix (as there is a temporary fix in place).
Source Asserted Value Sets - Abstract	Discussion Points: Decision Points: - Margaret suggested an update for Scott to make - Add a comma after "domains" - NCI agreed with the contents of the abstract. Scott will start working on a draft for the content.
LexEVS External Users	Discussion Points: CTS2 user question on value set contains. Decision Points:
Team Absences	Mayo Team - Cory - - Scott - March 9 - Craig - February 16 NCI - Tracy - - Rob - 2/13-3/6 - Bron - - Sana - - Kim -

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
 Jira project doesn't exist or you don't have permission to view it. View these issues in Jira										

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
 Jira project doesn't exist or you don't have permission to view it. View these issues in Jira										

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
 Jira project doesn't exist or you don't have permission to view it. View these issues in Jira										

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy
---	-------------	----------	-------------	----------------------	--------	----------	--------	---------------------

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status