

# LexEVS Meeting Minutes - 2018.03.14

## Attendees

Name	Role	Present
Haber, Margaret	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Kuntipuram, Kumar	NIH/NCI [C]	
Mensah, Jacob	NIH/NCI [C]	x
Trong, Tracy	NIH/NCI [C]	
Vinayagampudur, Kiruthika	NIH/NCI [C]	x
Kisler, Bron	NIH/NCI [C]	
Remennik, Lyubov	NIH/CC/BTRIS	x

## Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status


## Agenda

EVS Weekly Tech Meeting	<p>Discussion Points:</p> <ul style="list-style-type: none"><li>• LexEVS<ul style="list-style-type: none"><li>◦ CTS2 on-line documentation is running on NCI Prod system.<ul style="list-style-type: none"><li>▪ Update on the ticket that has been submitted for the URL to be accessed outside the firewall.<ul style="list-style-type: none"><li>• Still waiting on permission to be approved.</li></ul></li></ul></li><li>◦ Lexevs 6.5 AnthillPro migration to Jenkins update<ul style="list-style-type: none"><li>▪ The Jenkins workflow on Dev is created.</li><li>▪ Jacob will test on Dev and follow up with us.</li></ul></li><li>◦ Performance - Browser and LexEVS<ul style="list-style-type: none"><li>▪ After the issues in the logs are cleared up, we would like to look at container performance (memory, CPUs, DB access)</li></ul></li></ul></li><li>• Browser/Tools</li><li>• Data</li><li>• Systems</li><li>• Triple Store/EVS API</li></ul> <p>Decision Points:</p>
Roll Call	
Sprint Status	<p><b>Current Sprint</b> - Sprint 77 (March 1, 2018 – March 14, 2018)</p> <p><a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint77</a></p>


EVS Technical Strategy Meeting /Discussion Update	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• A new NCIt browser was discussed</li> <li>• Browser performance issues were discussed and owners are looking at their respective issues.</li> </ul> <p>Decision Points:</p>
Browser Performance Issues	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• Kim gave a report on issues he found in the browser logs.</li> <li>• Owners are making the appropriate updates to there respective issues.</li> </ul> <p>Decision Points:</p>
LexEVS Remote API	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• A lot of development time is going into updating the remote API for the asserted value set APIs.</li> <li>• There are potential security risks associate with RMI.</li> <li>• There are two users: <ul style="list-style-type: none"> <li>◦ caDSR - there is no new development for them.</li> <li>◦ NCIt browser - uses the remote API for development. <ul style="list-style-type: none"> <li>▪ There are options for using LexEVS locally for development, including using Docker.</li> </ul> </li> </ul> </li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>• We will continue to develop the remote API</li> </ul>
Release Roadmap	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• 8-10 weeks of LexEVS development left.</li> <li>• This will include work on the remote API.</li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>• Next week, we can show what LexEVS features will be in the next release.</li> </ul>
LexEVS QA/Testing Overview	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• We will discuss next week.</li> </ul> <p>Decision Points:</p>
Possible EVS F2F Dates (Summer)	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• We are discussing a face to face in the summer time frame.</li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>• Sherri will determine the best times that work for her and then we will plan around those dates.</li> </ul>
LexEVS External Users	<p>Discussion Points:</p> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> <li>• Cory -</li> <li>• Scott - June 19th - July 1st</li> <li>• Craig - March 30 - April 6</li> </ul> <p>NCI</p> <ul style="list-style-type: none"> <li>• Tracy -</li> <li>• Rob -</li> <li>• Bron -</li> <li>• Sana -</li> <li>• Kim -</li> <li>• Kiruthika - March 26 - March 30th</li> </ul>

## JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div><a href="#">View these issues in Jira</a></div>								


Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div><a href="#">View these issues in Jira</a></div>										

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div><a href="#">View these issues in Jira</a></div>										

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div><a href="#">View these issues in Jira</a></div>										

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status