

LexEVS Meeting Minutes - 2018.03.28

Attendees

Name	Role	Present
Haber, Margaret	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Kuntipuram, Kumar	NIH/NCI [C]	
Mensah, Jacob	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Vinayagampudur, Kiruthika	NIH/NCI [C]	
Kisler, Bron	NIH/NCI [C]	x
Remennik, Lyubov	NIH/CC/BTRIS	

Action Items


Assigned	Description	Date Identified	Due Date	Date Completed	Status


Agenda


EVS Weekly Tech Meeting	<p>Discussion Points:</p> <ul style="list-style-type: none">LexEVS<ul style="list-style-type: none">CTS2 on-line documentation is running on NCI Prod system.<ul style="list-style-type: none">URL is available outside the firewall.<ul style="list-style-type: none">lexevscts2docs.nci.nih.govLexevs 6.5 AnthillPro migration to Jenkins update<ul style="list-style-type: none">The Jenkins workflow on Dev is created.Jacob will test on Dev and follow up with us.Performance - Browser and LexEVSBrowser/ToolsDataSystemsTriple Store/EVS API <p>Decision Points:</p> <ul style="list-style-type: none">Discuss with Jacob next week: When indexes are updated, we should clear out the compiled value sets.
Roll Call	
Sprint Status	<p>Current Sprint - Sprint 78 (March 15, 2018 – March 28, 2018)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint78</p>


<p>EVS Technical Strategy Meeting /Discussion Update</p>	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Meeting last Thursday <ul style="list-style-type: none"> ◦ Browser performance review ◦ Simple search discussion <p>Decision Points:</p>
<p>Release Roadmap</p>	<ul style="list-style-type: none"> • Discussion Points: <ul style="list-style-type: none"> ◦ Proposed Release Roadmap <ul style="list-style-type: none"> ▪ Complete Asserted Value Set (done) ▪ Remote API (done) ▪ Remove external dependencies from informatics.mayo.edu and OMG ▪ Remove SOAP code ▪ Value Set work <ul style="list-style-type: none"> • Asserted Value Sets to be included in Search (done) • Non-Asserted Value Sets to be included in search (done) • Non-Asserted Value Sets to be included in hierarchy • Restriction to Value Set URIs in search ** • Change values in resolved concept reference to better represent enclosed value sets ** • Need a convenience method for returning a HashMap with value set URI as the Key and ValueSetDefinition as the value. ** • Need a convenience method for categorizing coding schemes by type. **


■ Additional JIRA Backlog Items:


-  [LEXEVS-3627](#) - Jira project doesn't exist or you don't have permission to view it.


-  [LEXEVS-2707](#) - Jira project doesn't exist or you don't have permission to view it.


-  [LEXEVS-3194](#) - Jira project doesn't exist or you don't have permission to view it.


-  [LEXEVS-2968](#) - Jira project doesn't exist or you don't have permission to view it.


-  [LEXEVS-3195](#) - Jira project doesn't exist or you don't have permission to view it.

-  [LEXEVS-3196](#) - Jira project doesn't exist or you don't have permission to view it.

-  [LEXEVS-2969](#) - Jira project doesn't exist or you don't have permission to view it.

-  [LEXEVS-3517](#) - Jira project doesn't exist or you don't have permission to view it.


-  [LEXEVS-3195](#) - Jira project doesn't exist or you don't have permission to view it.

-  [LEXEVS-3509](#) - Jira project doesn't exist or you don't have permission to view it.

	<ul style="list-style-type: none"> ▪ Estimated effort: <ul style="list-style-type: none"> • Sprint 78 - Complete • Sprint 79 - April • Sprint 80 - April • Sprint 81 - May • Sprint 82 - May • Sprint 83 - June -> on QA <p>Decision Points:</p> <ul style="list-style-type: none"> • Margaret suggested to review the above JIRA issues with the owners to determine if they are necessary for this release and the browser. • Verify with Kim that the convenience method issue can be postponed until the next release.
LexEVS QA/Testing Overview	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Discuss next week when Kiruthika returns. <p>Decision Points:</p>
Possible EVS F2F Dates (Summer)	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Sherri suggested the week of July 16th or the week after would work best for her. <p>Decision Points:</p>
LexEVS External Users	<p>Discussion Points:</p> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> • Cory - April 2,3, 5 • Scott - June 19th - July 1st • Craig - March 30 - April 6 <p>NCI</p> <ul style="list-style-type: none"> • Tracy - • Rob - • Bron - • Sana - • Kim - • Kiruthika - March 26 - March 30th

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div>								

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status