

LexEVS Meeting Minutes - 2018.05.23

Attendees

Name	Role	Present
Haber, Margaret	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Mensah, Jacob	NIH/NCI [C]	x
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Kisler, Bron	NIH/NCI [C]	
Remennik, Lyubov	NIH/CC/BTRIS	x







Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

Agenda

EVS Weekly Tech Meeting	<p>Discussion Points:</p> <ul style="list-style-type: none">• LexEVS<ul style="list-style-type: none">◦ Lexevs 6.5 AnthillPro migration to Jenkins update on upper tiers.<ul style="list-style-type: none">▪ Migrations completed:<ul style="list-style-type: none">• Lexevs API (Dev, QA, Stage, Prod)• Lexevs-service (CTS2) (Dev, QA)▪ Migrations not yet completed:<ul style="list-style-type: none">• Lexevs-service (CTS2) (Stage, Prod)<ul style="list-style-type: none">◦ We need to wait for the term browser to go at the same time so we have compatible releases.◦ There will be some downtime when setting up Prod.• URI Resolver (Dev, QA, Stage, Prod)▪ URI Resolver migration from AHP to Jenkins?<ul style="list-style-type: none">• Jacob will start to work on this migration.▪ Goal is to be off from AHP by end of this year.◦ Retirement of Lexevsapi64.<ul style="list-style-type: none">▪ Tracy has been working with CTRP. She did a mapping to CTS2 for them.▪ There is no commitment to when they will be migrated off. We are hoping to get additional information at our meeting on Thursday.• Browser/Tools• Data• Systems• Triple Store/EVS API <p>Decision Points:</p>
-------------------------	--

Roll Call	
Sprint Status	Current Sprint - Sprint 82 (May 10, 2018 – May 23, 2018) 16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint82


- Discussion Points:
 - Planned Release Roadmap
 - Remote API (done)
 - Remove external dependencies from informatics.mayo.edu (done)
 - Remove external SOAP dependencies from OMG - WSDL (done)
 - Remove external dependencies from OMG - XSD (done)
 - Asserted Value Set work
 - Asserted Value Sets to be included in Search (done)
 - Non-Asserted Value Sets to be included in search (done)
 - Value Set URI and name included in resolved concept reference returned by search (done)
 - Additional JIRA Backlog Items (to be included in the release):
 -  [LEXEVS-3517](#) - Jira project doesn't exist or you don't have permission to view it.
 -  [LEXEVS-3509](#) - Jira project doesn't exist or you don't have permission to view it.
 -  [LEXEVSCTS2-242](#) - Jira project doesn't exist or you don't have permission to view it.
 -  [LEXEVSCTS2-200](#) - Jira project doesn't exist or you don't have permission to view it.
 -  [LEXEVSREM-232](#) - Jira project doesn't exist or you don't have permission to view it.
 -  [LEXEVS-3640](#) - Jira project doesn't exist or you don't have permission to view it.
- Estimated effort:
 - Sprint 78 - Complete
 - Sprint 79 - Complete
 - Sprint 80 - Complete
 - Sprint 81 - Complete
 - Sprint 82 - May 10, 2018 – May 23, 2018
 - Sprint 83 - May 24, 2018 June 6, 2018
 - LexEVS will be code complete during this sprint.
 - Last planned snapshot (SNAPSHOT.15) will be delivered during this sprint.
 - Anticipated delivery of SNAPSHOT.15 by about May 30th.
 - Deploy SNAPSHOT.15 to Dev.
 - Sprint 84 - June 7, 2018 - June 20th
 - If no issues were found in SNAPSHOT.15 on Dev, we can re-brand SNAPSHOT.15 as a release candidate (RC1) and deploy to QA for testing (on or after June 7).

Decision Points:


MED-RT Load	<p>Discussion Points:</p> <ul style="list-style-type: none"> Meeting set for Thursday, May 31 to discuss the current work. <p>Decision Points:</p>
Mapping Namespace Issue	<p>Discussion Points:</p> <ul style="list-style-type: none"> Scott has been walking through the LexEVS API. This is working fine on production, but not on dev. <p>Decision Points:</p>
EVS F2F Planning	<p>Discussion Points:</p> <p>Decision Points:</p>
LexEVS External Users	<p>Discussion Points:</p> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> Cory - June 5, June 18th - 21st Scott - May 4, June 18th - July 1st, July 25 -27 Craig - May 25 -28 <p>NCI</p> <ul style="list-style-type: none"> Tracy - June 7, July 30 - August 5 Rob - June 28,29, July 12,13 Bron - Sana - Kim -

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
 Jira project doesn't exist or you don't have permission to view it. View these issues in Jira								

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
 Jira project doesn't exist or you don't have permission to view it. View these issues in Jira										

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned
-------------	-------------	----------

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status

- ☐ [Clinical Data Interchange Standards Consortium Terminology](#)
- ☐ [DICOM Terminology](#)
- ☐ [FDA Terminology](#)
- ☐ [GAIA Terminology](#)
- ☐ [NCPDP Terminology](#)
- ☐ [National Cancer Institute Terminology](#)
 - ☐ [Clinical Trials Search-Application Programming Interface Disease Category Terminology](#)
 - ☐ [CTS-API Disease Broad Category Terminology](#)
 - ☐ [CTS-API Disease Main Type Terminology](#)
 - ☐ [NCIt Antineoplastic Agent Terminology](#)
 - ☐ [NCIt Neoplasm Core Terminology](#)
- ☐ [PI-RADS Terminology](#)
- ☐ [Pediatric Terminology](#)
 - ☐ [CDISC SDTM Anatomical Location Terminology](#)
 - ☐ [CDISC SDTM Anatomical Location Terminology](#)
 - ☐ [CDISC SDTM Directionality Terminology](#)
 - ☐ [CDISC SDTM Directionality Terminology](#)
 - ☐ [CDISC SDTM Laterality Terminology](#)
 - ☐ [CDISC SDTM Laterality Terminology](#)
 - ☐ [Neonatal Research Network Terminology](#)
 - ☐ [Neurological Development Terminology](#)
 - ☐ [Newborn Screening Terminology](#)
 - ☐ [Pediatric Adverse Events Terminology](#)
 - ☐ [Pediatric Endocrinology Terminology](#)
 - ☐ [Pediatric Hematology-Oncology Terminology](#)