

LexEVS Meeting Minutes - 2018.05.30


Attendees

Name	Role	Present
Haber, Margaret	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Kuntipuram, Kumar	NIH/NCI [C]	
Mensah, Jacob	NIH/NCI [C]	x
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Kisler, Bron	NIH/NCI [C]	
Remennik, Lyubov	NIH/CC/BTRIS	x

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

Agenda

EVS Weekly Tech Meeting	<p>Discussion Points:</p> <ul style="list-style-type: none"> LexEVS <ul style="list-style-type: none"> Lexevs 6.5 AnthillPro migration to Jenkins update on upper tiers. <ul style="list-style-type: none"> Migrations completed: <ul style="list-style-type: none"> Lexevs API (Dev, QA, Stage, Prod) Lexevs-service (CTS2) (Dev, QA, Stage, Prod) URI Resolver (Dev) Migrations not yet completed: <ul style="list-style-type: none"> Lexevs-service (CTS2) (Stage, Prod) <ul style="list-style-type: none"> Completed through Prod, but not yet deployed there. URI Resolver (Dev, QA, Stage, Prod) <ul style="list-style-type: none"> Completed on dev Goal is to be off from AHP by end of this year. Lexevs-system tests (Jenkins/Docker) system failures causing builds to fail. <ul style="list-style-type: none"> Phil will increase the log history to about 10 and monitor builds. Mayo team will email any errors that we notice to Phil. Lexevs URLs for 6.5.1 <ul style="list-style-type: none"> The URLs will stay the same as the 6.5 URLs We will cut over from 6.5 to 6.5.1. (We won't have both services running at the same time). Users (CTRP, caDSR, Browser) will be requested to test the LexEVS remote API on Stage (to validate the API didn't change for them). <ul style="list-style-type: none"> Browser/Tools Data Systems Triple Store/EVS API <p>Decision Points:</p> <ul style="list-style-type: none"> Come up plan on how to promote 6.5.1 and data up the tiers. <ul style="list-style-type: none"> Jacob mentioned that Prod and Stage point to each other when they are being updated.
Roll Call	
Sprint Status	<p>Current Sprint - Sprint 83 (May 24, 2018 – June 6, 2018)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint83</p>
Release Roadmap	<p>Discussion Points:</p> <ul style="list-style-type: none"> Planned Release Roadmap <ul style="list-style-type: none"> Estimated effort: <ul style="list-style-type: none"> Sprint 83 - May 24, 2018 June 6, 2018 <ul style="list-style-type: none"> LexEVS will be code complete during this sprint. Last planned snapshot (SNAPSHOT.15) will be delivered during this sprint. Anticipated delivery of SNAPSHOT.15 by about May 30th. Deploy SNAPSHOT.15 to Dev. Sprint 84 - June 7, 2018 - June 20th <ul style="list-style-type: none"> If no issues were found in SNAPSHOT.15 on Dev, we can re-brand SNAPSHOT.15 as a release candidate (RC1) and deploy to QA for testing (on or after June 7). We will request an Appscan of RC1 on QA <p>Decision Points:</p> <ul style="list-style-type: none"> A high level release roadmap of LexEVS was requested by Margaret for the rest of the team. Kumar volunteered will work with all the teams to get their individual plans and come up with a master project plan.
Mapping Namespace Issue	<p>Discussion Points:</p> <div data-bbox="367 1535 1258 1705">  </div> <ul style="list-style-type: none"> Scott reviewed the issue and the fix with namespace mapping (as described in the JIRA issue). Tracy mentioned the scenario for mapping NCIt to SwissProt (that coding scheme is not loaded in LexEVS) to consider. <p>Decision Points:</p> <ul style="list-style-type: none"> Tracy agrees with the fix for the current issue. We will need to define further requirements for future enhancements for namespaces and mapping.

EVS F2F Planning	<p>Discussion Points:</p> <ul style="list-style-type: none"> Sherry suggested getting together July 19th, Thursday afternoon via a conference call to discuss LexEVS topics. <p>Decision Points:</p>
LexEVS External Users	<p>Discussion Points:</p> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> Cory - June 5, June 18th - 21st Scott - June 18th - July 1st, July 25 -27 Craig - <p>NCI</p> <ul style="list-style-type: none"> Tracy - June 7, July 30 - August 5 Rob - June 28,29, July 12,13 Bron - Sana - Kim -

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)


key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues

key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status

- ☒ [Clinical Data Interchange Standards Consortium Terminology](#)
- ☐ [DICOM Terminology](#)
- ☒ [FDA Terminology](#)
- ☒ [GAIA Terminology](#)
- ☒ [NCPDP Terminology](#)
- ☒ [National Cancer Institute Terminology](#)
 - ☒ [Clinical Trials Search-Application Programming Interface Disease Category Terminology](#)
 - ☐ [CTS-API Disease Broad Category Terminology](#)
 - ☐ [CTS-API Disease Main Type Terminology](#)
 - ☐ [NCIt Antineoplastic Agent Terminology](#)
 - ☐ [NCIt Neoplasm Core Terminology](#)
- ☐ [PI-RADS Terminology](#)
- ☒ [Pediatric Terminology](#)
 - ☐ [CDISC SDTM Anatomical Location Terminology](#)
 - ☐ [CDISC SDTM Anatomical Location Terminology](#)
 - ☐ [CDISC SDTM Directionality Terminology](#)
 - ☐ [CDISC SDTM Directionality Terminology](#)
 - ☐ [CDISC SDTM Laterality Terminology](#)
 - ☐ [CDISC SDTM Laterality Terminology](#)
 - ☐ [Neonatal Research Network Terminology](#)
 - ☐ [Neurological Development Terminology](#)
 - ☐ [Newborn Screening Terminology](#)
 - ☐ [Pediatric Adverse Events Terminology](#)
 - ☐ [Pediatric Endocrinology Terminology](#)
 - ☐ [Pediatric Hematology-Oncology Terminology](#)