

LexEVS Meeting Minutes - 2018.06.13

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/CC/BTRIS	
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Kuntipuram, Kumar	NIH/NCI [C]	
Mensah, Jacob	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Kisler, Bron	NIH/NCI [C]	

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status


Agenda

Sprint Status	Current Sprint - Sprint 84 (June 7, 2018 – June 20, 2018) 16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint84
---------------	---


QA Tier Status	<p>LexEVS 6.5.1.RC.1 has been deployed to the NCI QA tier.</p> <p>When all the testing is completed and successful, we will re-tag the build as 6.5.1.FINAL, deploy to the QA tier and request an appscan.</p> <ul style="list-style-type: none"> • Testing Status update from QA team (Swathi) <ul style="list-style-type: none"> ◦ Swathi requested more time to finish testing as she is new to the team. ◦ The LexEVS team mentioned that in the past, QA has verified all of the JIRA issues for the release. This could be done by running the LexEVS system tests or integration tests. ◦ Other tests against the browser were also run through Selenium. ◦ Swathi plans to test the Remote API and the Browser. ◦ Swathi is working with Tinn on her tests. • Testing Status update from EVS team (Jason, Kim, Tracy Rob) <ul style="list-style-type: none"> ◦ Rob has tested the runtime loaders on dev. This has looked good. ◦ Tracy did a round of testing with her general test script and that went well. • Decision to tag FINAL and request AppScan <p>Timeline requirements</p> <ul style="list-style-type: none"> • The main requirement is that the browser and the LexEVS move up the tiers and deployed to production. • There is also a browser fix to enhance its performance that will delivered with this release. <p>Craig suggested that Lyubov, Sherri, Jason and Craig meet to determine an expected timeline to deliver LexEVS and the browser.</p> <p>Jason suggested that Swathi could give us a timeline as to how long it will take her to complete the testing.</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> • Cory - June 18th - 21st • Scott - June 18th - July 1st, July 25 -27 • Craig - <p>NCI</p> <ul style="list-style-type: none"> • Tracy - July 30 - August 5 • Rob - June 28,29, July 12,13 • Bron - • Sana - • Kim -

JIRA Issues


Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
 Jira project doesn't exist or you don't have permission to view it.								
View these issues in Jira								


Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
 Jira project doesn't exist or you don't have permission to view it.										
View these issues in Jira										

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div>										

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div>										

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status

- ☐ [Clinical Data Interchange Standards Consortium Terminology](#)
- ☐ [DICOM Terminology](#)
- ☐ [FDA Terminology](#)
- ☐ [GAIA Terminology](#)
- ☐ [NCPDP Terminology](#)
- ☐ [National Cancer Institute Terminology](#)
 - ☐ [Clinical Trials Search-Application Programming Interface Disease Category Terminology](#)
 - ☐ [CTS-API Disease Broad Category Terminology](#)
 - ☐ [CTS-API Disease Main Type Terminology](#)
 - ☐ [NCIt Antineoplastic Agent Terminology](#)
 - ☐ [NCIt Neoplasm Core Terminology](#)
- ☐ [PI-RADS Terminology](#)
- ☐ [Pediatric Terminology](#)
 - ☐ [CDISC SDTM Anatomical Location Terminology](#)
 - ☐ [CDISC SDTM Anatomical Location Terminology](#)
 - ☐ [CDISC SDTM Directionality Terminology](#)
 - ☐ [CDISC SDTM Directionality Terminology](#)
 - ☐ [CDISC SDTM Laterality Terminology](#)
 - ☐ [CDISC SDTM Laterality Terminology](#)
 - ☐ [Neonatal Research Network Terminology](#)
 - ☐ [Neurological Development Terminology](#)
 - ☐ [Newborn Screening Terminology](#)
 - ☐ [Pediatric Adverse Events Terminology](#)
 - ☐ [Pediatric Endocrinology Terminology](#)
 - ☐ [Pediatric Hematology-Oncology Terminology](#)