

LexEVS Meeting Minutes - 2018.08.08

Attendees



Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	
Mensah, Jacob	NIH/NCI [C]	x
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Kisler, Bron	NIH/NCI [C]	

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status


Agenda

EVS Weekly Tech Meeting (Systems focus)	<p>Discussion Points:</p> <ul style="list-style-type: none">Systems related topics:<ul style="list-style-type: none">LexEVS<ul style="list-style-type: none">LexEVS is deployed to stage and testing will be proceed until August 10, 2018.Browser/ToolsDataSystemsTriple Store/EVS API <p>Decision Points:</p> <ul style="list-style-type: none">Jason to submit tickets for LexEVS and browser to move to deployment on Monday, August 13, 2018 if there is no feedback.
Roll Call	
LexEVS Deployment Status	<p>Discussion Points:</p> <ul style="list-style-type: none">Mentioned above. <p>Decision Points:</p>
Sprint Status	<p>Current Sprint - Sprint 88 (July 19, 2018 – August 1, 2018)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint88</p>


Release Road map	<ul style="list-style-type: none"> Discussion Points: <ul style="list-style-type: none"> Planned Release Road map <ul style="list-style-type: none"> Estimated effort: <ul style="list-style-type: none"> Sprint 88 - August 2, 2018 - August 15, 2018 <ul style="list-style-type: none"> Loader issues. User admin UI issues. 6.5.1.1 SNAPSHOT will be created with loader and UI fix Value Set URI meeting - Tuesday August 14 <div>  LEXEVS-3950 - Jira project doesn't exist or you don't have permission to view it. </div> <ul style="list-style-type: none"> JIRA Review meeting - Wednesday August 15 <ul style="list-style-type: none"> LexEVS Meeting Minutes - JIRA Backlog Grooming Session - 2018.08.15 Micro service meeting - Friday, August 24 OWL Qualifier meeting - Monday, August 27 <div>  LEXEVS-3613 - Jira project doesn't exist or you don't have permission to view it. </div>
	Decision Points:
EVS API and architecture workgroup updates	Discussion Points: <ul style="list-style-type: none"> No updates. Decision Points:
LexEVS External Users	Discussion Points: Decision Points:
Team Absences	Mayo Team <ul style="list-style-type: none"> Cory - 8/20, 8/21 Scott - 8/9, 8/10 Craig - NCI <ul style="list-style-type: none"> Tracy - Rob - Bron - Sana - Kim -

JIRA Issues


Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div>								


Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div>										

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div>										

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div>										

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status

- ☐ [Clinical Data Interchange Standards Consortium Terminology](#)
- ☐ [DICOM Terminology](#)
- ☐ [FDA Terminology](#)
- ☐ [GAIA Terminology](#)
- ☐ [NCPDP Terminology](#)
- ☐ [National Cancer Institute Terminology](#)
 - ☐ [Clinical Trials Search-Application Programming Interface Disease Category Terminology](#)
 - ☐ [CTS-API Disease Broad Category Terminology](#)
 - ☐ [CTS-API Disease Main Type Terminology](#)
 - ☐ [NCIt Antineoplastic Agent Terminology](#)
 - ☐ [NCIt Neoplasm Core Terminology](#)
- ☐ [PI-RADS Terminology](#)
- ☐ [Pediatric Terminology](#)
 - ☐ [CDISC SDTM Anatomical Location Terminology](#)
 - ☐ [CDISC SDTM Anatomical Location Terminology](#)
 - ☐ [CDISC SDTM Directionality Terminology](#)
 - ☐ [CDISC SDTM Directionality Terminology](#)
 - ☐ [CDISC SDTM Laterality Terminology](#)
 - ☐ [CDISC SDTM Laterality Terminology](#)
 - ☐ [Neonatal Research Network Terminology](#)
 - ☐ [Neurological Development Terminology](#)
 - ☐ [Newborn Screening Terminology](#)
 - ☐ [Pediatric Adverse Events Terminology](#)
 - ☐ [Pediatric Endocrinology Terminology](#)
 - ☐ [Pediatric Hematology-Oncology Terminology](#)