

LexEVS Meeting Minutes - 2018.11.28

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	
Wynne, Robert	NIH/NCI [C]	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	x
Trong, Tracy	NIH/NCI [C]	x
Kondareddy, Swathi	NIH/NCI [C]	x
Kisler, Bron	NIH/NCI [C]	

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

Agenda

EVS Weekly Tech Meeting (Systems focus)	<p>Discussion Points:</p> <ul style="list-style-type: none">• Systems related topics:<ul style="list-style-type: none">◦ LexEVS<ul style="list-style-type: none">▪ Contacts for Nexus, Appscans, Docker, Jenkins?<ul style="list-style-type: none">• Tracy to be the initial contact.• Lyuba has contacted the CBIT security team (Bruce) about the Git findings and appscans, etc.▪ Jenkins/Docker version rolled back to fix the LexEVS builds.◦ Browser/Tools◦ Data◦ Systems◦ Triple Store/EVS API<ul style="list-style-type: none">▪ EVS API firewall exceptions - delayed for 2 weeks. <p>Decision Points:</p>
Roll Call	

Sprint Status	<p>Current Sprint - Sprint 96 (November 22, 2018 – December 5, 2018)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint96</p> <p>Planned Activities</p> <ul style="list-style-type: none"> • Additional Data Dev performance testing • Loader Fixes • URI Resolver version updates <p>Anticipated Releases</p> <ul style="list-style-type: none"> • Release 6.5.2
LexEVS Loader Release 6.5.1.2	<p>Discussion Points:</p> <p>Decision Points:</p> <ul style="list-style-type: none"> • Deploy on Dev (Rob)
Value Set Definitions - REST services not working	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Confirm 6.5.1.1 Data Load has been deployed/used. <p>Decision Points:</p> <ul style="list-style-type: none"> • Confirm the DB on Data QA (Scott)
LexEVS Wiki Updates (Tracy)	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Review updates <p>Decision Points:</p> <ul style="list-style-type: none"> • Tracy has a word document for review. (Tracy to share with Lyuba)
EVS Service and Architecture Group (Tracy)	<p>Discussion Points:</p> <p>Decision Points:</p>
LexEVS External Users	<p>Discussion Points:</p> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> • Cory - • Scott - • Craig - 11/30 <p>NCI</p> <ul style="list-style-type: none"> • Tracy - 12/19 - 12/30 • Rob - Last day 12/14 • Kim -

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)


key summary type created reporter priority status version fixVersion




Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)


Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div></div><div>Jira project doesn't exist or you don't have permission to view it.</div></div> <div>View these issues in Jira</div>										

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div></div><div>Jira project doesn't exist or you don't have permission to view it.</div></div> <div>View these issues in Jira</div>										

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div></div><div>Jira project doesn't exist or you don't have permission to view it.</div></div> <div>View these issues in Jira</div>										

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies
Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy
---	-------------	----------	-------------	----------------------	--------	----------	--------	---------------------

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status