

LexEVS Meeting Minutes - 2021.04.28

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Singh, Itendra	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	x
Whiteman, Lori	NIH/NCI [C]	

Agenda

EVS Discussion

	SYSTEMS
Systems	Discussion Points: Decision Points:
	LEXEVS UPDATES
LexEVS Sprint Status	Current Sprint - Sprint 157 (April 8, 2020 – April 21, 2020) 16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint159 Activities • Move Report Exporter up tiers on new evs.cancer.gov domain • Statistics Dashboard - investigation/requirements
ATOaaS Updates	Discussion Points • This is complete. We have been accepted and have permission to proceed to production. Decision Points

Report Exporter	Discussion Points: • Configuration updates for new cancer.gov domain ◦ Running on Dev, QA, and Stage. ◦ QA team verified stage. ◦ Cory will request AWS team to setup and deploy to new evs.cancer.gov domain on prod. • Setup for QA testing for roles/association/survey features ◦ https://tracker.nci.nih.gov/browse/EVSREPEXP-402 Decision Points:
Statistics Dashboard	Discussion Points: • Level of effort ◦ Next steps for starting new project ▪ Are we ready to start a new projects? ▪ What is needed? • Security • Clearance • Ticket for AWS project? ◦ Will systems be in charge of services running over the logs? ◦ New and old Google Analytics ids - requires different APIs. ▪ Upgrading to new GA ID? ◦ Kick off meeting/invitees? • EVS Analytics Dashboard Project Documents Decision Points: • We should talk to the AWS and clearance teams to understand what processes we need to follow. ◦ This will not be an external site. • We should put in a consultation ticket with the AWS group (Jason will submit the ticket after given the information from Scott). ◦ Have a consultation meeting for next week. • We will create a kick off meeting to start discussions. ◦ Lyuba suggested the week after next.
Team Absences	Mayo Team • Cory - June 14th - 17th • Scott - May 13th - 18th, May 24, 27 • Craig - April 11 - May 7 NCI • Tracy - • Kumar - • Kim -
	EVS SERVICE AND ARCHITECTURE GROUP UPDATES
EVS	Discussion Points: Decision Points:
EVS Service and Architecture Group	Discussion Points: Decision Points:
	DATA UPDATES
Data	Discussion Points: Decision Points:
	BROWSER UPDATES
Browser	Discussion Points: Decision Points:
	TERMINOLOGIES LIFECYCLE REPORT

	Terminology Updates and Schedule Discussion Points: Updates to columns Decision Points:
--	---

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
 Jira project doesn't exist or you don't have permission to view it. View these issues in Jira								

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
 Jira project doesn't exist or you don't have permission to view it. View these issues in Jira										

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
 Jira project doesn't exist or you don't have permission to view it. View these issues in Jira										

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
 Jira project doesn't exist or you don't have permission to view it. View these issues in Jira										