

LexEVS Meeting Minutes - 2022.03.02

Attendees

| Name | Role | Present |
|--------------------|-------------|---------|
| Remennik, Lyubov | NIH/NCI | x |
| Safran, Tracy | NIH/NCI [C] | x |
| Ong, Kim L | NIH/NCI [C] | x |
| Lucas, Jason R | NIH/NCI [C] | x |
| Bauer, Scott | NIH/NCI [C] | x |
| Endle, Cory | NIH/NCI [C] | x |
| Alkis, Barry | NIH/NCI [C] | x |
| Solie, Chuck | NIH/NCI [C] | x |
| Truong, Tracy | NIH/NCI [C] | |
| Kondareddy, Swathi | NIH/NCI [C] | x |
| Singh, Itendra | NIH/NCI [C] | x |
| Zhang, Chao | NIH/NCI [C] | x |
| Johnson, Connie | NIH/NCI [C] | x |
| Whiteman, Lori | NIH/NCI [C] | |
| Benson, Mark | NIH/NCI [C] | x |

Agenda

EVS Discussion

| | SYSTEMS |
|------------------------------|--|
| Systems | Discussion Points: Decision Points: |
| | LEXEVS UPDATES |
| LexEVS Sprint Status | Current Sprint - Sprint 181 (February 24, 2021 – March 9, 2022) 16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint181 Activities <ul style="list-style-type: none">• Lexevs testing in progress on QA• Domain script development• Report Exporter UI vulnerabilities fixed• Converting LexEVS-remote from ant to maven project |
| Log4J Vulnerability (LexEVS) | Discussion Points: <ul style="list-style-type: none">• QA testing in progress.<ul style="list-style-type: none">◦ QA team has just finished testing and approved moving to stage. Decision Points: |
| Report Exporter | Discussion Points <ul style="list-style-type: none">• QA testing complete. Request to move to Stage• Netsparker scan to be done on QA. Decision Points: |

| | |
|---|--|
| Statistics Dashboard | <p>Discussion Points:</p> <ul style="list-style-type: none"> • EVS Analytics Dashboard Project Documents • EVS REST API and EVS Explore with Apache proxy - approved to go forward • Domain Resolution - created updates and working with systems to debug • URI Resolver discussion • User access/Feedback <p>Decision Points:</p> |
| Comparison/Mapping Tool | <p>Discussion Points</p> <ul style="list-style-type: none"> • Waiting for a meeting later this week to start the deploy process on DEV. <p>Decision Points:</p> |
| EVS transition to virtual machines | <p>Discussion Points:</p> <ul style="list-style-type: none"> • Server Migration 2021 <ul style="list-style-type: none"> ◦ Waiting for Systems team to migrate QA and Data QA to VMs. <p>Decision Points:</p> |
| Team Absences | <p>Mayo Team</p> <ul style="list-style-type: none"> • Cory - • Scott - • Tracy - <p>NCI</p> |
| EVS SERVICE AND ARCHITECTURE GROUP UPDATES | |
| EVS Service and Architecture Group | <p>Discussion Points:</p> <ul style="list-style-type: none"> • 2022-03-02 Meeting notes <p>Decision Points:</p> |
| DATA UPDATES | |
| Data | <p>Discussion Points:</p> <ul style="list-style-type: none"> • Metathesaurus update is expected sometime next week. <ul style="list-style-type: none"> ◦ Tracy and Chao will work on this. <p>Decision Points:</p> |
| BROWSER UPDATES | |
| Browser | <p>Discussion Points:</p> <p>Decision Points:</p> |
| TERMINOLOGIES LIFECYCLE REPORT | |
| | <p>Terminology Updates and Schedule</p> <p>Discussion Points: Updates to columns</p> <p>Decision Points:</p> |


Vocabularies Slated for Production

| Vocabulary Name | Local Name | Version | Arrival Date | Loaded to data-qa DB | Date to Stage | Date to Production |
|---------------------------|------------|--------------------|--|---|---|--|
| Vocabulary Name in LexBIG | Short Name | Version identifier | Date the vocabulary arrived for processing | Has the vocabulary been loaded to the data-qa database? | Approximate date the vocabulary version is scheduled to move to staging | Approximate date the vocabulary version is scheduled to move to production |
| NCI Thesaurus | NCIt | 22.02d | 02/28/2022 | yes | 03/03/22 | 03/04/22 |
| ChEBI | ChEBI | v208 | | | | |


| | | | | | | |
|-----------------------------------|-----------------------------------|---------|------------|-----|----------|----------|
| GO | GO | Feb2022 | | | | |
| HGNC | HGNC | Feb2022 | 03/01/22 | yes | 03/04/22 | 03/08/22 |
| NCIt-ChEBI | NCIt-ChEBI | Feb22 | 03/01/2022 | yes | 03/03/22 | 03/04/22 |
| NCIt-HGNC | NCIt-HGNC | Feb2022 | 03/01/2022 | yes | 03/03/22 | 03/04/22 |
| SwissProt | SwissProt | Feb2022 | 03/01/2022 | yes | 03/03/22 | 03/04/22 |
| MED-RT | MED-RT | | | | | |
| NCI Metathesaurus | NCI Metathesaurus | 202202 | | | | |

JIRA Issues


Recent EVS Stats Dashboard Related Bugs and Features (within last week)

| key | summary | type | created | reporter | priority | status |
|---|---------|------|---------|----------|----------|--------|
|  Jira project doesn't exist or you don't have permission to view it. View these issues in Jira | | | | | | |

Recent Report Exporter Related Bugs and Features (within last week)

| key | summary | type | created | reporter | priority | status |
|--|---------|------|---------|----------|----------|--------|
|  Jira project doesn't exist or you don't have permission to view it. View these issues in Jira | | | | | | |

Recent LexEVS Related Bugs and Features (within last week)

| key | summary | type | created | reporter | priority | status |
|--|---------|------|---------|----------|----------|--------|
|  Jira project doesn't exist or you don't have permission to view it. View these issues in Jira | | | | | | |

Recent CTS2 Service Related Issues (within last week)

