

LexEVS Meeting Minutes - 2022.05.04

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	NIH/NCI [C]	
Lucas, Jason R	NIH/NCI [C]	
Bauer, Scott	NIH/NCI [C]	
Alkis, Barry	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	
Truong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Singh, Itendra	NIH/NCI [C]	
Zhang, Chao	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	
Whiteman, Lori	NIH/NCI [C]	
Benson, Mark	NIH/NCI [C]	

Agenda

EVS Discussion

	SYSTEMS
Systems	Discussion Points: CTS2 Docs: Working on Stage today Decision Points:
	LEXEVS UPDATES
LexEVS Sprint Status	Current Sprint - Sprint 183 (March 24, 2021 – April 3, 2022) 16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint183 <ul style="list-style-type: none">Activities<ul style="list-style-type: none">HHS Security LinkMetathesaurus InvestigationUpdates to Spring for LexEVS - schedule chart added to minutes
LexEVS Spring Updates	Discussion Points: <ul style="list-style-type: none">Work Status: Working through testing and debugging of each DAO APITask List<ul style="list-style-type: none">Will require a full suite of load testscaDSR will need to update dependencies, if they are still using LexEVS by thenMight be some REST interface changed Decision Points: Request to reach out to security team to determine deadlines and communicate schedules.

CBIIT's enterprise github	<p>Discussion Points:</p> <ul style="list-style-type: none"> Mark has spoken with Gilberto and hopes to get Larry Brem on a call in the near future. <p>Decision Points:</p>
BOD 22-01 HHS Vulnerability Disclosure Link	<p>Discussion Points:</p> <ul style="list-style-type: none"> Report Exporter on Prod CTS2 Docs - Working on Stage Today. No direct updates from Chuck. <p>Decision Points:</p>
Meta Tree investigation	<p>Discussion Points:</p> <ul style="list-style-type: none"> New Load completed with potential association issues LexEVS5237 closed, as we suspect the issue is with the loader. <p>Decision Points:</p>
CTS2 Mapping/URI Resolver	<p>Discussion Points:</p> <ul style="list-style-type: none"> On Hold <p>Decision Points:</p>
Statistics Dashboard	<p>Discussion Points:</p> <ul style="list-style-type: none"> Nothing new here <p>Decision Points:</p>
Comparison/Mapping Tool	<p>Discussion Points</p> <ul style="list-style-type: none"> On hold <p>Decision Points:</p>
EVS transition to virtual machines	<p>Discussion Points:</p> <ul style="list-style-type: none"> Server Migration 2021 <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> Scott - Tracy -
Vulnerability testing	Jason can see results. Complete except for CTS2Docs
	EVS SERVICE AND ARCHITECTURE GROUP UPDATES
EVS Service and Architecture Group	<p>Discussion Points:</p> <p>Decision Points:</p>
	DATA UPDATES
Data	<p>Discussion Points:</p> <ul style="list-style-type: none"> New NCIt - should be on Prod by Friday <p>Decision Points:</p>
	BROWSER UPDATES
Browser	<p>Discussion Points:</p> <p>Did get results from latest penetration tests. Some minor fixes and request put in for Stage.</p> <p>Decision Points:</p>
	QA UPDATES

QA	<p>Discussion Points: Did post-patching testing for TermForm and EVS Explore</p> <p>Verified NCIt April release</p> <p>Working on next release for API and Explore</p> <p>Decision Points:</p> <p>Mark working on building a QA tracking table, in coordination with QA</p>
	TERMINOLOGIES LIFECYCLE REPORT
	<p>Terminology Updates and Schedule</p> <p>Discussion Points: Updates to columns</p> <p>Decision Points:</p>

LexEVS Spring Migration Progress

Spring Related Update	Estimated Effort	Status
Ivy Dependency Update	3 days	Complete
Ibatis to Mybatis xml conversion	3 days	Complete
Compile capable code conversion	3 days	Complete
Application context startup	1 week	Complete
CodingSchemeDao Verification tests / Code Corrections	10 days	In progress
Association Dao Verification tests / Code Corrections	10 days	In progress
Registry Dao Verification / Code Corrections	10 days	In progress
Coded Node Graph Dao / Code Corrections	10 days	Not Started
Entity Dao / Code Corrections	10 days	Not Started
NCI History Dao / Code Corrections	3 days	Not Started
Property Dao / Code Corrections	10 days	Not Started
Revision Dao / Code Corrections	2 days	Not Started
System Release Dao / Code Corrections	1 day	Not Started
Pick List Dao / Code Corrections	1 week	Not Started
Pick List Entry Dao / Code Corrections	1 week	Not Started
Source Asserted Value Set Dao / Code Corrections	2 days	Not Started
Value Set Definitions Dao / Code Corrections	10 days	Not Started
Value set Hierarchy Dao / Code Corrections	1 day	Not Started
Vaue set Definition Entry Dao / Code Corrections	2 days	Not Started
Value Set Entry State Dao / Code Corrections	2 days	Not Started
Value Set Property Dao / Code Corrections	1 week	Not Started
Versions Dao / Code Corrections	2 days	Not Started
Testing/ Verification	1 week	Not Started
Load tests	2 weeks	Not Started
Testing verification Recoding	10 days	Not Started
Full system test	1 day	Not Started

LexEVS Remote	3-4 weeks	Not Started
LexEVS CTS2 Service	2-3 weeks	Not Started
Total Effort (Approximately)	4-5 months	

Vocabularies Slated for Production

[Terminology Updates and Schedule](#)

Vocabulary Name	Local Name	Version	Arrival Date	Loaded to data-qa DB	Date to Stage	Date to Production
NCI Thesaurus	NCIt	22.04d	04/25/2022	yes	04/28/22	04/29/22
NCIt-HGNC	NCIt-HGNC	Apr22	04/25/2022	yes	04/28/22	04/29/22
SwissProt	SwissProt	Apr2022	04/25/2022	yes	04/28/22	04/29/22
ChEBI	ChEBI	v210	04/25/22	yes	05/03/22	05/04/22
HGNC	HGNC	Apr22	04/25/22	yes	05/03/22	05/04/22
MED-RT	MED-RT	May2022				05/04/22

JIRA Issues

Recent EVS Stats Dashboard Related Bugs and Features (within last week)

key summary type created reporter priority status



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent Report Exporter Related Bugs and Features (within last week)

key summary type created reporter priority status



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)