

LexEVS Meeting Minutes - 2022.05.18

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	NIH/NCI [C]	
Lucas, Jason R	NIH/NCI [C]	
Bauer, Scott	NIH/NCI [C]	
Alkis, Barry	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	
Truong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Singh, Itendra	NIH/NCI [C]	
Zhang, Chao	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	
Whiteman, Lori	NIH/NCI [C]	
Benson, Mark	NIH/NCI [C]	

Agenda

EVS Discussion

	SYSTEMS
Systems	Discussion Points: No discussion points this week. Decision Points:
	LEXEVS UPDATES
LexEVS Sprint Status	Current Sprint - Sprint 183 (March 24, 2021 – April 3, 2022) 16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint183 <ul style="list-style-type: none">Activities<ul style="list-style-type: none">Updates to Spring for LexEVS - working through the DAO and registry work
LexEVS Spring Updates	Discussion Points: <ul style="list-style-type: none">Meeting to be scheduled with Denise?<ul style="list-style-type: none">No longer dependencies on caDSR appThere is a link from caDSR browser to old browserCompleted codingScheme and registry DAOsNeed to add Metathesaurus RRF loading to scopeStill on schedule Decision Points: <ul style="list-style-type: none">OCPL relies on CTS2 - still trying to understand how they are using it.<ul style="list-style-type: none">Multiple teams - trying to identify which groups are using it and how.

CBIIT's enterprise github	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Complete <p>Decision Points:</p>
BOD 22-01 HHS Vulnerability Disclosure Link	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Complete <p>Decision Points:</p>
Meta Tree investigation	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Nothing new to report <p>Decision Points:</p>
CTS2 Mapping/URI Resolver	<p>Discussion Points:</p> <ul style="list-style-type: none"> • On Hold <p>Decision Points:</p>
Statistics Dashboard	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Repeat last months report - no changes requested <p>Decision Points:</p>
Comparison/Mapping Tool	<p>Discussion Points</p> <ul style="list-style-type: none"> • On Hold <p>Decision Points:</p>
EVS transition to virtual machines	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Server Migration 2021 <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> • Scott - • Tracy - <p>Lyubov - May 25 - meeting should be cancelled, provide updates through email</p> <p>Mark - May 25</p>
Vulnerability testing	
	EVS SERVICE AND ARCHITECTURE GROUP UPDATES
EVS Service and Architecture Group	<p>Discussion Points:</p> <p>Decision Points:</p>
	DATA UPDATES
Data	<p>Discussion Points: No data expected until May 31</p> <p>Decision Points:</p>
	BROWSER UPDATES
Browser	<p>Discussion Points: No releases going through tiers currently</p> <p>Decision Points:</p>
	QA UPDATES

QA	<p>Discussion Points:</p> <ul style="list-style-type: none"> 1.6 enterprise release of EVSRestAPI and EVS Explorer <p>Decision Points:</p>
	TERMINOLOGIES LIFECYCLE REPORT
	<p>Terminology Updates and Schedule</p> <p>Discussion Points:</p> <p>Decision Points:</p>

LexEVS Spring Migration Progress

Spring Related Update	Estimated Effort	Status
Spring Related Update	Estimated Effort	Status
Ivy Dependency Update	3 days	Complete
Ibatis to Mybatis xml conversion	3 days	Complete
Compile capable code conversion	3 days	Complete
Application context startup	1 week	Complete
CodingSchemeDao Verification tests / Code Corrections	10 days	Complete
Association Dao Verification tests / Code Corrections	10 days	In progress
Registry Dao Verification / Code Corrections	10 days	Complete
Coded Node Graph Dao / Code Corrections	10 days	Not Started
Entity Dao / Code Corrections	10 days	In progress
NCI History Dao / Code Corrections	3 days	Not Started
Property Dao / Code Corrections	10 days	In Progress
Revision Dao / Code Corrections	2 days	In Progress
System Release Dao / Code Corrections	1 day	Not Started
Pick List Dao / Code Corrections	1 week	Not Started
Pick List Entry Dao / Code Corrections	1 week	Not Started
Source Asserted Value Set Dao / Code Corrections	2 days	Not Started
Value Set Definitions Dao / Code Corrections	10 days	Not Started
Value set Hierarchy Dao / Code Corrections	1 day	Not Started
Vaue set Definition Entry Dao / Code Corrections	2 days	Not Started
Value Set Entry State Dao / Code Corrections	2 days	Not Started
Value Set Property Dao / Code Corrections	1 week	Not Started
Versions Dao / Code Corrections	2 days	In Progress
Testing/ Verification	1 week	Not Started
Load tests	2 weeks	Not Started
Testing verification Recoding	10 days	Not Started
Full system test	1 day	Not Started

LexEVS Remote	3-4 weeks	Not Started
LexEVS CTS2 Service	2-3 weeks	Not Started
Total Effort (Approximately)	4-5 months	

Vocabularies Slated for Production

[Terminology Updates and Schedule](#)

Vocabulary Name	Local Name	Version	Arrival Date	Loaded to data-qa DB	Date to Stage	Date to Production
Vocabulary Name in LexBIG	Short Name	Version identifier	Date the vocabulary arrived for processing	Has the vocabulary been loaded to the data-qa database?	Approximate date the vocabulary version is scheduled to move to staging	Approximate date the vocabulary version is scheduled to move to production
NCI Thesaurus	NCIt	22.04d	04/25/2022	yes	04/28/22	04/29/22
NCIt-HGNC	NCIt-HGNC	Apr22	04/25/2022	yes	04/28/22	04/29/22
SwissProt	SwissProt	Apr2022	04/25/2022	yes	04/28/22	04/29/22
CanMED	CanMED	May22	05/02/22	yes	05/09/22	05/10/22
ChEBI	ChEBI					
GO	GO					
HGNC	HGNC	May22	05/02/22	yes	05/09/22	05/10/22
MED-RT	MED-RT	May2022				05/03/22

JIRA Issues

Recent EVS Stats Dashboard Related Bugs and Features (within last week)

key summary type created reporter priority status



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent Report Exporter Related Bugs and Features (within last week)

key summary type created reporter priority status



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent LexEVS Related Bugs and Features (within last week)

