

# LexEVS Meeting Minutes - 2022.08.31

## Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	NIH/NCI [C]	
Lucas, Jason R	NIH/NCI [C]	
Bauer, Scott	NIH/NCI [C]	
Alkis, Barry	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	
Truong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Singh, Itendra	NIH/NCI [C]	
Zhang, Chao	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	
Whiteman, Lori	NIH/NCI [C]	
Benson, Mark	NIH/NCI [C]	
Andrew Moore	NIH/NCI [C]	

## Agenda

### EVS Discussion

	SYSTEMS
Systems	<p>Discussion Points:</p> <ul style="list-style-type: none"><li>LexEVS CTS2 on Prod. Ongoing issue will take offline</li><li>Migration to VM is a lower priority right now</li><li>Training for upgrade right after update</li><li>Need to be able to identify users of CTS2 service.</li><li>EOL external users directly link into NCIt and other browsers. Will need to forward links.</li></ul> <p>Decision Points:</p>
	LEXEVS UPDATES
LexEVS Sprint Status	<p><b>Current Sprint</b> - Sprint 193 (August 18th – Aug 31, 2022)</p> <p><a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint193</a></p> <ul style="list-style-type: none"><li>Activities<ul style="list-style-type: none"><li>LexEVS 6.5.6.RC2 - RC3 this week</li><li>LexEVS CTS2 Service</li></ul></li></ul>

LexEVS Spring Updates	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• LexEVS 6.5.6.RC3 released to Dev. Working on RC4.</li> <li>• LexEVS CTS2 Service - Consolidated with Framework. Deployment is fixed but LexEVS changes need testing.</li> <li>• Browser Deployment debug. Ready for Browser - may need to have Remote references removed from Browser</li> <li>• Test Harness</li> </ul>
Future Planning	<p>Discussion Points:</p> <p>Planning for Mayo team in the coming fiscal year:</p> <ul style="list-style-type: none"> <li>• Plan meeting with following agenda items <ul style="list-style-type: none"> <li>◦ Browsers and LexEVS</li> <li>◦ EOL discussions for LexEVS components</li> <li>◦ Future Application Implementations – EVS Compare Tool</li> <li>◦ Start looking into transition to EVS Explorer</li> </ul> </li> </ul>
New Staff Updating	<p>Discussion Points:</p> <p>Waiting for HR to complete paperwork.</p> <p>Decision Points:</p>
CTS2 Mapping/URI Resolver	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• On Hold</li> </ul> <p>Decision Points:</p>
Statistics Dashboard	<p>Discussion Points:</p> <p>Decision Points:</p>
Comparison/Mapping Tool	<p>Discussion Points</p> <ul style="list-style-type: none"> <li>• On Hold</li> </ul> <p>Decision Points:</p>
EVS transition to virtual machines	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• <a href="#">Server Migration 2021</a></li> </ul> <p>Decision Points:</p>
Report Exporter	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• Planning an update to Vue (JavaScript Framework)</li> <li>• Andrew is working on that</li> </ul> <p>Decision Points:</p>
AWS Cloud to be in Separate Account	<p>Discussion Points</p> <ul style="list-style-type: none"> <li>• Checking for Updates</li> </ul> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> <li>• Tracy - September 20th through October 1st.</li> <li>• Scott - retiring September 1st. Returning on September 16th.</li> </ul> <p>MSC</p> <p>Leidos</p>
	EVS SERVICE AND ARCHITECTURE GROUP UPDATES
EVS Service and Architecture Group	<p>Discussion Points:</p> <p>Decision Points:</p>

	<b>DATA UPDATES</b>
Data	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• New Meta. Is on stage</li> <li>• Sub vocabularies are the current focus.</li> </ul> <p>Decision Points:</p>
	<b>BROWSER UPDATES</b>
Browser	<p>Discussion Points:</p> <p>Decision Points:</p>
	<b>QA UPDATES</b>
QA	<p>Discussion Points: (see chart)</p> <p>Decision Points:</p>
	<b>TERMINOLOGIES LIFECYCLE REPORT</b>
	<p><a href="#">Terminology Updates and Schedule</a></p> <p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• Data refresh, and completed regression</li> <li>• Browser complete</li> <li>• Testing on a new version of EVS Explore</li> </ul> <p>Decision Points:</p>
Mark Benson TPM Update	Reported earlier on Onboarding for Andrew Moore.

## LexEVS Spring Migration Progress

Spring Related Update	Estimated Effort	Status
Spring Related Update	Estimated Effort	Status
Ivy Dependency Update	3 days	Complete
Ibatis to Mybatis xml conversion	3 days	Complete
Compile capable code conversion	3 days	Complete
Application context startup	1 week	Complete
CodingSchemeDao Verification tests / Code Corrections	10 days	Complete
Association Dao Verification tests / Code Corrections	10 days	Complete
Registry Dao Verification / Code Corrections	10 days	Complete
Coded Node Graph Dao / Code Corrections	10 days	Complete
Entity Dao / Code Corrections	10 days	Complete
NCI History Dao / Code Corrections	3 days	Complete
Property Dao / Code Corrections	10 days	Complete
Revision Dao / Code Corrections	2 days	Complete
System Release Dao / Code Corrections	1 day	Complete
Pick List Dao / Code Corrections	1 week	Complete

Pick List Entry Dao / Code Corrections	1 week	Complete
Source Asserted Value Set Dao / Code Corrections	2 days	Complete
Value Set Definitions Dao / Code Corrections	10 days	Complete
Value set Hierarchy Dao / Code Corrections	1 day	Complete
Vaue set Definition Entry Dao / Code Corrections	2 days	Complete
Value Set Entry State Dao / Code Corrections	2 days	Complete
Value Set Property Dao / Code Corrections	1 week	Complete
Versions Dao / Code Corrections	2 days	Complete
Testing/ Verification	2 weeks	Complete*
Load tests	2 weeks	On Hold
Testing verification Recoding	10 days	Complete
Full system test	1 day	Triaged
LexEVS Remote	3-4 weeks	Triaged
LexEVS CTS2 Service	2-3 weeks	Complete
LexEVS CTS2 Service	2 weeks	In progress
Browser Deployment Debug	1 week	In progress
Total Effort (Approximately)	4-5 months	

## Vocabularies Slated for Production

[Terminology Updates and Schedule](#)

Vocabulary Name	Local Name	Version	Arrival Date	Loaded to data-qa DB	Date to Stage	Date to Production
Vocabulary Name in LexBIG	Short Name	Version identifier	Date the vocabulary arrived for processing	Has the vocabulary been loaded to the data-qa database?	Approximate date the vocabulary version is scheduled to move to staging	Approximate date the vocabulary version is scheduled to move to production
NCI Metathesaurus	META	202208	08/22/22	yes	08/31/22	09/01/22
NCI Thesaurus	NCIt	22.08e	08/29/2022	yes	09/06/22	09/07/22
NCIt-HGNC	NCIt-HGNC	Aug2022	08/29/2022	yes	09/06/22	09/07/22
SwissProt	SwissProt	Aug2022	08/29/2022	yes	09/06/22	09/07/22
ChEBI	ChEBI					
GO	GO					
HGNC	HGNC					

## QA Schedule and Status

see [QA Scheduling and Status](#)

### SECTION FOR FUNCTIONAL SYSTEM TESTING STATUS ::

Application and Version	Percentage Complete	Estimated Completion Date per Iteration	Priority Level	Type Of Testing	Current Tier for Release (DEV, QA, Stage, Prod)	Expected Production Date
-------------------------	---------------------	---	----------------	-----------------	---	--------------------------

EVS REST API (v1.6)	100%	5/27/2022	High	Progression + Regression	QA	6/6/2022
EVS Explore (v1.6)	100%	5/27/2022	High	Progression + Regression	QA	6/6/2022
EVS REST API(v1.6)	100%	6/1/2022	High	Regression	Stage	6/6/2022
EVS Explore(v1.6)	100%	6/2/2022	High	Regression	Stage	6/7/2022
EVS REST API(22.05e) - Monthly Data Deployment	100%	6/1/2022	High	Regression	Stage	6/3/2022
EVS REST API(22.05e) - Monthly Data Deployment	100%	6/3/2022	High	Regression	Production	6/3/2022
EVS REST API(v1.6)	100%	6/6/2022	High	Regression	Production	6/6/2022
EVS Explore(v1.6)	100%	6/7/2022	High	Regression	Production	6/7/2022
NCIt,NCIm,TermForm(22.05e + GO & HGNC Jun 2022 Deployment)	100%	6/3/2022	High	Regression	Stage	6/6/2022
NCIt,NCIm,TermForm(22.05e + GO & HGNC Jun 2022 Deployment)	100%	6/6/2022	High	Regression	Production	6/8/2022
EVS REST API(22.06d) - Monthly Data Deployment	100%	6/30/2022	High	Regression	Stage , Production	6/30/2022
NCIt,NCIm,TermForm(22.06d) - Monthly Data Deployment	100%	7/8/2022	High	Smoke	Stage,Production	7/8/2022
NCIt,NCIm,TermForm(22.05e + GO & HGNC Jun 2022 Deployment)	100%	6/3/2022	High	Regression	Stage	6/6/2022
NCIt,NCIm,TermForm(22.06d) - Monthly Data Deployment	100%	7/8/2022	High	Smoke	Stage,Production	7/8/2022
NCIt,NCIm,TermForm(ChEBI, GO & HGNC July 2022 Deployment)	100%	7/12/2022	High	Smoke	Stage	7/12/2022
NCIt,NCIm,TermForm(ChEBI, GO & HGNC July 2022 Deployment)	100%	7/13/2022	High	Smoke	Production	7/13/2022
EVS REST API(22.07d) - Monthly Data Deployment	100%	7/27/2022	High	Regression	Stage , Production	7/27/2022
NCIt,NCIm,TermForm(22.07d) - Monthly Data Deployment	100%	8/1/2022	High	Smoke	Stage,Production	8/1/2022
NCIt,NCIm,TermForm(CanMED, GO & HGNC AUG 2022 Deployment)	100%	8/3/2022	High	Smoke	Stage,Production	8/3/2022
EVS REST API - 1.6.1 (Hot Fix Deployment)	100 %	8/3/2022	Highest	Progression + Regression	Stage,Production	8/4/2022

## JIRA Issues

### Recent EVS Stats Dashboard Related Bugs and Features (within last week)

key summary type created reporter priority status




Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

### Recent Report Exporter Related Bugs and Features (within last week)

[key](#)   [summary](#)   [type](#)   [created](#)   [reporter](#)   [priority](#)   [status](#)

---

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

### Recent LexEVS Related Bugs and Features (within last week)

[key](#)   [summary](#)   [type](#)   [created](#)   [reporter](#)   [priority](#)   [status](#)

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

### Recent CTS2 Service Related Issues (within last week)

key

summary

type

created

updated

due

assignee

reporter

priority


status

resolution

Jira project doesn't exist or you don't have permission to view it.


[View these issues in Jira](#)

## 6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div>										

## 6.5 CTS2 Service Related Issues

[key](#)   [summary](#)   [type](#)   [created](#)   [updated](#)   [due](#)   [assignee](#)   [reporter](#)   [priority](#)   [status](#)   [resolution](#)

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

