

# LexEVS Meeting Minutes - 2022.12.07

## Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	NIH/NCI [C]	
Lucas, Jason R	NIH/NCI [C]	
Bauer, Scott	NIH/NCI [C]	
Alkis, Barry	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	
Truong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Singh, Itendra	NIH/NCI [C]	
Zhang, Chao	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	
Whiteman, Lori	NIH/NCI [C]	
Benson, Mark	NIH/NCI [C]	
Andrew Moore	NIH/NCI [C]	

## Agenda

### EVS Discussion

	SYSTEMS
Systems	<p>Discussion Points:</p> <ul style="list-style-type: none"><li>○ Reiteration of Spring Vulnerability for all LexEVS dependent applications on Prod, Stage.<ul style="list-style-type: none"><li>▪ ON qa.</li></ul></li><li>○ CTS2 QA - server logs have too much data.<ul style="list-style-type: none"><li>▪ Redirected all errors thrown into a controlled Spring framework</li></ul></li><li>○ Lexevs system test - need ncimvn/./public to pull newer spring-boot<ul style="list-style-type: none"><li>▪ Ticket entered- <a href="#">NCI-RITM0405123</a></li></ul></li><li>○ Jenkins having issues running Java8<ul style="list-style-type: none"><li>▪ Needed reconfiguration for NCI Meta, CTS2 and Report Writer</li><li>▪ Still need to test other applications</li><li>▪ Implication for the future</li></ul></li></ul> <p>Decision Points:</p>
	LEXEVS UPDATES
LexEVS Sprint Status	<p><b>Current Sprint</b> - Sprint 200 (Nov 24 – Dec 8 2022)</p> <p><a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint199</a></p> <ul style="list-style-type: none"><li>• Activities<ul style="list-style-type: none"><li>○ LexEVS CTS2 Service - on QA.</li><li>○ Report Exporter - On Dev</li><li>○ Vue3 Updates for Report Exporter</li><li>○ Working on updating browser for Spring 5 - on dev</li></ul></li></ul>

Metathesaurus issue	<ul style="list-style-type: none"> <li>On QA - AppScan back. Request put in for Stage</li> </ul>
Future Planning	<p>Discussion Points:</p> <p>Planning for Mayo team in the coming fiscal year:</p> <ul style="list-style-type: none"> <li>Road Map outline</li> <li>Java 8 implications <ul style="list-style-type: none"> <li>Do code inventory for other dependencies</li> <li>Update to 11 or 17 - TTruong suggested 11.</li> <li>Mark requested to look into this more closely</li> </ul> </li> </ul>
CTS2 Mapping/URI Resolver	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>On QA2 and QA1</li> </ul> <p>Decision Points:</p>
caDSR Query	<p>Review requirements for caDSR query</p> <ul style="list-style-type: none"> <li>They have been provided a flat file for NCIt</li> <li>Still waiting on full requirements for additional terminologies</li> </ul>
Statistics Dashboard	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>Metrics sent out for November</li> <li>Status report should be sent out today</li> <li>Financial report likely Dec 8</li> </ul> <p>Decision Points:</p>
Comparison/Mapping Tool	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>Probably not starting until a few months into 2023</li> </ul> <p>Decision Points:</p>
EVS transition to virtual machines	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li><a href="#">Server Migration 2021</a> <ul style="list-style-type: none"> <li>Stage - goal to finish QA2 first. <ul style="list-style-type: none"> <li>Instance of VM instantiated. Needs configuration</li> </ul> </li> <li>Meeting occurred. Server updated. <ul style="list-style-type: none"> <li>Term suggestion status - Chuck to check on this</li> </ul> </li> </ul> </li> </ul> <p>Decision Points:</p>
Report Exporter	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>Tomcat and Spring Vulnerability noted on the Report Exporter <ul style="list-style-type: none"> <li>Code completed. Being tested on Dev</li> <li>Working on QA deployment</li> </ul> </li> <li>ATO expired earlier this year (Authorization to Operate)</li> <li>Working on update to Vue3 (JavaScript Framework). <ul style="list-style-type: none"> <li>~ 2 month - on week 7 of estimated 8 - <ul style="list-style-type: none"> <li>delayed due to high priority white label error work</li> <li>3 different phases <ul style="list-style-type: none"> <li>Dependencies updated - complete</li> <li>Squashing errors generated from update - complete?</li> <li>Unit testing <ul style="list-style-type: none"> <li>bug squashing from this</li> </ul> </li> </ul> </li> </ul> </li> <li>Looking at updating beyond Java 8</li> </ul> </li> </ul> <p>Decision Points:</p>
AWS Cloud to be in Separate Account	<p>Discussion Points</p> <ul style="list-style-type: none"> <li>No Response as of yet</li> </ul> <p>Decision Points:</p>

Team Absences	<p>Mayo Team</p> <p>MSC</p> <p>Leidos</p> <p>Systems -</p>
	<b>EVS SERVICE AND ARCHITECTURE GROUP UPDATES</b>
EVS Service and Architecture Group	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>properties-extension - no impact, no longer used</li> </ul> <p>Decision Points:</p>
	<b>DATA UPDATES</b>
Data	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>22.11d on Prod today</li> <li>Monthly vocabs being worked on and should be deployed next week</li> </ul> <p>Decision Points:</p>
	<b>BROWSER UPDATES</b>
Browser	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>Meta request in for Stage</li> </ul> <p>Decision Points:</p>
	<b>QA UPDATES</b>
QA	<p>Discussion Points: (see chart)</p> <ul style="list-style-type: none"> <li>tag for NCIm tested on QA</li> <li>Monthly NCIt verified on S and P</li> <li>Report Exporter being deployed on QA, still on Dev</li> <li>CTS2 deployed for testing on QA</li> </ul> <p>Decision Points:</p>
	<b>TERMINOLOGIES LIFECYCLE REPORT</b>
	<p><a href="#">Terminology Updates and Schedule</a></p> <p>Discussion Points:</p> <p>Decision Points:</p>
Mark Benson TPM Update	

## LexEVS Spring Migration Progress

Spring Related Update	Estimated Effort	Status
Ivy Dependency Update	3 days	Complete
Ibatis to Mybatis xml conversion	3 days	Complete
Compile capable code conversion	3 days	Complete
Application context startup	1 week	Complete
CodingSchemeDao Verification tests / Code Corrections	10 days	Complete

Association Dao Verification tests / Code Corrections	10 days	Complete
Registry Dao Verification / Code Corrections	10 days	Complete
Coded Node Graph Dao / Code Corrections	10 days	Complete
Entity Dao / Code Corrections	10 days	Complete
NCI History Dao / Code Corrections	3 days	Complete
Property Dao / Code Corrections	10 days	Complete
Revision Dao / Code Corrections	2 days	Complete
System Release Dao / Code Corrections	1 day	Complete
Pick List Dao / Code Corrections	1 week	Complete
Pick List Entry Dao / Code Corrections	1 week	Complete
Source Asserted Value Set Dao / Code Corrections	2 days	Complete
Value Set Definitions Dao / Code Corrections	10 days	Complete
Value set Hierarchy Dao / Code Corrections	1 day	Complete
Vaue set Definition Entry Dao / Code Corrections	2 days	Complete
Value Set Entry State Dao / Code Corrections	2 days	Complete
Value Set Property Dao / Code Corrections	1 week	Complete
Versions Dao / Code Corrections	2 days	Complete
Testing/ Verification	2 weeks	Complete*
Load tests	2 weeks	On Hold
Testing verification Recoding	10 days	Complete
Full system test	1 day	Triaged
LexEVS Remote	3-4 weeks	Triaged
LexEVS CTS2 Service	2-3 weeks	Complete
LexEVS CTS2 Service	2 weeks	Complete
LexEVS CTS2 Deployment	2 days	Complete
Browser Deployment Debug	1 week	Pull request in
QA	2 weeks	In Progress
Total Effort (Approximately)	4-5 months	

## Vocabularies Slated for Production

### [Terminology Updates and Schedule](#)

Vocabulary Name	Local Name	Version	Arrival Date	Loaded to data-qa DB	Date to Stage	Date to Production
Vocabulary Name in LexBIG	Short Name	Version identifier	Date the vocabulary arrived for processing	Has the vocabulary been loaded to the data-qa database?	Approximate date the vocabulary version is scheduled to move to staging	Approximate date the vocabulary version is scheduled to move to production
NCI Thesaurus	NCIt	22.11d	11/28/2022	yes	12/06/22	12/07/22
NCIt-HGNC	NCIt-HGNC	Nov2022	11/28/2022	yes	12/06/22	12/07/22
SwissProt	SwissProt	Nov2022	11/28/2022	yes	12/06/22	12/07/22
ChEBI	ChEBI					

GO	GO					
HGNC	HGNC					

## QA Schedule and Status


see [QA Scheduling and Status](#)

### SECTION FOR FUNCTIONAL SYSTEM TESTING STATUS ::


Application and Version	Percentage Complete	Estimated Completion Date per Iteration	Priority Level	Type Of Testing	Current Tier for Release (DEV, QA, Stage, Prod)	Expected Production Date
EVS REST API (v1.6)	100%	5/27/2022	High	Progression + Regression	QA	6/6/2022
EVS Explore (v1.6)	100%	5/27/2022	High	Progression + Regression	QA	6/6/2022
EVS REST API(v1.6)	100%	6/1/2022	High	Regression	Stage	6/6/2022
EVS Explore(v1.6)	100%	6/2/2022	High	Regression	Stage	6/7/2022
EVS REST API(22.05e) - Monthly Data Deployment	100%	6/1/2022	High	Regression	Stage	6/3/2022
EVS REST API(22.05e) - Monthly Data Deployment	100%	6/3/2022	High	Regression	Production	6/3/2022
EVS REST API(v1.6)	100%	6/6/2022	High	Regression	Production	6/6/2022
EVS Explore(v1.6)	100%	6/7/2022	High	Regression	Production	6/7/2022
NCIt,NCIm,TermForm(22.05e + GO & HGNC Jun 2022 Deployment)	100%	6/3/2022	High	Regression	Stage	6/6/2022
NCIt,NCIm,TermForm(22.05e + GO & HGNC Jun 2022 Deployment)	100%	6/6/2022	High	Regression	Production	6/8/2022
EVS REST API(22.06d) - Monthly Data Deployment	100%	6/30/2022	High	Regression	Stage , Production	6/30/2022
NCIt,NCIm,TermForm(22.06d) - Monthly Data Deployment	100%	7/8/2022	High	Smoke	Stage,Production	7/8/2022
NCIt,NCIm,TermForm(22.05e + GO & HGNC Jun 2022 Deployment)	100%	6/3/2022	High	Regression	Stage	6/6/2022
NCIt,NCIm,TermForm(22.06d) - Monthly Data Deployment	100%	7/8/2022	High	Smoke	Stage,Production	7/8/2022
NCIt,NCIm,TermForm(ChEBI, GO & HGNC July 2022 Deployment)	100%	7/12/2022	High	Smoke	Stage	7/12/2022
NCIt,NCIm,TermForm(ChEBI, GO & HGNC July 2022 Deployment)	100%	7/13/2022	High	Smoke	Production	7/13/2022
EVS REST API(22.07d) - Monthly Data Deployment	100%	7/27/2022	High	Regression	Stage , Production	7/27/2022
NCIt,NCIm,TermForm(22.07d) - Monthly Data Deployment	100%	8/1/2022	High	Smoke	Stage,Production	8/1/2022
NCIt,NCIm,TermForm(CanMED, GO & HGNC AUG 2022 Deployment)	100%	8/3/2022	High	Smoke	Stage,Production	8/3/2022
EVS REST API - 1.6.1 (Hot Fix Deployment)	100 %	8/3/2022	Highest	Progression + Regression	Stage,Production	8/4/2022

## JIRA Issues


Recent EVS Stats Dashboard Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div>						


Recent Report Exporter Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div>						

Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div>						

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div>										

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## 6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)