

LexEVS Meeting Minutes - 2023.03.01

Agenda

EVS Discussion

	SYSTEMS
Systems	Discussion Points: • Status of migration on new QA tier. ◦ Archive old server - ticket created ▪ Chuck to create ticket • Stage migration status ◦ Not yet started • Systems new vendors • Semantics URL to be applied to Stage tier for EVS Explorer- handed to Cuong, still open ◦ When was this created? - Jan 2023? • New procedure - all tickets tracked on spreadsheet created by Mark • Java dates - ticket entered by Mark to discuss timelines Decision Points:
	LEXEVS UPDATES
LexEVS Sprint Status	Current Sprint - Sprint 204 (Feb 13 - Feb 27 2023) 16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint204 • To meet soon to discuss ADO vs Jira reporting ◦ Ticket in for Snehal to have access to Jira ◦ Add column to report table for start date of task • LexEVS CTS2 Service Spring 5 - on Prod • Report Exporter Spring 5 - on Prod • Vue3 Updates for Report Exporter nearing completion • Working on updating browser for Spring 5 - on dev • About 75% work on vulnerabilities in LexEVS ◦ CTS2 to follow
Future Planning	Discussion Points: Planning for Mayo team in the coming fiscal year: • Java 8 migration to 11 ◦ EOL Sep '23 ◦ Waiting for info on migration deadlines ◦ Implications for Tomcat containers ◦ JREs available on servers • EVS Compare
Technical Debt remediation	LexEVS Code Debt Refactoring • Code inventory for Java migration ◦ Work begun on implementation ◦ Need risk assessment of the work - what is the risk of NOT doing things • Vulnerable dependencies • Java 8 to 11 • Other dependencies
CTS2 Mapping/URI Resolver	Discussion Points: Decision Points:
caDSR Query	Discussion Points:

Statistics Dashboard	Discussion Points: - Google analytics - Retiring GA and going to GA4 - May need to only update GA, not applications. - Need further experimentation, documentation - Per Kim - looks like scripts need to be updated from GA3 to GA4 - No analytics being collected by EVS Explore - Add to Report Exporter and EVS Compare - EVS Exporter working - check for ticket - Create token for EVS Compare - though it is not ready to gather yet - Sumo Logic issues - Feedback requested and sent Decision Points:
Comparison/Mapping Tool	Discussion Points: - March timeframe - Specs document to be put together in March - Look at technical debt updates - Java 11 - Look at GA4 in this timeframe - URL = https://evscompare-dev.semantics.cancer.gov/ Decision Points:
EVS transition to virtual machines	Discussion Points: Server Migration 2021 - QA2 - QA 1 retirement - Stage - Instance of VM instantiated. Needs configuration. - Blocker: Waiting to hear from Systems on what is needed to progress, if they have configuration information. - Followed by Prod then DataQA - Need to improve accountability and communications Decision Points:
Report Exporter	Discussion Points: - Tomcat and Spring Vulnerability noted on the Report Exporter - Deployed on Prod - Working on update to Vue3 (JavaScript Framework). EVSREPEXP-451 - Due: Mar 10 (end of sprint 205); on week 14 of estimated 16 - master ticket: EVSREPEXP-442 - Migrate Vue.js version from 2.0 to 3.0 - Description - On Dev and being regression tested - Working on rebuilding - Select Concept Codes for Entity Export - 75% complete - Select Properties - 80% complete Decision Points:
AWS Cloud to be in Separate Account	Discussion Points No Response as of yet Decision Points:
Team Absences	Mayo Team - MSC - Leidos - Systems -
	EVS SERVICE AND ARCHITECTURE GROUP UPDATES

EVS Service and Architecture Group	Discussion Points: - Remote API and URI Resolver retirement - Looking at 3 months - April timeframe - Need an announcement sent out ahead of time - Announcement sent out with NCIt release Need to test API URLs, lexevsapi seems to have disappeared Decision Points:
	DATA UPDATES
Data	Discussion Points: - Processing for 23.02d in progress. - QA issues with special characters and carriage returns Decision Points:
	BROWSER UPDATES
Browser	Discussion Points: Nothing this week Decision Points:
	QA UPDATES
QA	Discussion Points: (see chart) - completed reg EVS Rest API on Prod - Completed data review 1.7 enterprise release completed on Rest API and Explorer on QA - Now on Stage - needs review - Release to Prod will require downtime Decision Points:
	TERMINOLOGIES LIFECYCLE REPORT
	Terminology Updates and Schedule Discussion Points: Decision Points:
Mark Benson TPM Update	We're tracking Service tickets in a spreadsheet (in Sharepoint) to better see how long tickets are taking to get resolved. The Link has been shared, if there are any issues accessing, please let Mark know. Spreadsheet: EVS Service Tickets.xlsx

LexEVS Spring Migration Progress

Technical Debt Related Update	Estimated Effort	Start Date	Complete Date	Status	ADO Ticket
Code Inventory	4 days			Complete	2037998
Lexevs - update "easy" jars	2 days			Complete	2111723
Update ddlutils - research and design	3 days			Complete	2122958
Update ddlutils - implementations	10 days			In Progress	2141127
Lexevs Unit testing	2 days				2141156
CTS2 lexevs-service vulnerability update	2 days				2141189
CTS2 unit testing	2 days				2141198

QA Lexevs / CTS2	3 days				2141217
Repair QA issues	2 days				
Deployment Lexevs / CTS2	5 days (elapsed)				2141227
Update LexEVS to Java 11 - research and design	4 days				2152899
LexEVS Java 11 implementation	5 days				2152917
lucene 9 - research and design	8 days				2145025
lucene 9 - implementation	15 days				2145027
LexEVS Java 11 unit testing	3 days				2152921
CTS2 lexevs-service Java 11 - research and design	3 days				2152928
CTS2 lexevs-service Java 11 implementation	3 days				2152932
CTS2 unit testing	2 days				2152941
QA Lexevs / CTS2	3 days				2152945
Repair QA issues	2 days				2153023
Update Jenkins	1 day				2152947
Deployment Lexevs / CTS2	10 days (elapsed)				2152950
lexevs-service-rest-docs vulnerability update design	2 days				
lexevs-service-rest-docs vulnerability implementation	4 days				
lexevs-service-rest-docs unit testing	1 day				
lexevs-service-rest-docs QA	1 day				
lexevs-service-rest-docs deployment	4 days (elapsed)				
lexevs-service-rest-docs Java 11 design	2 days				
lexevs-service-rest-docs Java 11 implementation	3 days				
lexevs-service-rest-docs unit testing	1 day				
lexevs-service-rest-docs QA	1 day				
lexevs-system-test design	4 days				
lexevs-system-test implementation	6 days				
lexevs remaining dependency updates - design	10 days				
lexevs remaining dependency updates - implementation	20 days				
CTS2 remaining dependency updates - design	1 day				
CTS2 remaining dependency updates - implementation	3 days				
Unit testing	2 days				
QA	2 days				
Deployment	5 days (elapsed)				
Total Effort (Approximately)	104 days				

Technical Debt Related Update	Estimated Effort	Status
Report Exporter vulnerabilities - design	4 days	
Report Exporter vulnerabilities - implementation	5 days	
Unit testing	2 days	
QA	2 days	
Deployment	5 days (elapsed)	

Vocabularies Slated for Production

[Terminology Updates and Schedule](#)

Vocabulary Name	Local Name	Version	Arrival Date	Loaded to data-qa DB	Date to Stage	Date to Production
Vocabulary Name in LexBIG	Short Name	Version identifier	Date the vocabulary arrived for processing	Has the vocabulary been loaded to the data-qa database?	Approximate date the vocabulary version is scheduled to move to staging	Approximate date the vocabulary version is scheduled to move to production
NCI Thesaurus	NCIt	23.02d	02/27/2023	yes	03/03/23	03/06/23
NCIt-ChEBI	NCIt-ChEBI	Feb2023	02/27/2023	yes	03/03/23	03/06/23
NCIt-HGNC	NCIt-HGNC	Feb2023	02/27/2023	yes	03/03/23	03/06/23
SwissProt	SwissProt	Feb2023	02/27/2023	yes	03/03/23	03/06/23
ChEBI	ChEBI					
GO	GO					
HGNC	HGNC					

QA Schedule and Status

see [QA Scheduling and Status](#)

SECTION FOR FUNCTIONAL SYSTEM TESTING STATUS ::

Application and Version	Percentage Complete	Estimated Completion Date per Iteration	Priority Level	Type Of Testing	Current Tier for Release (DEV, QA, Stage, Prod)	Expected Production Date
EVS REST API (v1.6)	100%	5/27/2022	High	Progression + Regression	QA	6/6/2022
EVS Explore (v1.6)	100%	5/27/2022	High	Progression + Regression	QA	6/6/2022
EVS REST API(v1.6)	100%	6/1/2022	High	Regression	Stage	6/6/2022
EVS Explore(v1.6)	100%	6/2/2022	High	Regression	Stage	6/7/2022
EVS REST API(22.05e) - Monthly Data Deployment	100%	6/1/2022	High	Regression	Stage	6/3/2022
EVS REST API(22.05e) - Monthly Data Deployment	100%	6/3/2022	High	Regression	Production	6/3/2022
EVS REST API(v1.6)	100%	6/6/2022	High	Regression	Production	6/6/2022
EVS Explore(v1.6)	100%	6/7/2022	High	Regression	Production	6/7/2022
NCIt,NCIm,TermForm(22.05e + GO & HGNC Jun 2022 Deployment)	100%	6/3/2022	High	Regression	Stage	6/6/2022
NCIt,NCIm,TermForm(22.05e + GO & HGNC Jun 2022 Deployment)	100%	6/6/2022	High	Regression	Production	6/8/2022
EVS REST API(22.06d) - Monthly Data Deployment	100%	6/30/2022	High	Regression	Stage , Production	6/30/2022
NCIt,NCIm,TermForm(22.06d) - Monthly Data Deployment	100%	7/8/2022	High	Smoke	Stage,Production	7/8/2022
NCIt,NCIm,TermForm(22.05e + GO & HGNC Jun 2022 Deployment)	100%	6/3/2022	High	Regression	Stage	6/6/2022
NCIt,NCIm,TermForm(22.06d) - Monthly Data Deployment	100%	7/8/2022	High	Smoke	Stage,Production	7/8/2022
NCIt,NCIm,TermForm(ChEBI, GO & HGNC July 2022 Deployment)	100%	7/12/2022	High	Smoke	Stage	7/12/2022
NCIt,NCIm,TermForm(ChEBI, GO & HGNC July 2022 Deployment)	100%	7/13/2022	High	Smoke	Production	7/13/2022
EVS REST API(22.07d) - Monthly Data Deployment	100%	7/27/2022	High	Regression	Stage , Production	7/27/2022
NCIt,NCIm,TermForm(22.07d) - Monthly Data Deployment	100%	8/1/2022	High	Smoke	Stage,Production	8/1/2022

NCIt,NCIm,TermForm(CanMED, GO & HGNC AUG 2022 Deployment)	100%	8/3/2022	High	Smoke	Stage,Production	8/3/2022
EVS REST API - 1.6.1 (Hot Fix Deployment)	100 %	8/3/2022	Highest	Progression + Regression	Stage,Production	8/4/2022

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	NIH/NCI [C]	
Lucas, Jason R	NIH/NCI [C]	
Bauer, Scott	NIH/NCI [C]	
Alkis, Barry	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	
Truong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Singh, Itendra	NIH/NCI [C]	
Zhang, Chao	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	
Whiteman, Lori	NIH/NCI [C]	
Benson, Mark	NIH/NCI [C]	
Andrew Moore	NIH/NCI [C]	

JIRA Issues

Recent EVS Stats Dashboard Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status
 Jira project doesn't exist or you don't have permission to view it.						
View these issues in Jira						

Recent Report Exporter Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status
-----	---------	------	---------	----------	----------	--------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status
-----	---------	------	---------	----------	----------	--------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)