

LexEVS Meeting Minutes - 2023.09.06

Agenda

EVS Discussion

Open System Tickets

Ticket	Description	Actions, Update
NCI-RITM0459884	Retire uriresolver-dev.ha	complete
	<ul style="list-style-type: none">Security team has flagged EVS stage host(nciws-p803) for JQuery vulnerability with full details as per below. <p>136929 (1) - JQuery 1.2 < 3.5.0 Multiple XSS - REMAINS nciws-p803.nci.nih.gov (tcp/3000/www): URL : http://nciws-p803.nci.nih.gov:3000/javascripts/jquery-1.11.1.min.js Installed version : 1.11.1 Fixed version : 3.5.0</p> <p>Notes: Scott said he does not think the problem is with LexEVS. Kim confirmed it is not from the browser, and it is not a meme issue. Jason wanted to give a final warning before it is removed. This issue is on the on prem stage server.</p> <p>Lyuba said to wait for Tracy Safran to return. When Tracy returns, send her an email about the JQuery issue and cc Lyuba and Mark.</p>	

	SYSTEMS
EVS transition to virtual machines	Status: Waiting on monthly data release to repoint URLs - data done but Metathesaurus browser in process.
Systems	See ticket chart (above)
	LEXEVS UPDATES
Future Planning	<ul style="list-style-type: none">Complete Report Exporter refactoring and dependency updates<ul style="list-style-type: none">(see EVSREPEXP-475 -> 483)Complete all other dependency updatesRMI Retirement - in progress<ul style="list-style-type: none">Update test scriptCreate Report Exporter Roadmap and Gap analysis of functionality and features<ul style="list-style-type: none">Need user session for prioritization and requirementsGroom backlog and prioritize existing bugs
LexEVS Sprint Status	Current Sprint - Sprint 211 (July 31 - August 29, 2023) 16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint211
Technical Debt remediation	LexEVS Code Debt Refactoring <ul style="list-style-type: none">Coding complete on lexevs services - except for isolated dependencies<ul style="list-style-type: none">LEXEVS-5343 castor - finishedLEXEVS-5338 ehcache - completeLEXEVS-5349 Hibernate - completeLEXEVCTS2-447 javax-servlet - startedLEXEVCTS2-446 spring-boot - startedEmergency vulnerability update Sprint 5.3.21 to 5.3.29 - on Prod. Waiting on scan results

Report Exporter	<ul style="list-style-type: none"> Discussion Points: <ul style="list-style-type: none"> Working on update to Vue3 (JavaScript Framework). EVSREPEXP-451 <ul style="list-style-type: none"> master ticket: EVSREPEXP-442 - Migrate Vue.js version from 2.0 to 3.0 - complete Description <ul style="list-style-type: none"> Tickets 486 and 489 on Prod Vulnerable dependencies - in progress (50%) Ticket 487 - digital styling - on QA Feedback form - in progress, waiting for survey approval
Security	
Statistics Dashboard	<p>Discussion Points:</p> <ul style="list-style-type: none"> Statistics - Sumo Logic <ul style="list-style-type: none"> Migration to DataDog October-March <p>Decision Points:</p>
Comparison/Mapping Tool	<ul style="list-style-type: none"> On Hold
AWS Cloud to be in Separate Account	<p>Discussion Points</p> <ul style="list-style-type: none"> Waiting on AWS team <p>Decision Points:</p>
Team Absences	<p>Mayo Team - Tracy off Sep 4-8</p> <p>MSC -</p> <p>Leidos - Mark out Aug 22-Sep 7</p> <p>QA -</p> <p>Gov -</p>
	EVS SERVICE AND ARCHITECTURE GROUP UPDATES
EVS Service and Architecture Group	<p>Discussion Points:</p> <p>Decision Points:</p>
	DATA UPDATES
Data	<p>Discussion Points:</p> <ul style="list-style-type: none"> Waiting on systems for Data release <p>Decision Points:</p>
	BROWSER UPDATES
Browser	<ul style="list-style-type: none"> NCIm Deployment to the Stage2 tier was successful. QA team is currently regression testing the tag on the QA tier. <ol style="list-style-type: none"> Notes: Swathi just completed the testing of the NCIm release today. We will submit a request to move it to stage, then the spring framework vulnerability will be completed. Term Browser is ready for deployment to Prod once the NCIm Browser is ready. <ol style="list-style-type: none"> Notes: The release for term browser is ready for stage. Once we move it up and get one last test, it will move to stage.
	QA UPDATES
QA	<p>Discussion Points:</p> <ul style="list-style-type: none"> The Report Exporter tag was completed (201). It was completed on PROD this week. Another tag on the Report Exporter, (C3), which addresses a JIRA. This is complete and on QA. Another tag for a JIRA, which is completed on QA. <p>Decision Points:</p>

	TERMINOLOGIES LIFECYCLE REPORT
	Terminology Updates and Schedule Discussion Points: Decision Points:
Mark Benson TPM Update	

LexEVS Technical Debt Progress

Technical Debt Related Update	Estimated Effort	Start Date	Complete Date	Status	JIRA	ADO Ticket
Total Effort (Approximately)	104 days					

Technical Debt Related Update	Estimated Effort	Status
Report Exporter vulnerabilities - design	4 days	
Report Exporter vulnerabilities - implementation	5 days	
Unit testing	2 days	
QA	2 days	
Deployment	5 days (elapsed)	

Vocabularies Slated for Production

[Terminology Updates and Schedule](#)

Vocabulary Name	Local Name	Version	Arrival Date	Loaded to data-qa DB	Date to Stage	Date to Production
Vocabulary Name in LexBIG	Short Name	Version identifier	Date the vocabulary arrived for processing	Has the vocabulary been loaded to the data-qa database?	Approximate date the vocabulary version is scheduled to move to staging	Approximate date the vocabulary version is scheduled to move to production
NCI Thesaurus	NCIt	23.07e	07/31/2023	yes	08/06/23	
NCIt-ChEBI	NCIt-ChEBI	Jul2023	07/31/2023	yes	08/06/23	
NCIt-HGNC	NCIt-HGNC	Jul2023	07/31/2023	yes	08/06/23	
SwissProt	SwissProt	Jul2023	06/26/2023	yes	08/06/23	
ChEBI	ChEBI					
GO	CanMED					
HGNC	HGNC					

QA Schedule and Status

see [QA Scheduling and Status](#)

SECTION FOR FUNCTIONAL SYSTEM TESTING STATUS ::

Application and Version	Percentage Complete	Estimated Completion Date per Iteration	Priority Level	Type Of Testing	Current Tier for Release (DEV, QA, Stage, Prod)	Expected Production Date
EVS REST API (v1.6)	100%	5/27/2022	High	Progression + Regression	QA	6/6/2022
EVS Explore (v1.6)	100%	5/27/2022	High	Progression + Regression	QA	6/6/2022
EVS REST API(v1.6)	100%	6/1/2022	High	Regression	Stage	6/6/2022
EVS Explore(v1.6)	100%	6/2/2022	High	Regression	Stage	6/7/2022
EVS REST API(22.05e) - Monthly Data Deployment	100%	6/1/2022	High	Regression	Stage	6/3/2022
EVS REST API(22.05e) - Monthly Data Deployment	100%	6/3/2022	High	Regression	Production	6/3/2022
EVS REST API(v1.6)	100%	6/6/2022	High	Regression	Production	6/6/2022
EVS Explore(v1.6)	100%	6/7/2022	High	Regression	Production	6/7/2022
NCIt,NCIm,TermForm(22.05e + GO & HGNC Jun 2022 Deployment)	100%	6/3/2022	High	Regression	Stage	6/6/2022
NCIt,NCIm,TermForm(22.05e + GO & HGNC Jun 2022 Deployment)	100%	6/6/2022	High	Regression	Production	6/8/2022
EVS REST API(22.06d) - Monthly Data Deployment	100%	6/30/2022	High	Regression	Stage , Production	6/30/2022
NCIt,NCIm,TermForm(22.06d) - Monthly Data Deployment	100%	7/8/2022	High	Smoke	Stage,Production	7/8/2022
NCIt,NCIm,TermForm(22.05e + GO & HGNC Jun 2022 Deployment)	100%	6/3/2022	High	Regression	Stage	6/6/2022
NCIt,NCIm,TermForm(22.06d) - Monthly Data Deployment	100%	7/8/2022	High	Smoke	Stage,Production	7/8/2022
NCIt,NCIm,TermForm(ChEBI, GO & HGNC July 2022 Deployment)	100%	7/12/2022	High	Smoke	Stage	7/12/2022
NCIt,NCIm,TermForm(ChEBI, GO & HGNC July 2022 Deployment)	100%	7/13/2022	High	Smoke	Production	7/13/2022
EVS REST API(22.07d) - Monthly Data Deployment	100%	7/27/2022	High	Regression	Stage , Production	7/27/2022
NCIt,NCIm,TermForm(22.07d) - Monthly Data Deployment	100%	8/1/2022	High	Smoke	Stage,Production	8/1/2022
NCIt,NCIm,TermForm(CanMED, GO & HGNC AUG 2022 Deployment)	100%	8/3/2022	High	Smoke	Stage,Production	8/3/2022
EVS REST API - 1.6.1 (Hot Fix Deployment)	100 %	8/3/2022	Highest	Progression + Regression	Stage,Production	8/4/2022


Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	NIH/NCI [C]	
Lucas, Jason R	NIH/NCI [C]	
Bauer, Scott	NIH/NCI [C]	
Alkis, Barry	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	
Truong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Singh, Itendra	NIH/NCI [C]	


Zhang, Chao	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	
Whiteman, Lori	NIH/NCI [C]	
Benson, Mark	NIH/NCI [C]	
Andrew Moore	NIH/NCI [C]	

JIRA Issues


Recent EVS Stats Dashboard Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status
<div><div> Unable to contact site specified: [Ljava.lang.Object;@4c0304e5</div><div>View these issues in Jira</div></div>						

Recent Report Exporter Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status
<div><div> Unable to contact site specified: [Ljava.lang.Object;@30cda22d</div><div>View these issues in Jira</div></div>						

Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status
<div><div> Unable to contact site specified: [Ljava.lang.Object;@15d6518c</div><div>View these issues in Jira</div></div>						

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Unable to contact site specified: [Ljava.lang.Object;@473e9987

[View these issues in Jira](#)

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Unable to contact site specified: [Ljava.lang.Object;@5c5e9a2f

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Unable to contact site specified: [Ljava.lang.Object;@2a812658

[View these issues in Jira](#)
