

# LexEVS Meeting Minutes - 2023.09.13

## Agenda

### EVS Discussion

#### Open System Tickets

Ticket	Description	Actions, Update
<a href="#">NCI-RITM0459884</a>	Retire uriresolver-dev.ha	complete
	<ul style="list-style-type: none"><li>Security team has flagged EVS stage host( nciws-p803) for JQuery vulnerability with full details as per below.</li></ul> <p>136929 (1) - JQuery 1.2 &lt; 3.5.0 Multiple XSS - REMAINS <a href="#">nciws-p803.nci.nih.gov</a> (tcp/3000/www): URL : <a href="http://nciws-p803.nci.nih.gov:3000/javascripts/jquery-1.11.1.min.js">http://nciws-p803.nci.nih.gov:3000/javascripts/jquery-1.11.1.min.js</a> Installed version : 1.11.1 Fixed version : 3.5.0</p> <p><b>Notes:</b> Scott said he does not think the problem is with LexEVS. Kim confirmed it is not from the browser, and it is not a meme issue. Jason wanted to give a final warning before it is removed. This issue is on the on prem stage server.</p> <p>Lyuba said to wait for Tracy Safran to return. When Tracy returns, send her an email about the JQuery issue and cc Lyuba and Mark.</p>	Tracy: There isn't any dependency of the applications on an external JQuery, so this should be able to be safely removed.

	SYSTEMS
EVS transition to virtual machines	Status:  Waiting on monthly data release to repoint URLs - data done but Metathesaurus browser in process. <ul style="list-style-type: none"><li>Expected next week</li></ul>
Systems	See ticket chart (above)
	LEXEVS UPDATES
Future Planning	<ul style="list-style-type: none"><li>Complete Report Exporter refactoring and dependency updates<ul style="list-style-type: none"><li>(see EVSREPEXP-475 -&gt; 483)</li></ul></li><li>Complete all other dependency updates</li><li>RMI Retirement - in progress<ul style="list-style-type: none"><li>Update test script</li></ul></li><li>Create Report Exporter Roadmap and Gap analysis of functionality and features<ul style="list-style-type: none"><li>Need user session for prioritization and requirements</li></ul></li><li>Groom backlog and prioritize existing bugs</li></ul>
LexEVS Sprint Status	<b>Current Sprint</b> - Sprint 212 (August 30 - Sep 25, 2023) <a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint212</a>

Technical Debt remediation	<p><a href="#">LexEVS Code Debt Refactoring</a></p> <ul style="list-style-type: none"> <li>Coding complete on lexevs services - except for isolated dependencies <ul style="list-style-type: none"> <li><a href="#">LEXEVSCTS2-447 javax-servlet</a> - started</li> <li><a href="#">LEXEVSCTS2-446 spring-boot</a> - started4</li> </ul> </li> <li>Work on NCIt Browser has begun to merge in ehcache update to LexEVS</li> </ul>
Report Exporter	<ul style="list-style-type: none"> <li>Discussion Points: <ul style="list-style-type: none"> <li>Working on update to Vue3 (JavaScript Framework). EVSREPEXP-451 <ul style="list-style-type: none"> <li>master ticket: EVSREPEXP-442 - Migrate Vue.js version from 2.0 to 3.0 - complete</li> <li>Description <ul style="list-style-type: none"> <li>Tickets 486 and 489 on Prod</li> </ul> </li> </ul> </li> <li>Vulnerable dependencies - in progress (50%)</li> <li>Ticket 487 - digital styling - approved for Stage</li> <li>Feedback form - in progress, waiting for survey approval</li> </ul> </li> </ul>
Security	
Statistics Dashboard	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>Statistics - Sumo Logic <ul style="list-style-type: none"> <li>Migration to DataDog October-March</li> <li>Queries turned over to migration group</li> </ul> </li> </ul> <p>Decision Points:</p>
Comparison/Mapping Tool	<ul style="list-style-type: none"> <li>On Hold</li> </ul>
AWS Cloud to be in Separate Account	<p>Discussion Points</p> <ul style="list-style-type: none"> <li>Waiting on AWS team</li> </ul> <p>Decision Points:</p>
Team Absences	<p>Mayo Team -</p> <p>MSC -</p> <p>Leidos -</p> <p>QA -</p> <p>Gov -</p>
	<b>EVS SERVICE AND ARCHITECTURE GROUP UPDATES</b>
EVS Service and Architecture Group	<p>Discussion Points:</p> <p>Decision Points:</p>
	<b>DATA UPDATES</b>
Data	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>Monthly data reviewed and ready for Stage</li> <li>Meta preparing for export</li> <li>Preparing for ICD10-MedDRA mapping</li> </ul> <p>Decision Points:</p>
	<b>BROWSER UPDATES</b>
Browser	
	<b>QA UPDATES</b>

QA	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>Monthly data testing complete, ready for Stage</li> <li>NCIm browser testing complete on Stage</li> </ul> <p>Decision Points:</p>
	<b>TERMINOLOGIES LIFECYCLE REPORT</b>
	<p><a href="#">Terminology Updates and Schedule</a></p> <p>Discussion Points:</p> <p>Decision Points:</p>
Mark Benson TPM Update	

## LexEVS Technical Debt Progress

Technical Debt Related Update	Estimated Effort	Start Date	Complete Date	Status	JIRA	ADO Ticket
Total Effort (Approximately)	104 days					

Technical Debt Related Update	Estimated Effort	Status
Report Exporter vulnerabilities - design	4 days	
Report Exporter vulnerabilities - implementation	5 days	
Unit testing	2 days	
QA	2 days	
Deployment	5 days (elapsed)	

## Vocabularies Slated for Production

[Terminology Updates and Schedule](#)

Vocabulary Name	Local Name	Version	Arrival Date	Loaded to data-qa DB	Date to Stage	Date to Production
Vocabulary Name in LexBIG	Short Name	Version identifier	Date the vocabulary arrived for processing	Has the vocabulary been loaded to the data-qa database?	Approximate date the vocabulary version is scheduled to move to staging	Approximate date the vocabulary version is scheduled to move to production
NCI Thesaurus	NCIt	23.08d	08/28/2023	yes	09/11/23	09/13/23
NCIt-ChEBI	NCIt-ChEBI	AUG2023	08/28/2023	yes	09/11/23	09/13/23
NCIt-HGNC	NCIt-HGNC	Aug2023	08/28/2023	yes	09/11/23	09/13/23
SwissProt	SwissProt	Aug2023	08/28/2023	yes	09/11/23	09/13/23
ChEBI	ChEBI	v225	09/05/23	yes	09/13/23	09/15/23
HGNC	HGNC	Sept2023	09/05/23	yes	09/13/23	09/15/23

## QA Schedule and Status

see [QA Scheduling and Status](#)

## SECTION FOR FUNCTIONAL SYSTEM TESTING STATUS ::

Application and Version	Percentage Complete	Estimated Completion Date per Iteration	Priority Level	Type Of Testing	Current Tier for Release (DEV, QA, Stage, Prod)	Expected Production Date
EVS REST API (v1.6)	100%	5/27/2022	High	Progression + Regression	QA	6/6/2022
EVS Explore (v1.6)	100%	5/27/2022	High	Progression + Regression	QA	6/6/2022
EVS REST API(v1.6)	100%	6/1/2022	High	Regression	Stage	6/6/2022
EVS Explore(v1.6)	100%	6/2/2022	High	Regression	Stage	6/7/2022
EVS REST API(22.05e) - Monthly Data Deployment	100%	6/1/2022	High	Regression	Stage	6/3/2022
EVS REST API(22.05e) - Monthly Data Deployment	100%	6/3/2022	High	Regression	Production	6/3/2022
EVS REST API(v1.6)	100%	6/6/2022	High	Regression	Production	6/6/2022
EVS Explore(v1.6)	100%	6/7/2022	High	Regression	Production	6/7/2022
NCIt,NCIm,TermForm(22.05e + GO & HGNC Jun 2022 Deployment)	100%	6/3/2022	High	Regression	Stage	6/6/2022
NCIt,NCIm,TermForm(22.05e + GO & HGNC Jun 2022 Deployment)	100%	6/6/2022	High	Regression	Production	6/8/2022
EVS REST API(22.06d) - Monthly Data Deployment	100%	6/30/2022	High	Regression	Stage , Production	6/30/2022
NCIt,NCIm,TermForm(22.06d) - Monthly Data Deployment	100%	7/8/2022	High	Smoke	Stage,Production	7/8/2022
NCIt,NCIm,TermForm(22.05e + GO & HGNC Jun 2022 Deployment)	100%	6/3/2022	High	Regression	Stage	6/6/2022
NCIt,NCIm,TermForm(22.06d) - Monthly Data Deployment	100%	7/8/2022	High	Smoke	Stage,Production	7/8/2022
NCIt,NCIm,TermForm(ChEBI, GO & HGNC July 2022 Deployment)	100%	7/12/2022	High	Smoke	Stage	7/12/2022
NCIt,NCIm,TermForm(ChEBI, GO & HGNC July 2022 Deployment)	100%	7/13/2022	High	Smoke	Production	7/13/2022
EVS REST API(22.07d) - Monthly Data Deployment	100%	7/27/2022	High	Regression	Stage , Production	7/27/2022
NCIt,NCIm,TermForm(22.07d) - Monthly Data Deployment	100%	8/1/2022	High	Smoke	Stage,Production	8/1/2022
NCIt,NCIm,TermForm(CanMED, GO & HGNC AUG 2022 Deployment)	100%	8/3/2022	High	Smoke	Stage,Production	8/3/2022
EVS REST API - 1.6.1 (Hot Fix Deployment)	100 %	8/3/2022	Highest	Progression + Regression	Stage,Production	8/4/2022


## Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	NIH/NCI [C]	
Lucas, Jason R	NIH/NCI [C]	
Bauer, Scott	NIH/NCI [C]	


Alkis, Barry	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	
Truong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Singh, Itendra	NIH/NCI [C]	
Zhang, Chao	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	
Whiteman, Lori	NIH/NCI [C]	
Benson, Mark	NIH/NCI [C]	
Andrew Moore	NIH/NCI [C]	

JIRA Issues


Recent EVS Stats Dashboard Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div><a href="#">View these issues in Jira</a></div>						


Recent Report Exporter Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div><a href="#">View these issues in Jira</a></div>						


Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div><a href="#">View these issues in Jira</a></div>						


Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div>										

### 6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div>										

### 6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div>										

---