

Sprint 4 Retrospective

Date	19 Jan 2024
Participants	ICDC Team

Retrospective

Something our team did well is... 😊

- *List anything that went well in this sprint including shout out to others that went out of their way to help (add your name after your comment or feel free to keep it anonymous)*
- Really great Design QA of the latest Release Candidate by [Stogsdiill, Hannah \(NIH/NCI\) \[C\]](#) ([Kuffel, Gina \(NIH/NCI\) \[C\]](#))
- Nice work by [Miller, Eric \(NIH/NCI\) \[C\]](#) and Phil to work through almost all of the scheduled tasks. ([Kuffel, Gina \(NIH/NCI\) \[C\]](#))
- Nice work by [Rana, Ambar \(NIH/NCI\) \[C\]](#) getting the backend set up and running locally; there is a lot involved in doing so (including setting up local DB/OpenSearch and loading both with data) and it's not the most intuitive process. Hopefully documentation will make this easier for others doing this in the future. ([Miller, Eric \(NIH/NCI\) \[C\]](#))
- Kudos to [Rana, Ambar \(NIH/NCI\) \[C\]](#) for the help on ICDC related bento-frontend updates.
- I like the way how User Stories are written. Requirements always clear and very detailed. ([Epishina, Valentina \(NIH/NCI\) \[C\]](#))
- New Histogram for sample Profile ([Rana, Ambar \(NIH/NCI\) \[C\]](#))
- Thanks [Rana, Ambar \(NIH/NCI\) \[C\]](#) for hitting the Design QA improvements and differentiating between fixable items and hard-coded Bento issues.
- Really pleased with our sudden progress on getting the data hot fixes pushed to/reviewed on the DEV and then the QA tiers, and them being tested so promptly. ([Musk, Philip \(NIH/NCI\) \[C\]](#))
- Likewise, really pleased to have gotten the PRECINCT01 study on-boarded, and pushed through DEV and onto QA, ready for formal QA testing as soon as we resolve two issues that my pre-QA review spotted [Musk, Philip \(NIH/NCI\) \[C\]](#)

Something that I think we need to improve for next time is... 😞

- *List anything that we could have done better in this sprint (these comments **can be anonymous**)*
- The CloudOne team continues to be a dependency that cannot be planned for. ([Kuffel, Gina \(NIH/NCI\) \[C\]](#))
- Deployment hurdles in Dev and QA for design review, Using personal git deploy to work around ([Rana, Ambar \(NIH/NCI\) \[C\]](#))
- We need to inform the TPM on our upcoming vacation time off so that we can share tasks amongst available team mates so as to keep up with our spring goals. (Charles)

Something I learned about during this sprint is... 💡

- New [Change Control Board \(CCB\) for Bento](#) that is defining a path for contributing code back to the Bento Core. ([Kuffel, Gina \(NIH/NCI\) \[C\]](#))
- Learned - Setting up opensearch in local Thanks [Miller, Eric \(NIH/NCI\) \[C\]](#)

Actions

- ☒ [Kuffel, Gina \(NIH/NCI\) \[C\]](#) to create a task in order to bundle web fonts with our application.
- ☐ Better catalog/documentation of system changes, ie. a DevOps log
- ☒ Always reschedule standup meetings
- ☐ Be sure to update test cases if and when requirements evolve
- ☐

- ☐ DevOps leads should sign off on new microservice designs
- ☐ Create an external service to cache data from external APIs (Performance Caching)
- ☒ Mukherjee, Amit (NIH/NCI) [C] to create a DevOps task to implement performance caching and polling/reporting of outages to Slack or email.