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1 Project Monthly Status Report Summary
During the month of March 2013, ESI QA team participated caCORE SDK, caDSR and DCIM team meetings, executed test cases and test plans for caCORE SDK, caDSR, 2Transend and DCIM. The detailed description of the projects can be found in section 2 – 5.
2 Project status and Resource Allocation

	Project
	Dev Team
	QA Team Member
	LOE

	caCORE SDK (CSM)
	Ekagra 
	Ye Wu (ESI)
	5%

	
	
	Jim Zhou (ESI)
	5%

	
	
	
	

	caDSR
	SAIC-F 
	Rui Chen (ESI)
	75%

	
	
	Li Wang (ESI)
	10%

	
	
	Xiaoling Chen (ESI)
	75%

	DCIM
	
	Rui Chen (ESI)
	25%

	2 TRANSEND
	UCSF
	Ye Wu (ESI)
	25%

	
	
	Jim Zhou (ESI)
	50%


3 CSM 5.0
3.1 Summary
No activity during the month of April
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	100% completed
L:\NCICB\QA\QA Workspace\CSM\CSM test plan and test cases\ CSM-UPT5.0_Test_Plan_v2.0.doc
	02/07/2013

	Test Case Document
	100% completed

L:\NCICB\QA\QA Workspace\CSM\CSM test plan and test cases\ CSM-UPT_5.0_QA_Test_Case_Jan_2013.xls
	03/31/2013

	Integration Report
	
	

	System Test Cases
	
	

	System Report
	L:\NCICB\QA\QA Workspace\CSM\CSM-UPT-50\CSM-UPT50_Staging_Test_Report v1 0
	03/31/2013

	Staging Report
	
	

	User Acceptance Testing Summary Report
	N/A
	


3.2 Deployment History
	Tier
	Deployment Request Date
	Server Deployment Date
	Point Release Number
	SVN Revision Number/
Tag Number
	Bugs Reported
	Comment

	QA
	02/07/2013
	02/07/2013
	5.0
	QA_02062013
	
	Verified 4 bug fixes:

CSM-735 and CSM-752 passed

CSM-715 and CSM-716  failed



	Stage
	3/14/2013
	3/18/2013
	5.0
	QA_02062013
	
	


3.3 Defects

	Key
	Summary
	Status

	CSM-727
	Got "CSRF Attack" during testing CSM-UPT 5.0
	Reopened

	CSM-735
	Shall not allow to set PASSWORD_EXPIRY_DAYS=0 day in SYSTEM CONFIGURATION
	Closed

	CSM-749
	Incorrect Search user function in SuperAdmin Mode
	Won’t fix

Closed

	CSM-750
	Click image of Common Security Module,User Provisioning Tool on the top of UPT page for all pages in SuperAdmin Mode got"CSRF Attack" error
	Won’t fix

Closed

	CSM-752
	If select Disable Flag for UPT Operation:UPDATE_UPT_USER_OPERATION, the UPDATE function should not be available for user to use update function
	Closed

	CSM-715
	New application can be created successfully, but the message displayed on screen is wrong
	Open

	CSM-716
	New user can be created in CSM 4.2.3 successfully, but the message displayed in browser is wrong
	Open


3.4 Meeting participation

Participated status meetings with CSM team.
4 caCORE SDK 4.5
4.1 Summary
1) Created a database for CBM testing and insert all test data into database.

2) Modified/export SDK.xmi for CBM in order to build caCORE SDK application successful.
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	100% completed 

L:\NCICB\QA\QA Workspace\caCORE SDK\caCORE SDK 4.5 Project Artifacts\ SDK_4.5_Test_Case_v2.0.doc
	02/07/2013

	Test Case Document
	100% completed

L:\NCICB\QA\QA Workspace\caCORE SDK\caCORE SDK 4.5 Project Artifacts\ Test cases for SDK4.5_Jan_2013.xls
	02/07/2013

	Integration Report
	
	

	System Test Cases
	
	

	System Report
	L:\NCICB\QA\QA Workspace\caCORE SDK\caCORE SDK 4.5 Project Artifacts\caCore_SDK 4.5_Test_Report v1.0.doc
	

	Staging Report
	
	

	User Acceptance Testing Summary Report
	N/A
	


4.2 Deployment History
	Tier
	Deployment Request Date
	Server Deployment Date
	Point Release Number
	SVN Revision Number/
Tag Number
	Bugs Reported
	Comment

	QA
	12/21/2012
	1/16/2013
	4.5
	CACORESDK_45_QA_TAG_12212012
	4
	

	QA
	1/22/2013
	1/24/2013
	4.5
	CACORESDK_45_QA_TAG_01222013
	
	


4.3 Defects

	Key
	Summary
	Status

	SDK-1475
	Tag name is not following the previous version convension
	Closed

	SDK-1474
	Testing local-client and remote-client have failed with CSM enabled
	Closed

	SDK-1473
	New user created from UPT 5.0 failed to log into SDK application
	QA Verified

	SDK-1472
	Deploy SDK application failed for Oracle database
	Closed


4.4 Meeting participation

Participated status meetings with caCORE SDK team.
5 DCIM

5.1 Summary
· Migrated DESK test cases into HPQC.

· Attended DCIM/DESK weekly meeting.
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	100% completed 
L:\NCICB\QA\QA Workspace\DCIM\Project Artifacts\DCIM_1.3\ DCIM_Test_Plan_1.3.doc
	2/21/2013

	Test Case Document
	
	

	requirements_traceability_matrix
	100% completed
L:\NCICB\QA\QA Workspace\DCIM\Project Artifacts\DCIM_1.3 DCIM_requirements_traceability_matrix_1.3.xls
	2/22/2013

	Test Report Document
	
	


5.2 Deployment History
	Tier
	Deployment Request Date
	Server Deployment Date
	Point Release Number
	SVN Revision Number/
Tag Number
	Bugs Reported
	Comment

	Stage
	12/23/2012
	1/02/2012
	1.2
	dcim-1.2-rc2 (build ID: 37688 2013-01-02 14:01:06)
	
	Smoke test passed.


6 FormBuilder 4.0.4 Testing

· Prepared a FormBuilder test case and test result word document by using QC Document Generate Tool. Send document to DEV team and customers for review/comments. Discuss the options/solutions to meet customer's request.

· Investigated caDSR Form Builder tool failures which is caused by Curation tool feature GF32649 implementation.

· FormBuilder Knowledge transferred to new caDSR developers
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	100% completed 

L:\NCICB\QA\QA Workspace\caDSR_FormBuilder\Project Artifacts\caDSR FormBuilder_Test_Plan_404.doc.doc
	10/31/2012

	Test Case Document
	100% completed
L:\NCICB\QA\QA Workspace\caDSR_FormBuilder\Project Artifacts\FormBuilder 4.0.4 Test Case.xls
	3/20/2013

	requirements_traceability_matrix
	100% completed

L:\NCICB\QA\QA Workspace\caDSR_FormBuilder\Project Artifacts\caDSR FormBuilder 4.0.4_requirements_traceability_matrix.xls
	10/31/2012


6.1 Deployment History
	Tier
	Deployment Request Date
	Server Deployment Date
	Point Release Number
	SVN Revision Number/
Tag Number
	Bugs Reported
	Comment

	QA
	1/3/2013
	1/3/2013
	Form Cart migration utility (stand along utility) work for FormBuilder 4.0.4
	Checkout from head
	GF 32481
	One defect was reported.

	QA
	1/4/2013(received tag in Friday night)
	1/7/2013
	Form Cart migration utility (stand along utility) work for FormBuilder 4.0.4
	Checkout from head
	
	Defect was fixed. QA test passed.

	QA
	2/28/2013 9:09pm
	3/1/2013 (application was deployed on QA 2/28 night. DB deployment script was deployed on 3/1)
	4.0.4
	r404_iteration2_b1
	GF32646 GF32648
	2 defects were reported

	QA
	3/14/2013 9:09pm
	3/1/2013 (application was deployed on QA 3/14 night. )
	4.0.4
	r404_iteration2_b2
	GF32681

GF32682
	2 defects were reported


6.2 Defects

	Key
	Summary
	Priority
	Status
	Resolution

	GF32481
	form cart migration utility doesn't empty existing formCartV2 carts
	Major
	QA Verified
	Fixed

	GF32468
	Retrieve data from API/DB to fill into xml file & formCartV2
	Major
	QA Verified
	Fixed

	GF32467
	Deploy a Converter to convert Forms in formCart into formCartV2
	Major
	QA Verified
	Fixed

	GF32461
	Forms are deleted in the database but not in the cart
	Major
	QA Verified
	Fixed

	GF32646
	module.usageCategory.rule field is empty in downloaded xml file
	Major
	QA Verified
	Fixed

	GF32648
	Validation error when validate a Form xml download against XSD file
	Major
	QA Verified
	Fixed

	GF32681
	Minor validation error found when validate xml downloading file against API
	Trivial
	Open
	

	GF32682
	dataElement preferredDefinition validation error
	Minor
	Open
	


7 caDSR Curation Tool
· Continue to work on Curation new test cases design.

· Worked with Xiaoling Chen/Li Wang, migrate Curation 4.1 new feature test cases into Quality Center.

· Did research on the modifiedBy/modified date error in Curation tool

· Worked with the developer, explain some of the features/defects to developers.

· Tested GF30796, 30798, 32036, on QA/DEV/Prod tier based on DEV team request.
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	100% completed
L:\NCICB\QA\QA Workspace\caDSR_Curation\Project Artifacts\caDSR Curation Tool 4.1_Test_Plan_v1.0.doc  (Xiaoling Chen)
	2/28/2013

	Test Case Document
	75% completed
https://docs.google.com/spreadsheet/ccc?key= 0AmU9wnp2DyMBdFBVcE1NVGJ UZmVQRkdGVFZtVWhFTVE (Rui Chen)
	2/28/2013

	requirements_traceability_matrix
	100% completed
L:\NCICB\QA\QA Workspace\caDSR_Curation\Project Artifacts\caDSR Curation Tool_4.1_requirements_traceability_matrix.xls
	2/28/2013


7.1 Deployment History
	Tier
	Deployment Request Date
	Server Deployment Date
	Point Release Number
	SVN Revision Number/
Tag Number
	Bugs Reported
	Comment

	QA
	2/7/2013 (Database deployment request)
	2/7/2013
	4.1
	
	
	Curation 4.1 was developed for a while in 2011 and then was put on hold.  Both the developer and QA who worked on Curation tool 4.1 left NIH. After DEV/QA DB was refreshed with Production data, the DB deployment related to Curation 4.1 was also lost.
I’m helping DEV team to find the “lost” DB scripts, re-deploy, and verify the deployment. Verified 10 Gforge trackers that related to this DB Deployment. 8 of them passed, 2 failed.

	QA/stage/Prod/Sandbox
	2/19/2013 (Database deployment request for GF32354)
	2/19/2013
	4.1
	
	0
	Deploy DB Script for GF32354 on all iters (QA/Stage/Prod/Sandbox) and verified the deployment is successful.


7.2 Defects

	Key
	Summary
	Priority
	Status
	Resolution

	GF32481
	form cart migration utility doesn't empty existing formCartV2 carts
	Major
	QA Verified
	Fixed

	GF32468
	Retrieve data from API/DB to fill into xml file & formCartV2
	Major
	Open
	

	GF32467
	Deploy a Converter to convert Forms in formCart into formCartV2
	Major
	Open
	


8 caDSR SIW
Investigated a customer reported SIW issue, tested on Prod/Sandbox/Stage/QA/DEV with Java 1.6/ java 1.7. Found two issues and provide final result to DEV team.
9 caDSR Bulk Loader
Worked with Xiaoling Chen/Li Wang, cleanup and migrate Bulk Loader test cases into HPQC.
10 caDSR Sentinel Tool
Cleaned up and migrated Sentinel Tool test cases into HPQC.
11 caDSR Admin Tool
Worked with Xiaoling Chen/Li Wang, migrated caDSR Admin Tool test cases into Quality Center..
12 2Transcend Installation Testing

2Transcend installation on UCSF:

1) Installed baseline components
2) Modified profiles.xml in order caCIS can be deployed 

3) Generated all necessary certificates for caCIS deployment.

4) Configured the SSL connection for caCIS

5) Tried to deploy caCIS on UCSF

6) Deployed caAERS and caTissue to UCSF servers

7) Deployed ihub to UCSF servers

8) Deployed CDA transformer to UCSF Servers

2Transcend installation at CBIIT:
1) Modified profile.xml for caCIS deployment

2) Created all necessary certificates for caCIS deployment

3) Worked with System Team and developers on Apache SSL connection
4) Worked with developers to deploy caCIS on VM

5) Modified runtime configuration in order to make application execute correctly

6) Working with developers to debug existing problems, such SSL connection issues, creating all necessary directories for Mirth/XDS connection, etc.

7) Testing caCIS application such starting XDS application service, starting mirth connection service.

8) Testing NAV security connection with SOAP UI.

9) Debug secure connection for retrieving documentation of submitted patient information.

13 Activities Planned for period May 2013
13.1 Continue testing support for CBM testing of caCORE SDK
13.2 Continue testing for caDSR password change, formbuild and CDE curation tool
13.3 Continue testing support for the DCIM project
13.4    Continue support for 2Transcend installation testing

14 Risks
N/A
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