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1 Project Monthly Status Report Summary
During the month of May 2013, ESI QA team participated caCORE SDK, caDSR and DCIM team meetings, executed test cases and test plans for caCORE SDK, caDSR, 2Transend and DCIM. The detailed description of the projects can be found in section 2 – 5.
2 Project status and Resource Allocation

	Project
	Dev Team
	QA Team Member
	LOE

	caCORE SDK (CSM)
	Ekagra 
	Ye Wu (ESI)
	0%

	
	
	Jim Zhou (ESI)
	0%

	
	
	
	

	caDSR
	SAIC-F 
	Rui Chen (ESI)
	75%

	
	
	Li Wang (ESI)
	10%

	
	
	Xiaoling Chen (ESI)
	75%

	DCIM
	
	Rui Chen (ESI)
	25%

	2 TRANSEND
	UCSF
	Ye Wu (ESI)
	25%

	
	
	Jim Zhou (ESI)
	25%


3 CSM 5.0
3.1 Summary
No activity during the month of May
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	100% completed 

L:\NCICB\QA\QA Workspace\CSM\CSM test plan and test cases\ CSM-UPT5.0_Test_Plan_v2.0.doc
	02/07/2013

	Test Case Document
	100% completed

L:\NCICB\QA\QA Workspace\CSM\CSM test plan and test cases\ CSM-UPT_5.0_QA_Test_Case_Jan_2013.xls
	03/31/2013

	Integration Report
	
	

	System Test Cases
	
	

	System Report
	L:\NCICB\QA\QA Workspace\CSM\CSM-UPT-50\CSM-UPT50_Staging_Test_Report v1 0
	03/31/2013

	Staging Report
	
	

	User Acceptance Testing Summary Report
	N/A
	


3.2 Deployment History
	Tier
	Deployment Request Date
	Server Deployment Date
	Point Release Number
	SVN Revision Number/
Tag Number
	Bugs Reported
	Comment

	QA
	02/07/2013
	02/07/2013
	5.0
	QA_02062013
	
	Verified 4 bug fixes:

CSM-735 and CSM-752 passed

CSM-715 and CSM-716  failed

	Stage
	3/14/2013
	3/18/2013
	5.0
	QA_02062013
	
	


3.3 Defects

	Key
	Summary
	Status

	CSM-727
	Got "CSRF Attack" during testing CSM-UPT 5.0
	Reopened

	CSM-735
	Shall not allow to set PASSWORD_EXPIRY_DAYS=0 day in SYSTEM CONFIGURATION
	Closed

	CSM-749
	Incorrect Search user function in SuperAdmin Mode
	Won’t fix

Closed

	CSM-750
	Click image of Common Security Module,User Provisioning Tool on the top of UPT page for all pages in SuperAdmin Mode got"CSRF Attack" error
	Won’t fix

Closed

	CSM-752
	If select Disable Flag for UPT Operation:UPDATE_UPT_USER_OPERATION, the UPDATE function should not be available for user to use update function
	Closed

	CSM-715
	New application can be created successfully, but the message displayed on screen is wrong
	Open

	CSM-716
	New user can be created in CSM 4.2.3 successfully, but the message displayed in browser is wrong
	Open


3.4 Meeting participation

Participated status meetings with CSM team.
4 caCORE SDK 4.5
4.1 Summary
1) No activity for caCORE SDK 4.5
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	100% completed 

L:\NCICB\QA\QA Workspace\caCORE SDK\caCORE SDK 4.5 Project Artifacts\ SDK_4.5_Test_Case_v2.0.doc
	02/07/2013

	Test Case Document
	100% completed

L:\NCICB\QA\QA Workspace\caCORE SDK\caCORE SDK 4.5 Project Artifacts\ Test cases for SDK4.5_Jan_2013.xls
	02/07/2013

	Integration Report
	
	

	System Test Cases
	
	

	System Report
	L:\NCICB\QA\QA Workspace\caCORE SDK\caCORE SDK 4.5 Project Artifacts\caCore_SDK 4.5_Test_Report v1.0.doc
	

	Staging Report
	
	

	User Acceptance Testing Summary Report
	N/A
	


4.2 Deployment History
	Tier
	Deployment Request Date
	Server Deployment Date
	Point Release Number
	SVN Revision Number/
Tag Number
	Bugs Reported
	Comment

	QA
	12/21/2012
	1/16/2013
	4.5
	CACORESDK_45_QA_TAG_12212012
	4
	

	QA
	1/22/2013
	1/24/2013
	4.5
	CACORESDK_45_QA_TAG_01222013
	
	


4.3 Defects

	Key
	Summary
	Status

	SDK-1475
	Tag name is not following the previous version convension
	Closed

	SDK-1474
	Testing local-client and remote-client have failed with CSM enabled
	Closed

	SDK-1473
	New user created from UPT 5.0 failed to log into SDK application
	QA Verified

	SDK-1472
	Deploy SDK application failed for Oracle database
	Closed


4.4 Meeting participation

Participated status meetings with caCORE SDK team.
5 DCIM

5.1 Summary
· Investigated customer raised issued (duplicate Grant error) on QA tier, provided QA test result to DEV team.

· Redeployed DCIM 1.2 on QA tier to make the username/password change take effective, tested on QA tier to verify the change is applied.

· Received DCIM 1.2.0.1 requirements. Prepared DCIM 1.2.0.1 test plan, requirement matrix.

· Sent test plan and test cases to DEV team for review, approved by Project Manager.

· Deployed DCIM 1.2.0.1 on QA tier and test. All test passed.

· Ran 508 scan on DCIM 1.2.0.1 and process the test result.

· Prepared DCIM 1.2.0.1 test report and submit for review.
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	100% completed 
L:\NCICB\QA\QA Workspace\DCIM\Project Artifacts\DCIM_1.3\ DCIM_Test_Plan_1.3.doc
	2/21/2013

	Test Case Document
	
	

	requirements_traceability_matrix
	100% completed
L:\NCICB\QA\QA Workspace\DCIM\Project Artifacts\DCIM_1.3 DCIM_requirements_traceability_matrix_1.3.xls
	2/22/2013

	Test Report Document
	
	


5.2 Deployment History
	Tier
	Deployment Request Date
	Server Deployment Date
	Point Release Number
	SVN Revision Number/
Tag Number
	Bugs Reported
	Comment

	QA
	5/17/2013
	5/17/2013
	1.0.2
	dcim-1.2-rc2
	
	To apply the username/password change.

	QA
	5/21/2013
	5/21/2013
	1.0.2.1
	ccim-1.2.0.1
	
	All test passed


6 CDEBrowser
· Discussed CDEBrowser 508 compliance remediation strategy with DEV team. CDEBrowser 4.1 is on QA tier and 4.0.2 is on Prod tier. To achieve 508 compliance rate 90% on production tier before 5/31, developer will start 508 compliance remediation works on 4.0.2 code base. QA redeploy 4.0.2 code back on QA tier.  Verify the CDEBrowser 4.0.2 application with 4.1 database on QA tier is OK; make sure QA tier is ready for CDEBrowser 508 compliance remediation release deployment.

· Prepared CDEBrowser 4.0.3 test plan, requirement matrix.

· Prepared CDEBrowser 4.0.3 test case file and submit to DEV team for review, received approval.

· Deployed two CDEBrowser 4.0.3 tags on QA tier. Test and report 3 defects in iteration 1; no defect reported in iteration 2.

· Ran 2 iterations of 508 scan on CDEBrowser 4.0.3 QA tier and process the result. Create 508 test report

· Prepared CDEBrowser 4.0.3 QA tier test report and send to SAIC-F for review, received approval to deploy to Stage tier.

· Ran smoke test caDSR CDEBrowser 4.0.3 on Stage tier, all test passed

· Reviewed CDEBrowser Stage Tier App Scan result.

· Prepared CDEBrowser 4.0.3 stage tier test report and submit to SAIC-F team for review. 
6.1 Deployment History
	Tier
	Deployment Request Date
	Server Deployment Date
	Point Release Number
	SVN Revision Number/
Tag Number
	Bugs Reported
	Comment

	QA
	5/14/2013
	5/14/2013
	4.0.3
	r_4.0.3_qa1
	CDEBROWSER-292 

CDEBROWSER-290 

CDEBROWSER-291
	3 defects were reported

	QA
	5/15/2013
	5/15/2013
	4.0.3
	r_4.0.3_qa2
	
	All test passed

	Stage
	5/23/2013
	5/23/2013
	4.0.3
	r_4.0.3_qa2
	
	Smoke test passed


7 UML Model Browser
· Answered developer’s question on UML Model Browser, help DEV team to test UML Browser 4.0.3 on DEV tier and provide feedback.

· Prepared UML Model Browser 4.0.3 test plan, requirement matrix.

· Completed test cases design for UML Model Browser 4.0.3 (508 compliance remediation release), submit to Manager for review. Received approval.

· Deployed two UML Model Browser 4.0.3 tags on QA tier. Test and report 3 defects in iteration 1; no defect reported in iteration 2.

· Ran 2 iterations of 508 scan on UML Model Browser 4.0.3 QA tier and process the result. Create 508 test reports.

· Prepared CDEBrowser 4.0.3 QA tier test report and send to SAIC-F for review, review approval to deploy to Stage tier.

· Ran smoke test caDSR UML Model Browser 4.0.3 on Stage tier, all test passed.

· Reviewed UMLModel Browser Stage Tier App Scan result. The App Scan issue needs to be fixed. One more iteration of QA tier testing will be performed.

· Started to prepare UMLBrowser 4.0.3 stage tier test report. 

· Migrated UML Model Browser test cases into HPQC.
7.1 Deployment History
	Tier
	Deployment Request Date
	Server Deployment Date
	Point Release Number
	SVN Revision Number/
Tag Number
	Bugs Reported
	Comment

	QA
	5/14/2013
	5/14/2013
	4.0.3
	v4_0_3_QA1_01_14_2013
	GF32759 

GF32758 GF32757
	3 defects were reported

	QA
	5/15/2013
	5/15/2013
	4.0.3
	umlmodelbrowser_403_QA1_05_14_2013
	
	All test passed

	Stage
	5/23/2013
	5/23/2013
	4.0.3
	umlmodelbrowser_403_QA1_05_14_2013
	
	Smoke test passed


8 FormBuilder 4.0.4 Testing

· FormBuilder Knowledge transferred to DEV team new developers

· Createed two FormBuilder defect trackers to cover the caBIG context name change caused issues. Update FormBuilder test cases in HPQC to cover these two defects. 

GF32781 Search forms return NullPointer exception after change caBIG context name to NCIP 

GF32782 Cannot find published Forms in search tree after caBIG context name change 
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	100% completed
L:\NCICB\QA\QA Workspace\caDSR_FormBuilder\Project Artifacts\caDSR FormBuilder_Test_Plan_404.doc.doc
	10/31/2012

	Test Case Document
	100% completed
L:\NCICB\QA\QA Workspace\caDSR_FormBuilder\Project Artifacts\FormBuilder 4.0.4 Test Case.xls
	3/20/2013

	requirements_traceability_matrix
	100% completed

L:\NCICB\QA\QA Workspace\caDSR_FormBuilder\Project Artifacts\caDSR FormBuilder 4.0.4_requirements_traceability_matrix.xls
	10/31/2012


8.1 Deployment History
	Tier
	Deployment Request Date
	Server Deployment Date
	Point Release Number
	SVN Revision Number/
Tag Number
	Bugs Reported
	Comment

	QA
	1/3/2013
	1/3/2013
	Form Cart migration utility (stand along utility) work for FormBuilder 4.0.4
	Checkout from head
	GF 32481
	One defect was reported.

	QA
	1/4/2013(received tag in Friday night)
	1/7/2013
	Form Cart migration utility (stand along utility) work for FormBuilder 4.0.4
	Checkout from head
	
	Defect was fixed. QA test passed.

	QA
	2/28/2013 9:09pm
	3/1/2013 (application was deployed on QA 2/28 night. DB deployment script was deployed on 3/1)
	4.0.4
	r404_iteration2_b1
	GF32646 GF32648
	2 defects were reported

	QA
	3/14/2013 9:09pm
	3/1/2013 (application was deployed on QA 3/14 night. )
	4.0.4
	r404_iteration2_b2
	GF32681

GF32682
	2 defects were reported


8.2 Defects

	Key
	Summary
	Priority
	Status
	Resolution

	GF32481
	form cart migration utility doesn't empty existing formCartV2 carts
	Major
	QA Verified
	Fixed

	GF32468
	Retrieve data from API/DB to fill into xml file & formCartV2
	Major
	QA Verified
	Fixed

	GF32467
	Deploy a Converter to convert Forms in formCart into formCartV2
	Major
	QA Verified
	Fixed

	GF32461
	Forms are deleted in the database but not in the cart
	Major
	QA Verified
	Fixed

	GF32646
	module.usageCategory.rule field is empty in downloaded xml file
	Major
	QA Verified
	Fixed

	GF32648
	Validation error when validate a Form xml download against XSD file
	Major
	QA Verified
	Fixed

	GF32681
	Minor validation error found when validate xml downloading file against API
	Trivial
	Open
	

	GF32682
	dataElement preferredDefinition validation error
	Minor
	Open
	


9 caDSR Curation Tool
· Upon Dev team request, run test cases for GF32649 on DEV tier CDEBrowser, UML Browser, Sentinel, Admin Tool, Curation Tool, FormBuilder 4 rounds, provide each round test results to DEV team.

· Implement 6 new Curation 4.1 test cases. Based on DEV team request, test GF32649 fix on dev tier and provide test feedback. 

· Investigate CTEP ACs context name/creator/created by date change with developer. 

· Upon DEV team request, test creating duplicate DECs when only short name is different. Send test result to DEV. Defect tracker GF32788 was created based on QA test result.
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	100% completed
L:\NCICB\QA\QA Workspace\caDSR_Curation\Project Artifacts\caDSR Curation Tool 4.1_Test_Plan_v1.0.doc  (Xiaoling Chen)
	2/28/2013

	Test Case Document
	75% completed
https://docs.google.com/spreadsheet/ccc?key= 0AmU9wnp2DyMBdFBVcE1NVGJ UZmVQRkdGVFZtVWhFTVE (Rui Chen)
	2/28/2013

	requirements_traceability_matrix
	100% completed
L:\NCICB\QA\QA Workspace\caDSR_Curation\Project Artifacts\caDSR Curation Tool_4.1_requirements_traceability_matrix.xls
	2/28/2013


9.1 Deployment History
	Tier
	Deployment Request Date
	Server Deployment Date
	Point Release Number
	SVN Revision Number/
Tag Number
	Bugs Reported
	Comment

	QA/stage/Prod/Sandbox
	2/19/2013 (Database deployment request for GF32354)
	2/19/2013
	4.1
	
	0
	Deploy DB Script for GF32354 on all iters (QA/Stage/Prod/Sandbox) and verified the deployment is successful.


9.2 Defects

	Key
	Summary
	Priority
	Status
	Resolution

	GF32481
	form cart migration utility doesn't empty existing formCartV2 carts
	Major
	QA Verified
	Fixed

	GF32468
	Retrieve data from API/DB to fill into xml file & formCartV2
	Major
	Open
	

	GF32467
	Deploy a Converter to convert Forms in formCart into formCartV2
	Major
	Open
	


10 caDSR Password Change Station
· Ran smoke test caDSR Password Change Station 1.0 on Sandbox tier.

· Investigated caDSR Password Change Station issue reported by customers, test on QA tier, attend scrum meeting with DEV/Gov to determine the next step.

11 cgMDR
Migrate cgMDR Excel_Add_In Template test case into HPQC.
12 Object Cart
Work with DEV team on caDSR Object cart 1.0.2 QA Entrance Criteria checklist.
13 UML Loader
Prepared an instruction on how to checkout/build/run UML Loader and sent to DEV team. Helping developer during DEV tier UML Loader deployment.
14 2Transcend Installation Testing

1) Completed caCIS installed at CBIIT servers
2) Started caCIS installation at UCSF

3) Started integration testing of SalesForce and ihub/caAERS/caTissue

4) Identified and resolved a few integrations issues relation with SaleForce and ihub integration.
15 Activities Planned for period June 2013
15.1 Continue testing support for CBM testing of caCORE SDK
15.2 Continue testing for caDSR password change, formbuild and CDE curation tool
15.3 Continue testing support for the DCIM project
13.4    Continue support for 2Transcend installation testing

16 Risks
N/A
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