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0 23% S12-1106 LexEVS Project Plan 64.13 days? Mon 10/15/12 Fri 10/18/13
1 100% Initiate 7.25 days Mon 10/15/12 Wed 10/24/12
4 17% Planning & Control 246.25 days Wed 10/24/12 Thu 10/3/13
5 17% Project Management 246.25 days 3 Wed 10/24/12 Thu 10/3/13

21 25% Execute 256.88 days? 3 Wed 10/24/12 Fri 10/18/13
22 96% Iterative Maintenance Development Cycles 36.29 days Wed 10/24/12 Thu 12/13/12
23 100% Critical Security Fix (Struts) 6.0.3.1 36.29 days Wed 10/24/12 Thu 12/13/12
30 523 100% JIRA 523 Critical Security Fix (Struts) 5.1.1 23 days Wed 10/24/12 Mon 11/26/12
35 78% Maintenance 5 days Wed 10/24/12 Wed 10/31/12
46 0% Update JIRA Bug & Issue List 0 wks 35 Wed 10/31/12 Wed 10/31/12
47 99% Requirements 26 days 23 Wed 2/6/13 Wed 3/13/13
62 0% Milestone: Design Review 0 hrs 61 Tue 3/12/13 Tue 3/12/13
63 54% LexEVS REST Interface Development 94.45 days 48 Mon 2/18/13 Mon 7/1/13
64 100% Design and Implementation Planning 5 days Tue 2/19/13 Mon 2/25/13
65 100% Setup work spaces - Gather 5 days 64 Tue 2/26/13 Mon 3/4/13 Kevin
66 100% Developer policies 1 day Tue 2/19/13 Tue 2/19/13
67 100% LexEVS packaging 5 days Tue 2/19/13 Mon 2/25/13 Kevin
68 100% Setup Internal development server 10 days 64 Tue 2/26/13 Mon 3/11/13 Linda
69 547 95% Entity Query across code system 23 days 68 Tue 3/12/13 Thu 4/11/13
70 100% Design LexEVS changes 21 days Tue 3/12/13 Tue 4/9/13
71 100% Add new LevEVS API method 3 days Tue 3/12/13 Thu 3/14/13 Kevin[40%]
72 100% Design new index 5 days 71 Fri 3/15/13 Thu 3/21/13 Kevin[40%]
73 100% Integrate into LexEVS 8 days 72 Fri 3/22/13 Tue 4/2/13 Kevin[40%]
74 100% Maintain backwards compatibility 5 days 73 Wed 4/3/13 Tue 4/9/13 Kevin[40%]
75 80% Unit test 1 day 74 Wed 4/10/13 Wed 4/10/13 Kevin[40%]
76 0% Document transformation - wiki 1 day 75 Thu 4/11/13 Thu 4/11/13 Kevin[40%]
77 0% Milestone: LexEVS Entity Query Across Code System Complete 0 days 76 Thu 4/11/13 Thu 4/11/13
78 548 43% Implement a persistence mechanism for resolved value sets 24 days 68 Tue 3/12/13 Fri 4/12/13
79 80% LexEVS design 10 days Tue 3/12/13 Mon 3/25/13 Pradip[50%]
80 0% Database/other design 10 days 79 Tue 3/26/13 Mon 4/8/13 Pradip[50%]
81 50% LexEVS API changes 10 days 79 Tue 3/26/13 Mon 4/8/13
82 100% Resolve value set loader 5 days Tue 3/26/13 Mon 4/1/13 Pradip[50%]
83 0% Modify existing API to use resolved value set loaded 5 days 82 Tue 4/2/13 Mon 4/8/13 Pradip[50%]
84 50% Unit test 3 days 81 Tue 4/9/13 Thu 4/11/13 Pradip[50%]
85 0% Documentation - wiki 1 day 84 Fri 4/12/13 Fri 4/12/13 Pradip[50%]
86 0% Milestone: LexEVS Persistence Mechanism Complete 0 days 85 Fri 4/12/13 Fri 4/12/13
87 539 94% CTS2 REST Code System Version Catalog Entry 22.5 days 68 Tue 3/12/13 Thu 4/11/13
88 100% Agree on URI scheme for code system 2 days Tue 3/12/13 Wed 3/13/13 Harold,Kevin
89 100% Transform LexEVS coding scheme to CTS2 code system catalog 2 days 88 Thu 3/14/13 Fri 3/15/13 Kevin
90 100% Code System Version Catalog Entry Query 10 days 89 Mon 3/18/13 Fri 3/29/13
91 100% Implement development framework interface code system query 5 days Mon 3/18/13 Fri 3/22/13 Kim,Linda
92 100% Implement filtering algorithms assumes only text matching and

restrictions
2 days 91 Mon 3/25/13 Tue 3/26/13 Kim,Linda
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93 100% Unit test 2 days 92 Wed 3/27/13 Thu 3/28/13 Kim,Linda
94 100% Document transformation - wiki 1 day 93 Fri 3/29/13 Fri 3/29/13 Kim,Linda
95 100% Code System Version Catalog Entry Read 7 days 90 Mon 4/1/13 Tue 4/9/13
96 100% Implement development framework interface code system read 5 days Mon 4/1/13 Fri 4/5/13 Kim,Linda
97 100% Unit test 2 days 96 Mon 4/8/13 Tue 4/9/13 Kim,Linda
98 100% Document transformation - wiki 1 day 96 Mon 4/8/13 Mon 4/8/13 Kim,Linda
99 0% Package and deploy - Mayo 0.5 days 90,95 Wed 4/10/13 Wed 4/10/13 Kim,Linda

100 0% Package and deploy - NCI 1 day 99 Wed 4/10/13 Thu 4/11/13 Kim,Linda
101 0% Milestone: CTS2 REST Code System Version Catalog Entry Complete 0 days 100 Thu 4/11/13 Thu 4/11/13
102 540 70% CTS2 REST Entity Description 79.45 days 68 Tue 3/12/13 Mon 7/1/13
103 100% Agree on URI scheme for entity 5 days Tue 3/12/13 Mon 3/18/13 Kevin,Harold
104 100% Transform LexEVS entity to CTS2 entity description 2 days 101,103 Thu 4/11/13 Mon 4/15/13 Kevin
105 97% Entity Description Read 25.75 days 104 Mon 4/15/13 Tue 5/21/13
106 100% Propose updates to CTS2 spec for content filtering 3.75 days Mon 4/15/13 Fri 4/19/13 Kevin
107 100% Update development framework to accommodate spec changes 2.25 days 106 Fri 4/19/13 Tue 4/23/13 Kevin
108 100% Implement development framework interface entity description

read
6 days 107 Tue 4/23/13 Wed 5/1/13 Kim

109 100% Implement entity description filtering 3.75 days 108 Wed 5/1/13 Mon 5/13/13 Kim
110 100% Implement parent lookup 2.25 days 109 Mon 5/13/13 Wed 5/15/13 Kim
111 100% Unit test 2.25 days 110 Wed 5/15/13 Fri 5/17/13 Kim
112 50% Document Entity Description - wiki 1.5 days 111 Fri 5/17/13 Tue 5/21/13 Kim
113 57% Entity Description Query 53.45 days 104 Mon 4/15/13 Thu 6/27/13
114 100% Update CTS2 spec for content filtering 10 days Mon 4/15/13 Mon 4/29/13 Kevin[40%]
115 100% Update development framework to accommodate spec changes 3 days 114 Mon 4/29/13 Thu 5/2/13 Kevin
116 90% Implement development framework interface entity description

query
8 days 115 Thu 5/2/13 Tue 5/14/13 Linda

117 80% Implement entity description content filtering 5 days 116 Tue 5/14/13 Tue 5/21/13 Kevin
118 100% Entity description filtering 4 days 104 Mon 4/15/13 Fri 4/19/13
119 100% Entity Query wild card 1 day Mon 4/15/13 Tue 4/16/13 Linda
120 100% Entity Query with exact match 1 day 119 Tue 4/16/13 Wed 4/17/13 Linda
121 100% Entity Query starts with 1 day 120 Wed 4/17/13 Thu 4/18/13 Linda
122 100% Entity Query word starts with 1 day 121 Thu 4/18/13 Fri 4/19/13 Linda
123 0% Bulk Read of entity - Formats needed 6.67 days 105,118 Tue 5/21/13 Wed 5/29/13 Linda[75%]
124 0% Bulk Read of entity - URI to entity lists 6.67 days 105,123 Wed 5/29/13 Fri 6/7/13 Linda[75%]
125 0% Entity Read with Batch Support 6.67 days 105,124 Fri 6/7/13 Tue 6/18/13 Linda[75%]
126 100% Entity query with restrictions 2 days 70,118 Fri 4/19/13 Tue 4/23/13 Linda
127 90% Unit test 1.95 days 69,118,12 Mon 6/24/13 Tue 6/25/13 Kim,Linda
128 0% Document transformation - wiki 2 days 127 Tue 6/25/13 Thu 6/27/13 Kim
129 0% Package and deploy - Mayo 0.5 days 128 Thu 6/27/13 Fri 6/28/13 Kim
130 0% Package and deploy - NCI 1 day 129 Fri 6/28/13 Mon 7/1/13 Kim
131 0% Milestone: CTS2 REST Entity Description Complete 0 days Mon 2/18/13 Mon 2/18/13
132 541 13% CTS2 REST Association 41.5 days 68 Tue 3/12/13 Wed 5/8/13
133 100% Agree on URI scheme for association 2 days Tue 3/12/13 Wed 3/13/13 Harold
134 0% Transform LexEVS association to CTS2 association 2 days 133,70 Wed 4/10/13 Thu 4/11/13 Kevin[40%]
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135 5% Association Query 18.5 days 134 Fri 4/12/13 Wed 5/8/13
136 0% Implement development framework interface association 5 days Fri 4/12/13 Thu 4/18/13 Kevin[40%]
137 13% Implement restrictions 8 days 136 Fri 4/19/13 Tue 4/30/13
138 25% Parents 2 days Fri 4/19/13 Mon 4/22/13 Kevin[40%]
139 25% Children 2 days 138 Tue 4/23/13 Wed 4/24/13 Kevin[40%]
140 0% Restrict a source 2 days 139 Thu 4/25/13 Fri 4/26/13 Kevin[40%]
141 0% Restrict a target 2 days 140 Mon 4/29/13 Tue 4/30/13 Kevin[40%]
142 0% Unit test 3 days 137 Wed 5/1/13 Fri 5/3/13 Kevin[40%]
143 0% Document association - wiki 1 day 142 Mon 5/6/13 Mon 5/6/13 Kevin[40%]
144 0% Package and deploy - Mayo 0.5 days 143 Tue 5/7/13 Tue 5/7/13 Kevin[40%]
145 0% Package and deploy - NCI 1 day 144 Tue 5/7/13 Wed 5/8/13 Kevin[40%]
146 0% Milestone: CTS2 REST Association Complete 0 days Mon 2/18/13 Mon 2/18/13
147 542 5% CTS2 REST Value Set Definition 70.5 days 68 Tue 3/12/13 Tue 6/18/13
148 100% Agree on URI scheme for value set definition 2 days Tue 3/12/13 Wed 3/13/13
149 0% Transform LexEVS value set definition to CTS2 value set definition 2 days 148,132 Wed 5/8/13 Fri 5/10/13 Kevin[40%]
150 0% Value Set Definition Query 25 days 149 Fri 5/10/13 Fri 6/14/13
151 0% Implement development framework interface value set definition

query
5 days Fri 5/10/13 Fri 5/17/13 Kevin[40%]

152 0% Implement filtering algorithms assumes only text matching 4 days 151 Fri 5/17/13 Thu 5/23/13 Kevin[40%]
153 0% Implement restrictions 12 days 152 Thu 5/23/13 Mon 6/10/13
154 0% Restrict to code system version 2 days Thu 5/23/13 Mon 5/27/13 Kevin[40%]
155 0% Restrict to contained entity 10 days 154 Mon 5/27/13 Mon 6/10/13 Kevin[40%]
156 0% Unit test 3 days 153 Mon 6/10/13 Thu 6/13/13 Kevin[40%]
157 0% Document value set definition - wiki 1 day 156 Thu 6/13/13 Fri 6/14/13 Kevin[40%]
158 0% Value Set Definition Read 6 days 153 Mon 6/10/13 Tue 6/18/13
159 0% Implement development framework interface value set definition

read
4 days Mon 6/10/13 Fri 6/14/13 Kevin[40%]

160 0% Unit test 1 day 159 Fri 6/14/13 Mon 6/17/13 Kevin[40%]
161 0% Document transformation - wiki 1 day 160 Mon 6/17/13 Tue 6/18/13 Kevin[40%]
162 0% Value Set Definition Resolve 5 days 78 Mon 4/15/13 Fri 4/19/13
163 0% Implement development framework interface value set definition

resolve
3 days Mon 4/15/13 Wed 4/17/13

164 0% Unit test 1 day 163 Thu 4/18/13 Thu 4/18/13
165 0% Document transformation - wiki 1 day 164 Fri 4/19/13 Fri 4/19/13
166 0% Package and deploy - Mayo 0.5 days 150 Fri 6/14/13 Fri 6/14/13
167 0% Package and deploy - NCI 1 day 166 Mon 6/17/13 Mon 6/17/13
168 0% Milestone: CTS2 REST Value Set Definition Complete 0 days 150,158,1 Tue 6/18/13 Tue 6/18/13
169 543 17% CTS2 REST Resolved Value Set 58.5 days 68 Tue 3/12/13 Fri 5/31/13
170 100% Agree on URI scheme for resolved value set 1 day Tue 3/12/13 Tue 3/12/13 Harold
171 50% Transform LexEVS resolved value set to CTS2 resolved value set 2 days 170 Wed 3/13/13 Thu 3/14/13 Pradip
172 23% Resolved Value Set Read 13 days 78 Mon 4/15/13 Wed 5/1/13
173 50% Implement development framework 4 days Mon 4/15/13 Thu 4/18/13 Pradip
174 0% Implement entry ordering 6 days 173 Fri 4/19/13 Fri 4/26/13 Pradip
175 50% Unit test 2 days 174 Mon 4/29/13 Tue 4/30/13 Pradip
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176 0% Documentation - wiki 1 day 175 Wed 5/1/13 Wed 5/1/13 Pradip
177 6% Resolved Value Set Query 20 days 78,172 Thu 5/2/13 Wed 5/29/13
178 25% Implement development framework interface resolved value set

query
3 days Thu 5/2/13 Mon 5/6/13 Pradip

179 0% Implement filtering algorithms includes text matching 4 days 178 Tue 5/7/13 Fri 5/10/13 Pradip
180 0% Implement query ordering 4 days 179 Mon 5/13/13 Thu 5/16/13 Pradip
181 8% Implement restrictions 6 days 180 Fri 5/17/13 Fri 5/24/13
182 25% Restrict to code system version 2 days Fri 5/17/13 Mon 5/20/13 Pradip
183 0% Restrict to contained entity 4 days 182 Tue 5/21/13 Fri 5/24/13 Pradip
184 0% Unit test 2 days 181 Mon 5/27/13 Tue 5/28/13 Pradip
185 0% Document value set definition - wiki 1 day 184 Wed 5/29/13 Wed 5/29/13 Pradip
186 0% Package and deploy - Mayo 0.5 days 78,172,17 Thu 5/30/13 Thu 5/30/13 Pradip
187 0% Package and deploy - NCI 1 day 186 Thu 5/30/13 Fri 5/31/13 Pradip
188 0% Milestone: CTS2 REST Resolved Value Set Complete 0 days 187 Fri 5/31/13 Fri 5/31/13
189 544 81% CTS2 REST Map Catalog Entry 26.5 days 68 Tue 3/12/13 Wed 4/17/13
190 0% Agree on URI scheme for map catalog entry 2 days Tue 3/12/13 Wed 3/13/13 Harold
191 50% Transform LexEVS coding scheme to CTS2 Map Catalog Entry 3 days 190 Thu 3/14/13 Mon 3/18/13 Kevin
192 100% Map Catalog Entry Query 20 days 191 Tue 3/19/13 Mon 4/15/13
193 100% Implement development framework interface map catalog entry qu 5 days Tue 3/19/13 Mon 3/25/13 Kim
194 100% Implement filtering algorithms assumes only text matching 4 days 193 Tue 3/26/13 Fri 3/29/13 Kim
195 100% Implement filtering algorithms includes restrictions 8 days 194 Mon 4/1/13 Wed 4/10/13
196 100% Restrict to from/to code system 4 days Mon 4/1/13 Thu 4/4/13 Linda,Kim
197 100% Restrict to entity in from/to code system 4 days 196 Fri 4/5/13 Wed 4/10/13 Linda,Kim
198 100% Unit test 2 days 195 Thu 4/11/13 Fri 4/12/13 Linda,Kim
199 100% Document transformation - wiki 1 day 198 Mon 4/15/13 Mon 4/15/13 Linda,Kim
200 80% Map Catalog Entry Read 5 days 191 Tue 3/19/13 Mon 3/25/13
201 100% Implement development framework interface map catalog entry rea 3 days Tue 3/19/13 Thu 3/21/13 Kim
202 0% Unit test 1 day 201 Fri 3/22/13 Fri 3/22/13 Kim
203 100% Document transformation - wiki 1 day 202 Mon 3/25/13 Mon 3/25/13 Kim
204 0% Package and deploy - Mayo 0.5 days 192,200 Tue 4/16/13 Tue 4/16/13 Linda,Kim
205 0% Package and deploy - NCI 1 day 204 Tue 4/16/13 Wed 4/17/13 Linda,Kim
206 0% Milestone: CTS2 REST Map Catalog Complete 0 days 205 Wed 4/17/13 Wed 4/17/13
207 545 47% CTS2 REST Map Version Catalog Entry 53.5 days 68 Tue 3/12/13 Fri 5/24/13
208 100% Agree on URI scheme for map version catalog entry 2 days Tue 3/12/13 Wed 3/13/13 Harold
209 100% Transform LexEVS coding scheme to CTS2 Map Version Catalog Entry 3 days 208 Thu 3/14/13 Mon 3/18/13 Kevin
210 98% Map Version Catalog Entry Query 15 days 209 Tue 3/19/13 Mon 4/8/13
211 100% Implement development framework interface map version catalog e 5 days Tue 3/19/13 Mon 3/25/13 Kim,Linda
212 100% Implement filtering algorithms includes text matching 4 days Tue 3/19/13 Fri 3/22/13 Kim,Linda
213 100% Implement filtering algorithms includes restrictions 8 days 212 Mon 3/25/13 Wed 4/3/13
214 100% Restrict to from/to code system 4 days Mon 3/25/13 Thu 3/28/13 Kim,Linda
215 100% Restrict to entity in from/to code system 4 days 214 Fri 3/29/13 Wed 4/3/13 Kim,Linda
216 80% Unit test 2 days 213 Thu 4/4/13 Fri 4/5/13 Kim,Linda
217 100% Document transformation - wiki 1 day 216 Mon 4/8/13 Mon 4/8/13 Kim,Linda
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218 100% Map Version Catalog Entry Read 6 days 209 Tue 3/19/13 Tue 3/26/13
219 100% Implement development framework interface map version catalog e 4 days Tue 3/19/13 Fri 3/22/13 Kim,Linda
220 100% Unit test 1 day 219 Mon 3/25/13 Mon 3/25/13 Kim,Linda
221 100% Document transformation - wiki 1 day 220 Tue 3/26/13 Tue 3/26/13 Kim,Linda
222 0% Map Version Export 32 days 209 Tue 4/9/13 Wed 5/22/13
223 0% Create transformations 10 days 210 Tue 4/9/13 Mon 4/22/13
224 0% CSV 5 days Tue 4/9/13 Mon 4/15/13 Kim,Linda
225 0% TSV 5 days 224 Tue 4/16/13 Mon 4/22/13 Kim,Linda
226 0% Implement development framework interface map version export 5 days 225 Tue 4/23/13 Mon 4/29/13 Kim,Linda
227 0% Implement restrictions 14 days 226 Tue 4/30/13 Fri 5/17/13
228 0% Entity reference list 14 days Tue 4/30/13 Fri 5/17/13 Kim,Linda
229 0% Unit test 2 days 223,227 Mon 5/20/13 Tue 5/21/13 Kim,Linda
230 0% Document transformation - wiki 1 day 229 Wed 5/22/13 Wed 5/22/13 Kim,Linda
231 0% Package and deploy - Mayo 0.5 days 210,218,2 Thu 5/23/13 Thu 5/23/13 Kim,Linda
232 0% Package and deploy - NCI 1 day 231 Thu 5/23/13 Fri 5/24/13 Kim,Linda
233 0% Milestone: CTS2 REST Map Version Catalog Complete 0 days 232 Fri 5/24/13 Fri 5/24/13
234 546 51% CTS2 REST Map Entry 18.5 days 68 Tue 3/12/13 Fri 4/5/13
235 0% Transform LexEVS association to CTS2 map entry 2 days Tue 3/12/13 Wed 3/13/13 Kevin
236 94% Map Entry Read 8 days 235 Thu 3/14/13 Mon 3/25/13
237 100% Implement development framework interface map entry ready 5 days Thu 3/14/13 Wed 3/20/13 Kim,Linda
238 100% Unit test 2 days 237 Thu 3/21/13 Fri 3/22/13 Kim,Linda
239 50% Document transformation - wiki 1 day 238 Mon 3/25/13 Mon 3/25/13 Kim,Linda
240 42% Map Entry Query 15 days 235 Thu 3/14/13 Wed 4/3/13
241 50% Implement development framework interface map entry query 5 days Thu 3/14/13 Wed 3/20/13 Kim,Linda
242 50% Implement filtering algorithms includes text matching 4 days 241 Thu 3/21/13 Tue 3/26/13 Kim,Linda
243 50% Implement filtering algorithms includes restrictions 6 days 242 Wed 3/27/13 Wed 4/3/13
244 50% Restrict to from/to code system 3 days Wed 3/27/13 Fri 3/29/13 Kim,Linda
245 50% Restrict to source target (from/to) entity 3 days 244 Mon 4/1/13 Wed 4/3/13 Kim,Linda
246 0% Unit test 2 days Thu 3/14/13 Fri 3/15/13 Kim,Linda
247 0% Document transformation - wiki 1 day 246 Mon 3/18/13 Mon 3/18/13 Kim,Linda
248 0% Package and deploy - Mayo 0.5 days 236,240 Thu 4/4/13 Thu 4/4/13 Kim,Linda
249 0% Package and deploy - NCI 1 day 248 Thu 4/4/13 Fri 4/5/13 Kim,Linda
250 0% Milestone: CTS2 REST Map Entry Complete 0 days 249 Fri 4/5/13 Fri 4/5/13
251 0% Remote API Development 17.5 days 281 Thu 5/30/13 Mon 6/24/13
252 0% Package dependancies of remote API for the client 5 days Thu 5/30/13 Thu 6/6/13 Scott
253 0% Integrate dependancies into REST service plug in 5 days 252 Thu 6/6/13 Thu 6/13/13 Scott
254 0% Adjust test to run remotely and locally 5 days 253 Thu 6/13/13 Thu 6/20/13 Scott
255 0% Document 1 day 254 Thu 6/20/13 Fri 6/21/13 Scott
256 0% Package and deploy - Mayo 0.5 days 255 Fri 6/21/13 Fri 6/21/13 Scott
257 0% Package and deploy - NCI 1 day 256 Mon 6/24/13 Mon 6/24/13 Scott
258 0% Milestone: Remote API complete 0 days 257 Mon 6/24/13 Mon 6/24/13
259 0% LexEVS Loader Development 96 days 22 Thu 12/13/12 Fri 4/26/13
260 551 0% MedDRA Loader 26.5 days Thu 12/13/12 Mon 1/21/13
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263 552 0% OWL2 Loader 43 days 262 Mon 1/21/13 Thu 3/21/13
266 553 0% HL7 MIF Loader 26.5 days 265 Thu 3/21/13 Fri 4/26/13
269 9% LexEVS Performance Enhnacements 96.5 days 62 Tue 3/12/13 Thu 7/25/13
270 549 27% Performance improvement of hierachy traversal 57 days Wed 3/13/13 Thu 5/30/13
271 100% Present findings and agree on solution 1 day Wed 3/13/13 Wed 3/13/13 Linda
272 23% Integrate into LexEVS 55 days 271 Thu 3/14/13 Wed 5/29/13
273 50% Create loader 5 wks Thu 3/14/13 Wed 4/17/13 Scott[90%]
274 0% Modify queries 3 wks 273 Thu 4/18/13 Wed 5/8/13 Scott[90%]
275 0% Maintain backwards compatibility 3 wks 274 Thu 5/9/13 Wed 5/29/13 Scott[90%]
276 100% Document design 4 days 272 Thu 5/16/13 Tue 5/21/13 Scott[90%]
277 20% Unit test 5 days 276 Wed 5/22/13 Tue 5/28/13 Scott[90%]
278 0% Evaluate value set resolution performance 2 days 277 Wed 5/29/13 Thu 5/30/13 Scott[90%]
279 0% Package and deploy - Mayo 0.5 days 277 Wed 5/29/13 Wed 5/29/13 Scott[90%]
280 0% Package and deploy - NCI 1 day 279 Wed 5/29/13 Thu 5/30/13 Scott[90%]
281 0% Milestone: Performance Improvement of hierachy traversal complete 0 days 280 Thu 5/30/13 Thu 5/30/13
282 550 0% Search performance (contains) 47.5 days 62 Wed 3/13/13 Fri 5/17/13
296 0% Milestone: Search Performance (contains) Complete 0 days Tue 3/12/13 Tue 3/12/13
297 0% Value Set Resolution Performance (if needed) 96.5 days 62 Wed 3/13/13 Thu 7/25/13
310 0% Milestone: Value Set Resolution Complete 0 days Tue 3/12/13 Tue 3/12/13
311 554 0% GitHub Migration 1 day? Wed 10/24/12 Thu 10/25/12
312 0% Gather requirements 1 day? Wed 10/24/12 Thu 10/25/12
313 0% Tier Deployment 60.63 days Thu 7/25/13 Fri 10/18/13
314 0% Mayo Dev 15 days Thu 7/25/13 Thu 8/15/13
315 0% Create Build & Put on Mayo Dev 5 days 22,63,259 Thu 7/25/13 Thu 8/1/13 Programmer 1
316 0% Load content on Dev 2 wks 315 Thu 8/1/13 Thu 8/15/13 Programmer 2[25%]
317 0% Dev 16.13 days 314 Thu 8/15/13 Fri 9/6/13
318 0% Deployment 16.13 days Thu 8/15/13 Fri 9/6/13
319 0% Promote  to NCI Dev (for early testing) 1.33 hrs 315SS Thu 8/15/13 Thu 8/15/13 Programmer 1[50%],N
320 0% Load Content to Dev 1.2 wks 319SS Thu 8/15/13 Fri 8/23/13 NCI Resource
321 0% Complete BDA build & deploy to Dev 12 days Thu 8/15/13 Mon 9/2/13 Programmer 1[25%]
322 0% Manually update Dev 2 hrs Thu 8/15/13 Thu 8/15/13 Programmer 2[50%]
323 0% Update content of  test cases 1.6 wks 321FS-4 Tue 8/27/13 Fri 9/6/13 Programmer 1[15%]
324 0% Fix errors 4 days 323FF Mon 9/2/13 Fri 9/6/13 Programmer 1[15%]
325 0% Update tag for distribution 1 hr 321,324 Fri 9/6/13 Fri 9/6/13 Programmer 1[50%]
326 0% Milestone: Dev completed 0 days 318 Fri 9/6/13 Fri 9/6/13
327 562 0% QA 11.25 days 326 Fri 9/6/13 Mon 9/23/13
328 0% Create QA tag in SVN 2 hrs 326 Fri 9/6/13 Fri 9/6/13 Programmer 1[50%]
329 0% Deployment QA 11.25 days Fri 9/6/13 Mon 9/23/13
330 0% Email about Deployment Request for content promotion 0.8 hrs Fri 9/6/13 Fri 9/6/13 Programmer 1[50%],N
331 0% Promote LexEVS to QA (give instructions) 1.5 days 326,328 Fri 9/6/13 Tue 9/10/13 NCI Resource
332 0% Promote content to QA 3 days 331 Tue 9/10/13 Fri 9/13/13 NCI Resource
333 0% Execute Test cases (LexEVS junits & QA suite) 5 days 331SS Fri 9/6/13 Fri 9/13/13 NCI Resource
334 0% Bug fixes 3 days 333 Fri 9/13/13 Wed 9/18/13 Programmer 1[50%],P
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335 0% Re-deploy 1 day 334 Wed 9/18/13 Thu 9/19/13 NCI Resource
336 0% Regression test 4 days 337 Tue 9/17/13 Mon 9/23/13 NCI Resource
337 0% Prepare Grid service deployments for upper tiers 2 days 333 Fri 9/13/13 Tue 9/17/13 Programmer 1[50%]
338 0% Release to Wiki 1 day 337 Tue 9/17/13 Wed 9/18/13 Programmer 2[35%]
339 0% Request & schedule AppScan 1 hr 331 Tue 9/10/13 Tue 9/10/13 NCI Resource
340 0% Verify AppScan complete 1 hr 339FS+4 Mon 9/16/13 Mon 9/16/13 NCI Resource
341 0% Milestone: QA completed 0 days 329 Mon 9/23/13 Mon 9/23/13
342 563 0% Stage 9.56 days 341 Mon 9/23/13 Mon 10/7/13
343 0% Obtain approval to move to Stage 1 hr Mon 9/23/13 Mon 9/23/13 NCI Resource
344 0% Create Stage tag in SVN 2 hrs 343 Tue 9/24/13 Tue 9/24/13 NCI Resource
345 0% Create Stage grid services 1 hr 344 Tue 9/24/13 Tue 9/24/13 Programmer 1[50%]
346 0% Deployment 8.13 days Tue 9/24/13 Fri 10/4/13
347 0% Request deployment for Stage 1 hr 343 Tue 9/24/13 Tue 9/24/13 NCI Resource
348 0% NCI Promote to Stage 5 days 347 Tue 9/24/13 Tue 10/1/13 NCI Resource
349 0% Execute test cases 3 days 348 Tue 10/1/13 Fri 10/4/13 NCI Resource
350 0% Request & schedule external AppScan & Firewall exception 0.5 hrs 348 Tue 10/1/13 Tue 10/1/13 NCI Resource
351 0% UAT Testing 3 days 349SS Tue 10/1/13 Fri 10/4/13 NCI Resource
352 0% Verify AppScan complete 2 hrs 350FS+4 Mon 10/7/13 Mon 10/7/13 NCI Resource
353 0% Milestone: Stage Completed 0 days 349,352 Mon 10/7/13 Mon 10/7/13
354 564 0% Production 16.75 days 345 Tue 9/24/13 Thu 10/17/13
355 0% Create Production grid services 1 hr 345 Tue 9/24/13 Tue 9/24/13 Programmer 1[50%]
356 0% Deployment - Prod 4.38 days 346 Mon 10/7/13 Fri 10/11/13
357 0% Obtain approval to Production 1 hr 353 Mon 10/7/13 Mon 10/7/13 NCI Resource
358 0% Create Build 0.5 days 357SS Mon 10/7/13 Mon 10/7/13 NCI Resource
359 0% Complete DRT Request for Production 2 hrs 357 Mon 10/7/13 Mon 10/7/13 NCI Resource
360 0% Promote to Production 3 days 359 Mon 10/7/13 Thu 10/10/13 NCI Resource
361 0% Request & schedule external AppScan 0.5 hrs 360 Thu 10/10/13 Thu 10/10/13 NCI Resource
362 0% Testing 1 day 360 Thu 10/10/13 Fri 10/11/13 NCI Resource
363 0% Verify AppScan complete 2 hrs 361FS+4 Wed 10/16/13 Thu 10/17/13 NCI Resource
364 0% Milestone - Production Deployment Complete 0 days 363 Thu 10/17/13 Thu 10/17/13
365 0% Release Announcements 1 day 364 Thu 10/17/13 Fri 10/18/13 NCI Resource
366 0% Wiki Announcements 1 day 365SS Thu 10/17/13 Fri 10/18/13 NCI Resource
367 C 0% Ongoing Operational Support 240 days Wed 10/24/12 Wed 9/25/13
368 C 0% Tech Support/Forum Management 12 mons Wed 10/24/12 Wed 9/25/13 Programmer 2[5%]
369 0% TRB Meetings 12 mons Wed 10/24/12 Wed 9/25/13 Programmer 1[4%],Pro
370 0% Ongoing Technical Expertise 12 mons Wed 10/24/12 Wed 9/25/13 Programmer 2[5%]
371 H 0% Update Technical Documentation 49.63 days 22,63,259 Thu 7/25/13 Thu 10/3/13
372 T 0% Design and Architecture Guide 4.29 wks Thu 7/25/13 Fri 8/23/13 Programmer 1[35%]
373 T 0% Programmer's Guide 2.31 wks 372 Fri 8/23/13 Tue 9/10/13 Programmer 1[35%],P
374 T 0% Install Guide 3.33 wks 373 Tue 9/10/13 Thu 10/3/13 Programmer 2[30%]
375 T 0% Administrator Guide 2.86 wks 373 Tue 9/10/13 Mon 9/30/13 Programmer 1[35%]
376 H 0% Operational Readiness Review 5.25 days 22,63,259 Thu 7/25/13 Thu 8/1/13
377 T 0% Contact COTR to schedule meeting 1 hr Thu 7/25/13 Thu 7/25/13 Tech Lead/PM[25%]
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378 T 0% Create Operational Readiness Review Package 5 days 377 Thu 7/25/13 Thu 8/1/13 Tech Lead/PM[25%]
379 T 0% Milestone: Operational Readiness Review 1 hr 378 Thu 8/1/13 Thu 8/1/13 Programmer 1[50%],P
380 T 0% Close 3.94 days 371 Thu 10/3/13 Wed 10/9/13
381 T 0% Lessons Learned 7.5 hrs 376 Thu 10/3/13 Fri 10/4/13 Programmer 1[50%],P
382 T 0% Deliverable: Project Summary 3 days 381 Fri 10/4/13 Wed 10/9/13 Tech Lead/PM[25%]
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