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A. Technical Overview 

November focused primarily on the creation of example code for CTS2 end-users.  Some time was also 
expended on general documentation and deployment issues. 

Please see the weekly meeting notes for details: 
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2013Q4 

B. Issues Resolved Over the Covered Period 

Activity Description/Comments 

Further evaluation of the medDRA load. Joanne Wong and Stephanie Lipow performed a 
full review and provided a full report. 

Continuing Deployment Support Interaction with Sys Admins continues as the 
applications move into stage and are app scanned. 

Face to Face planning for January Based on meetings at AMIA plans for a follow up 
with technical staff present were made for 
December or January 

Several new issues around new 
functionality requests were made and 
recorded. 

 

Evaluation of the new release artifact 
secure ftp site was made 

 

Most of the work on the Example 
JavaScript widgets was completed 

 

C. New Issues Identified 

Activity/Issue Description to corrective activity/issue 

JIRA #594 https://tracker.nci.nih.gov/browse/LEXEVS-
594 

JIRA #595 https://tracker.nci.nih.gov/browse/LEXEVS-
595 

JIRA #596 https://tracker.nci.nih.gov/browse/LEXEVS-
596 

JIRA #597 https://tracker.nci.nih.gov/browse/LEXEVS-
597 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2013Q4
https://tracker.nci.nih.gov/browse/LEXEVS-594
https://tracker.nci.nih.gov/browse/LEXEVS-594
https://tracker.nci.nih.gov/browse/LEXEVS-595
https://tracker.nci.nih.gov/browse/LEXEVS-595
https://tracker.nci.nih.gov/browse/LEXEVS-596
https://tracker.nci.nih.gov/browse/LEXEVS-596
https://tracker.nci.nih.gov/browse/LEXEVS-597
https://tracker.nci.nih.gov/browse/LEXEVS-597
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Activity/Issue Description to corrective activity/issue 

JIRA #598 https://tracker.nci.nih.gov/browse/LEXEVS-
598 

D. New Releases of the Software 

Release Description of the Release 

  

E. Presentations, Documentation Updates, Community 
Communication 

Activity Description of the Activity 

  

  

F. Outstanding Issues Being Actively Worked 

Activity/Issue Description/Comments 

  

JIRA #592 https://tracker.nci.nih.gov/browse/LEXEVS-
593 

JIRA #593 https://tracker.nci.nih.gov/browse/LEXEVS-
592 

JIRA #594 https://tracker.nci.nih.gov/browse/LEXEVS-
594 

JIRA #595 https://tracker.nci.nih.gov/browse/LEXEVS-
595 

JIRA #596 https://tracker.nci.nih.gov/browse/LEXEVS-
596 

JIRA #597 https://tracker.nci.nih.gov/browse/LEXEVS-
597 

https://tracker.nci.nih.gov/browse/LEXEVS-598
https://tracker.nci.nih.gov/browse/LEXEVS-598
https://tracker.nci.nih.gov/browse/LEXEVS-593
https://tracker.nci.nih.gov/browse/LEXEVS-593
https://tracker.nci.nih.gov/browse/LEXEVS-592
https://tracker.nci.nih.gov/browse/LEXEVS-592
https://tracker.nci.nih.gov/browse/LEXEVS-594
https://tracker.nci.nih.gov/browse/LEXEVS-594
https://tracker.nci.nih.gov/browse/LEXEVS-595
https://tracker.nci.nih.gov/browse/LEXEVS-595
https://tracker.nci.nih.gov/browse/LEXEVS-596
https://tracker.nci.nih.gov/browse/LEXEVS-596
https://tracker.nci.nih.gov/browse/LEXEVS-597
https://tracker.nci.nih.gov/browse/LEXEVS-597
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Activity/Issue Description/Comments 

JIRA #598 https://tracker.nci.nih.gov/browse/LEXEVS-
598 

G. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

  

  

  

H. Status of Deliverables/Milestones Overview 

We have created a project wiki site out on Confluence Wiki at 
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2013Q4 This table 
of contents breaks out into different areas to capture the weekly meeting notes, monthly technical 
status reports, an area for documentation and a brief summary. This site will evolve throughout the 
lifecycle of this project.  

I. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Program Management  Ongoing In Progress 

Maintenance of Software System  Ongoing In Progress 

Provide Technical Expertise Ongoing In Progress 

Project Wiki 11/09/2012 Complete 

https://tracker.nci.nih.gov/browse/LEXEVS-598
https://tracker.nci.nih.gov/browse/LEXEVS-598
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2013Q4
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Deliverable/Milestone Delivery Date Status 

Monthly Technical Reports: 
November 2012 
December 2012 
January 2013 
February 2013 
March 2013 
May 2013 
June 2013 
July 2013 
August 2013 
September 2013 
October 2013 
November 2013 

 
12/09/2012 
1/10/2013 
3/10/2013 
4/10/2013 
5/10/2013 
6/10/2013 
7/10/2013 
8/10/2013 
9/10/2013 
10/10/2013 
11/10/2013 
12/10/2013 

Complete 

Monthly Financial Reports: 
November 2012 
December 2012 
January 2013 
February 2013 
March 2013 
May 2013 
June 2013 
July 2013 
August 2013 
September 2013 
October 2013 
November 2013 

 
12/09/2012 
1/10/2013 
3/10/2013 
4/10/2013 
5/10/2013 
6/10/2013 
7/10/2013 
8/10/2013 
9/10/2013 
10/10/2013 
11/10/2013 
12/10/2013 

Complete 

J. Description of Work/Activities Planned for the next Month 

Activity Description 

Various CTS2 GUI elements based on 
JavaScript widgets.  

To continue into December 
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Activity Description 

Deployment support  

Adjustments to loaders, tree extension CTS2 
documentation as needed. 

 

K. Additional Reporting 

Holiday time off and the AMIA convention slowed work on applications to some extent.  We’ll 
expect similar drop-offs for the month of December. 
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