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A. Technical Overview 

We	  have	  begun	  working	  on	  priority	  issues	  identified	  during	  the	  EVS/LexEVS	  weekly	  meeting.	  	  The	  Mayo	  
team	  is	  working	  on	  obtaining	  NEDS	  ids	  so	  account	  access	  can	  be	  set	  up	  for	  all	  members	  of	  the	  team.	  	  We	  
will	  next	  begin	  to	  work	  on	  Jira	  items	  and	  determine	  a	  project	  plan.	  	  	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  further	  details:	  	  
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.0+Maintenance+2012+-‐+2013	  	  

	  

B. Issues Resolved Over the Covered Period 

 
Activity	   Description/Comments	  

JIRA	  #523	   Resolved	  –	  Final	  QA	  process.	  

VKC	  Forum	  “Log4j	  error”	   Closed	  -‐	  Responded	  to	  user.	  

VKC	   Forum	   “Invoking	   Rest	   service-‐	   err	  
505	  or	  503	  or	  connection	  timeout”	  

In	  Process	  –	  Requested	  more	  information.	  

NCI	  SVN	  update	   Produced	  a	  tag	  from	  LexEVS	  Sourceforge	  and	  
merged	  it	  into	  NCI	  SVN.	  	  	  

 

C. New Issues Identified 

	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

	   	  

	   	  
	  

 

D. New Releases of the Software 

	  

Release	   Description	  of	  the	  Release	  
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E. Presentations, Documentation Updates, Community Communication 

	  

Activity	   Description	  of	  the	  Activity	  

	   	  

	   	  

 

F. Outstanding Issues Being Actively Worked 

	  

Activity/Issue	   Description/Comments	  

	   	  

	   	  

 

G. Critical Risks or External Dependencies 

	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

	   	  

	   	  

 

H. Status of Deliverables/Milestones Overview 

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at	  
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.0+Maintenance+2012+-‐+2013	  .	  	  This	  table	  of	  contents	  
breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  monthly	  technical	  status	  reports,	  
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an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  evolve	  throughout	  the	  lifecycle	  of	  this	  
project.	  	  

I. Status of Deliverables 

 
Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   11/09/2012	   Complete	  

Monthly	  Technical	  Reports:	  
November	  2012	  
	  

11/09/2012	   Complete	  

Monthly	  Financial	  Reports:	  
November	  2012	  
	  

11/09/2012	   Complete	  

 

J. Description of Work/Activities Planned for the next Month 

Activity	   Description	  

Begin	  to	  clean	  up,	  prioritize	  and	  begin	  work	  
on	  JIRA	  Items.	  

Please	  see	  items	  at	  
https://tracker.nci.nih.gov/browse/LEXEVS	  
	  

 

K. Additional Reporting 

Our	  financial	  report	  started	  mid	  October.	  	  As	  a	  result	  the	  monthly	  burn	  rate	  is	  lower	  than	  anticipated.	  	  	  


