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A. Technical Overview 

We	  have	  begun	  working	  on	  priority	  issues	  identified	  during	  the	  EVS/LexEVS	  weekly	  meeting.	  	  The	  Mayo	  
team	  is	  working	  on	  obtaining	  NEDS	  ids	  so	  account	  access	  can	  be	  set	  up	  for	  all	  members	  of	  the	  team.	  	  We	  
will	  next	  begin	  to	  work	  on	  Jira	  items	  and	  determine	  a	  project	  plan.	  	  	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  further	  details:	  	  
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.0+Maintenance+2012+-‐+2013	  	  

	  

B. Issues Resolved Over the Covered Period 

 
Activity	   Description/Comments	  

Confirm	   6.02,	   6.03,	   6.04	   releases	   are	  
part	  of	  sourceforge	  code.	  

All	  code	  has	  been	  integrated	  into	  the	  trunk	  of	  
sourceforge.	  

	   	  

	   	  

 

C. New Issues Identified 

	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

JIRA	  #525	  -‐	  Metathesaurus	  does	  not	  load	  
completely	  

Database	   issue	   regarding	   the	   use	   of	   BIGINT	  
causing	  the	  load	  to	  fail.	  

JIRA	  #524	  -‐	  Necessity	  for	  GUI	  functionality	  to	  
be	  available	  by	  script	  

GUI	  functionality	  to	  be	  available	  by	  command	  
line	  script.	  

JIRA	  #523	  -‐	  Critical	  vulnerability	  in	  Apache	  
struts	  
	  

The	  6.0.x	  fix	  has	  been	  complete	  but	  there	  still	  
needs	  to	  be	  a	  fix	  for	  5.1.	  	  

Issue	  using	  LexEVS	  GUI	  on	  Win	  7	   An	   issue	  was	   identified	  where	  the	  GUI	  wasn’t	  
working	  in	  the	  Win	  7	  environment.	  	  There	  was	  
no	   issue	   created	   since	   it	   is	   believed	   to	   be	  
fixed.	  	  	  

Obtain	  NCI	  User	  IDs	  and	  Passwords	   Working	  with	  NCI	  security	  and	  help	  desk	  staff.	  	  	  
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Obtain	  VPN	  Access	   Working	  with	  NCI	  security	  and	  help	  desk	  staff.	  

Obtain	  confluence	  wiki	  access	   Working	  with	  NCI	  security	  and	  help	  desk	  staff.	  

Obtain	  JIRA	  access	   Working	  with	  NCI	  security	  and	  help	  desk	  staff.	  

Determine	  best	  time	  for	  migration	  of	  LexEVS	  
code	  to	  GitHub	  

A	   date	   should	   be	   set	   after	   Jan	   2013	   to	   start	  
this	  process.	  	  	  

Consider	  alternate	  LexEVS	  servers.	  	  	   Consider	   hosting	   LexEVS	   on	   Amazon	   Cloud	  
instance	   to	   mitigate	   the	   downtown	   of	   both	  
the	  6.0	  and	  5.1	  NCI	  services.	  

	  

 

D. New Releases of the Software 

	  

Release	   Description	  of	  the	  Release	  

	   	  

	   	  

 

E. Presentations, Documentation Updates, Community Communication 

	  

Activity	   Description	  of	  the	  Activity	  

	   	  

	   	  

 

F. Outstanding Issues Being Actively Worked 

	  

Activity/Issue	   Description/Comments	  

6.0	  Junits	  for	  JIRA	  #523	  -‐	  Critical	  
vulnerability	  in	  Apache	  struts	  
	  

Without	   VPN	   access	   it	   was	   necessary	   to	  
attempt	  to	  work	  over	  shared	  screens	  with	  NCI	  
QA	   team	   to	   resolve	   Junit	   issues.	   	   This	   was	  
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proven	   to	   be	   very	   slow	  process	   and	  will	  wait	  
for	  VPN	  access.	  

Prioritization	  of	  Jira	  items.	   This	   evaluation	   is	   ongoing	   and	   items	   will	   be	  
prioritized	  to	  be	  worked	  on	  after	  issue	  #523	  is	  
complete.	  	  	  

 

G. Critical Risks or External Dependencies 

	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

VPN	  Access	   This	   need	   is	   critical	   in	   moving	   forward	   with	  
Junit	  updates	  on	  DEV	  and	  QA.	  	  	  

	   	  

 

H. Status of Deliverables/Milestones Overview 

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at	  
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.0+Maintenance+2012+-‐+2013	  .	  	  This	  table	  of	  contents	  
breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  monthly	  technical	  status	  reports,	  
an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  evolve	  throughout	  the	  lifecycle	  of	  this	  
project.	  	  

I. Status of Deliverables 

 
Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   11/09/2012	   Complete	  

Monthly	  Technical	  Reports:	  
November	  2012	  
	  

11/09/2012	   Complete	  

Monthly	  Financial	  Reports:	   11/09/2012	   Complete	  
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November	  2012	  
	  

 

J. Description of Work/Activities Planned for the next Month 

Activity	   Description	  

Continue	  clean	  up,	  prioritize	  and	  begin	  work	  
on	  JIRA	  Items.	  

Please	  see	  items	  at	  
https://tracker.nci.nih.gov/browse/LEXEVS	  
	  

 

K. Additional Reporting 

We	  are	  significantly	  under	  the	  month	  burn	  rate	  as	  we	  are	  waiting	  for	  Jira	  #523	  to	  be	  moved	  up	  the	  NCI	  
hardware	  tiers.	   	  The	  team	  has	  been	  waiting	  for	  access	  to	  VPN,	  which	  has	  slowed	  down	  the	  amount	  of	  
work	  we	  can	  do.	  	  


