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A. Technical Overview 

We	   are	   continuing	   to	  work	   on	   priority	   issues	   identified	   during	   the	   EVS/LexEVS	  weekly	  meeting.	   	   The	  
Mayo	  team	  has	  obtained	  the	  necessary	  account	  access	  for	  all	  members	  of	  the	  team.	  	  We	  will	  continue	  to	  
work	  on	  Jira	  items,	  finalize	  the	  project	  plan,	  and	  plan	  for	  feature	  development.	  	  	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  further	  details:	  	  
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.0+Maintenance+2012+-‐+2013	  	  

	  

B. Issues Resolved Over the Covered Period 

 
Activity	   Description/Comments	  

Issue	  using	  LexEVS	  GUI	  on	  Win	  7	   No	  issue	  created	  and	  issue	  has	  been	  fixed.	  

Obtain	   NCI	   User	   IDs	   and	   Passwords	  
(Craig,	  Scott,	  Kevin,	  Lian)	  

Complete	  

Obtain	  VPN	  Access	   (Craig,	  Scott,	  Kevin,	  
Lian)	  

Complete	  

Obtain	   confluence	   wiki	   access	   (Craig,	  
Scott,	  Kevin,	  Lian)	  

Complete	  

Obtain	  JIRA	  access.	  (Craig,	  Scott,	  Kevin,	  
Lian)	  

Complete	  

JIRA	  #523	  -‐	  Critical	  vulnerability	  in	  
Apache	  struts	  

Completed	  for	  6.0	  fix.	  	  This	  included	  Struts	  fix	  and	  
updates	  to	  corresponding	  6.0	  Junits.	  	  This	  fix	  was	  
based	  on	  the	  6.0.3	  codebase.	  

Prioritization	  of	  Jira	  items.	   Priority identified: 

JIRA	  #523	  -‐	  Critical	  vulnerability	  in	  Apache	  struts	  

JIRA	  #526	  –	  Metathesaurus	  unable	  to	  load	  or	  
Resume	  

JIRA	  #522	  -‐ Excessive SQL Query crashes server 

We will then review and prioritize other 
critical/blocker items.	  
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External	  LexEVS	  Server	   There was discussion about creating an external 
LexEVS server while the Struts fix was moving up 
NCI tiers.  There would be cost and resources 
necessary to do this.  At this time, the 6.0 fix is in 
place and the urgency to have an external hosted 
LexEVS server is lessened. 

 

C. New Issues Identified 

	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

Obtain	  NCI	  User	  IDs	  and	  Passwords	   Add	   additional	   staff	   to	   the	  Mayo	   team.	   	   This	  
includes	   Mandy	   Ager,	   Sahana	   Murthy	   and	  
Linda	  Hardie.	  

Obtain	  VPN	  Access	   Add	   additional	   staff	   to	   the	  Mayo	   team.	   	   This	  
includes	   Mandy	   Ager,	   Sahana	   Murthy	   and	  
Linda	  Hardie.	  

Obtain	  confluence	  wiki	  access	   Add	   additional	   staff	   to	   the	  Mayo	   team.	   	   This	  
includes	   Mandy	   Ager,	   Sahana	   Murthy	   and	  
Linda	  Hardie.	  

Obtain	  JIRA	  access	   Add	   additional	   staff	   to	   the	  Mayo	   team.	   	   This	  
includes	   Mandy	   Ager,	   Sahana	   Murthy	   and	  
Linda	  Hardie.	  

	   	  

	   	  

	   	  

	   	  

	   	  

	   	  
	  

 

D. New Releases of the Software 

	  

Release	   Description	  of	  the	  Release	  
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6.0.3.1	   Contains	  struts	  fix	  for	  JIRA	  #523	  -‐	  Critical	  
vulnerability	  in	  Apache	  struts	  

	   	  

 

E. Presentations, Documentation Updates, Community Communication 

	  

Activity	   Description	  of	  the	  Activity	  

Release	  notes	  for	  6.0.3.1	   Created	  release	  notes	  for	  the	  6.0.3.1	  release.	  

	   	  

 

F. Outstanding Issues Being Actively Worked 

	  

Activity/Issue	   Description/Comments	  

JIRA	  #523	  -‐	  Critical	  vulnerability	  in	  Apache	  
struts	  
	  

Currently	   working	   on	   the	   Stuts	   fix	   for	   5.1	  
LexEVS.	  	  	  
	  
This	   also	   includes	   the	   update	   to	   the	  
corresponding	  Junits.	  

JIRA	  #526	  –	  Metathesaurus	  unable	  to	  load	  
or	  Resume	  

Attempt	  to	  recreate	  the	  issue	  on	  Mayo	  server	  
for	  further	  debug.	  

JIRA	  #522	  -‐ Excessive SQL Query crashes 
server 

Reviewing	   code	   from	   FDA	   application	   that	  
creates	   large	   amounts	   of	   threads.	   	   Once	  
reviewed,	   plan	   on	   discussing	   possible	  
solutions.	  

 

G. Critical Risks or External Dependencies 

	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  
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New	  Feature	  Development	  Planning	   Planning	   session	   is	   critical	   in	   efforts	   to	  
implement	   new	   features	   to	   LexEVS.	   	  Mayo	   is	  
coordinating	  planning	  session	  with	  NCI	  staff.	  	  	  	  

The	  project	  plan	  is	  still	  not	  complete.	   The	   plan	   is	   not	   complete,	   as	   the	   necessary	  
planning	   sessions	   have	   not	   been	   held.	   	   This	  
should	   happen	   during	   the	   month	   of	   January	  
2013.	  

JIRA	  #522	  -‐ Excessive SQL Query crashes 
server	  

This	   item	  needs	   to	   be	  discussed	   and	  NCI	   and	  
Mayo	  need	  to	  decide	  if	  there	  is	  an	  acceptable	  
solution.	  	  

 

H. Status of Deliverables/Milestones Overview 

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at	  
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.0+Maintenance+2012+-‐+2013	  .	  	  This	  table	  of	  contents	  
breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  monthly	  technical	  status	  reports,	  
an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  evolve	  throughout	  the	  lifecycle	  of	  this	  
project.	  	  

I. Status of Deliverables 

 
Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   11/09/2012	   Complete	  

Monthly	  Technical	  Reports:	  
November	  2012	  
December	  2012	  
January	  2013	  
	  

	  
11/09/2012	  
12/10/2012	  
01/10/2013	  

Complete	  

Monthly	  Financial	  Reports:	  
November	  2012	  
December	  2012	  
January	  2013	  

	  
11/09/2012	  
12/10/2012	  
01/10/2013	  

Complete	  
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J. Description of Work/Activities Planned for the next Month 

Activity	   Description	  

Continue	  work	  on	  identified	  JIRA	  Items.	   Please	  see	  items	  at	  
https://tracker.nci.nih.gov/browse/LEXEVS	  
	  

Plan	  New	  Development	   Planning	  sessions	  will	  be	  scheduled	  and	  
project	  plan	  to	  be	  put	  in	  place	  for	  
implementation.	  

Develop	  Project	  Plan	   Based	  on	  planning	  sessions,	  a	  project	  plan	  will	  
be	  created.	  

 

K. Additional Reporting 

We	  are	  significantly	  under	  the	  month	  burn	  rate	  as	  we	  have	  been	  waiting	  for	  Jira	  #523	  to	  be	  moved	  up	  
the	   NCI	   hardware	   tiers.	   	   The	   team	   has	   been	  waiting	   for	   access	   to	   VPN,	   which	   has	   slowed	   down	   the	  
amount	  of	  work	  we	  can	  do.	  	  	  VPN	  access	  has	  been	  resolved	  and	  we	  now	  have	  access	  to	  the	  NCI	  systems	  
necessary	   to	  do	  our	  work.	   	  We	  have	   increased	  our	   staffing	  and	  have	  begun	   to	  address	  additional	   Jira	  
items.	  	  	  


