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A. Technical Overview 

Work	  was	  completed	  on	  a	  number	  of	  content	  loading	  functions	  not	  critical	  to	  deployment	  and	  content	  
review	  of	  those	  loads	  started	  with	  some	  changes	  to	  the	  loads	  completed	  based	  on	  these	  reviews.	  	  Work	  
began	  on	  deployment	  documentation	  and	  test	  deployments	  based	  on	  those	  documents.	   	  A	  number	  of	  
issues	  around	  technical	  specifications	  surfaced	  and	  were	  either	  dealt	  with	  or	  put	  off	  until	  later.	  	  	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  details:	  	  
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.0+Maintenance+2012+-‐+2013	  	  

	  

B. Issues Resolved Over the Covered Period 

 
Activity	   Description/Comments	  

Prepare	  REST	  Deployment	   	  

Meet	  With	  NIH	  Security	  team	  over	  REST	  
interface	  requirements	  

Slide	  preparation	  for	  a	  presentation	  required	  

Deploy	   New	   Loaders	   to	   Development	  
Server	  

MedDRA,	  OWL2	  and	  HL7	  MIF	  Loader	  deployed	  

Add	   a	   new	   method	   to	   the	  
SearchExtension	   to	   include	   an	  
‘anonymous’	   flag.	   Leave	   existing	  
methods	  as-‐is.	  	  

	  

Create a patch that increases the 
temporary RRF table column sizes as 
appropriate.	  

	  

Develop	  a	  CTS2	  Promotion	  Strategy	   	  

Report risks/concerns in moving to Java 
1.7 for LexEVS and the CTS2 REST 
Services. 	  

	  

Fixed	  problems	  with	  load	  and	  activation	  
parameters	  in	  the	  ResolvedValueSet	  
load	  script	  

 

Review maven requirements for AntHill 
Pro	  

Detailed in PTE Creation. 
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Updated Struts jars as required by 
technical specifications 

 

Post Review of  MedDRA load 
prompted code updates to this loader 

 

URI Resolver and CTS2 REST 
Interface completed 

Major Support for a CTS2 compatible wrapper to 
LexEVS completed. 

 

C. New Issues Identified 

	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

Resolved	  Value	  Set	  implementation	  
required	  automatic	  acitivation	  updates	  to	  
the	  GUI.	  

	  

Load	  of	  Latest	  MetaThesaurus	  failed	  due	  to	  
content	  changes.	  	  LexEVS	  to	  be	  updated	  
accordingly.	  

	  

	   	  
	  

 

D. New Releases of the Software 

	  

Release	   Description	  of	  the	  Release	  

	   	  

	   	  

 

E. Presentations, Documentation Updates, Community Communication 

	  

Activity	   Description	  of	  the	  Activity	  
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F. Outstanding Issues Being Actively Worked 

	  

Activity/Issue	   Description/Comments	  

JIRA	  #554	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
554	  

JIRA	  #553	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
553	  

JIRA	  #552	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
552	  

JIRA	  #549	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
549	  

JIRA	  #548	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
548	  

JIRA	  #547	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
547	  

	   	  

 

G. Critical Risks or External Dependencies 

	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  
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H. Status of Deliverables/Milestones Overview 

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at	  
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.0+Maintenance+2012+-‐+2013	  .	  	  This	  table	  of	  contents	  
breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  monthly	  technical	  status	  reports,	  
an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  evolve	  throughout	  the	  lifecycle	  of	  this	  
project.	  	  

I. Status of Deliverables 

 
Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   11/09/2012	   Complete	  

Monthly	  Technical	  Reports:	  
November	  2012	  
December	  2012	  
January	  2013	  
February	  2013	  
March	  2013	  
May	  2013	  
June	  2013	  
July	  2013	  

	  
11/09/2012	  
12/10/2012	  
01/10/2013	  
02/10/2013	  
3/10/2013	  
4/10/2013	  
6/10/2013	  
7/10/2013	  

Complete	  

Monthly	  Financial	  Reports:	  
November	  2012	  
December	  2012	  
January	  2013	  
February	  2013	  
March	  2013	  
May	  2013	  
June	  2013	  
July	  2013	  

	  
11/09/2012	  
12/10/2012	  
01/10/2013	  
02/10/2013	  
3/10/2013	  
4/10/2013	  
6/10/2013	  
7/10/2013	  

Complete	  
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J. Description of Work/Activities Planned for the next Month 

Activity	   Description	  

Continue	  work	  on	  identified	  JIRA	  Items	  that	  
can	  be	  addressed	  prior	  to	  deployment	  this	  
month.	  

Please	  see	  items	  at	  
https://tracker.nci.nih.gov/browse/LEXEVS	  
	  

GitHub	  Migration	   	  A	  meeting	  will	  be	  scheduled	  to	  finalize	  the	  
migration	  

Wrap	  up	  any	  Development	  Tasks	   The	  Mayo	  team	  will	  finish	  executing	  the	  new	  
development	  tasks	  that	  will	  not	  effect	  moving	  
the	  release	  moving	  up	  the	  tiers.	  

Updated	  Project	  Plan	   Based	  on	  planning	  sessions	  the	  project	  plan	  
will	  be	  updated.	  

Evaluate	  moving	  LexEVS	  to	  Java	  1.7	   	  

Deploy	  LexEVS	  6.1	  to	  Dev	   Dependent	  on	  JUnit’s	  passing	  on	  the	  local	  CI	  
server	  and	  resolution	  of	  any	  remaining	  issues	  
with	  the	  REST	  service	  and	  URI	  resolution	  
service	  deployments.	  

Deploy	  LexEVS	  6.1	  to	  QA	   Dependent	  upon	  PTE	  documentation	  
completion	  

 

K. Additional Reporting 

The	   LexEVS	   team	   is	   wrapping	   up	   primary	   development	   tasks	   and	   proceeding	   to	   prepare	   for	  
deployment	   to	   the	   development	   and	   Quality	   Assurance	   servers.	   	   	   As	   quality	   assurance	   and	  
deployment	  tasks	  continue,	  fixes	  and	  updates	  to	  base	  code	  will	  continue	  as	  needed.	  	  


