
 

1 | P a g e                                                      M o n t h l y  S t a t u s  R e p o r t  
  

 
 
 
 
 
 
 
 
 

Monthly	  Technical	  Status	  Report	  
	  
	  

LexEVS	  Operations	  and	  Maintenance	  
	  

Subcontract	  No.	  12ST1106	  
	   	  

	  
	  

September	  2013	  
August	  1	  –	  August	  31,2012	  

	  
	  
	  
	  
	  

Submitted	  by:	  
	  
	  	  	  

Craig	  Stancl	  
	  
	  

Date:	   
 
 

September 10, 2013 
 
 
 
 
 
 
 

 



 

2 | P a g e                                                      M o n t h l y  S t a t u s  R e p o r t  
  

 

Contents 
 
A.	   Technical Overview ................................................................................................................ 3	  
B.	   Issues Resolved Over the Covered Period .............................................................................. 3	  
C.	   New Issues Identified .............................................................................................................. 4	  
D.	   New Releases of the Software ................................................................................................ 4	  
E.	   Presentations, Documentation Updates, Community Communication ................................... 4	  
F.	   Outstanding Issues Being Actively Worked ............................................................................ 5	  
G.	   Critical Risks or External Dependencies ................................................................................ 5	  
H.	   Status of Deliverables/Milestones Overview .......................................................................... 6	  
I.	   Status of Deliverables ............................................................................................................... 6	  
J.	   Description of Work/Activities Planned for the next Month ................................................... 7	  
K.	   Additional Reporting ............................................................................................................... 7	  
 



 

3 | P a g e                                                      M o n t h l y  S t a t u s  R e p o r t  
  

 

A. Technical Overview 

Content	  loading	  functions	  reviewed	  and	  adjustments	  to	  loads	  were	  determined.	  	  Work	  was	  completed	  
on	  deployment	  documentation	  and	  test	  deployments	  based	  on	  those	  documents	  continued.	  	  A	  number	  
of	   build	   and	   deployment	   issues	   surfaced	   and	  work	   continued	   on	   correcting	   these.	   	  Minor	   fixes	  were	  
addressed	  as	  needed.	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  details:	  	  
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.0+Maintenance+2012+-‐+2013	  	  

	  

B. Issues Resolved Over the Covered Period 

 
Activity	   Description/Comments	  

Participate	  in	  a	  review	  and	  correction	  
cycle	  of	  development	  for	  the	  Medra,	  
MIF	  and	  OWL	  2	  loaders	  

2	  to	  3	  developers	  worked	  with	  NCI	  staff	  to	  update	  
loaders	  as	  needed.	  	  Some	  adjustments	  to	  the	  MIF	  
loader	  were	  put	  off	  for	  the	  time	  being.	  

Meet	  With	  NIH	  Security	  team	  over	  REST	  
interface	  requirements	  

This	  activity	  was	  completed	  during	  this	  time.	  	  
MedDRA	  security	  in	  particular	  was	  updated	  for	  the	  
REST	  services	  

Complete	   tasks	   associated	   with	   the	  
GitHub	  Migration	  based	  on	  the	  closure	  
meeting	  

	  

Continual	   work	   with	   Systems	   team	   to	  
move	  the	  AntHillPro	  based	  deployment	  
forward	  based	  on	   the	  new	  Maven	   and	  
GitHub	  based	  build	  cycles.	  

A	  number	  of	  issues	  were	  addressed	  here	  as	  the	  
teams	  from	  Mayo	  and	  NCI	  continue	  to	  work	  
through	  issues	  of	  server	  proxies	  and	  dependency	  
updates	  

Create a patch that increases the 
temporary RRF table column sizes as 
appropriate.	  

Patch	  completed	  and	  deployed	  

Developers	  worked	  on	  various	  minor	  
fixes	  including	  adding	  activation	  and	  
manifest	  options	  to	  loads,	  and	  
providing	  sort	  order	  fixes.	  

	  

Develop an effort estimate for moving 
to Java 1.7 for LexEVS and the CTS2 
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REST Services. 	  
 

C. New Issues Identified 

	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

Continual	  reviews	  of	  new	  content	  loads	  
required	  additional	  updates	  to	  MedDRA,	  
OWL2	  and	  MIF	  loaders.	  

	  

A	  number	  of	  minor	  fixes	  identified	  included	  
adding	  activation	  and	  manifest	  capability	  to	  
loads,	  improving	  sort	  order	  function,	  and	  
providing	  improved	  output	  to	  security	  
authentication	  messages	  

	  

Issues	  around	  dependencies	  and	  server	  
proxy	  requirements	  in	  the	  AntHill	  Pro	  server	  
environment	  surfaced	  as	  automated	  
deployment	  began.	  

	  

	  

 

D. New Releases of the Software 

	  

Release	   Description	  of	  the	  Release	  

Release	  candidate	  for	  the	  Development	  
server	  6.1rc9.06.2013	  

Development	  release	  candidate	  for	  trial	  
deployment	  released	  on	  9.6.2013	  

	   	  

 

E. Presentations, Documentation Updates, Community Communication 

	  

Activity	   Description	  of	  the	  Activity	  
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F. Outstanding Issues Being Actively Worked 

	  

Activity/Issue	   Description/Comments	  

JIRA	  #554	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
554	  

JIRA	  #553	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
553	  

JIRA	  #552	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
552	  

JIRA	  #551	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
551	  

JIRA	  #577	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
577	  

JIRA	  #578	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
578	  

JIRA	  #580	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
580	  

JIRA	  #582	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
582	  

 

G. Critical Risks or External Dependencies 

	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  
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H. Status of Deliverables/Milestones Overview 

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at	  
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.0+Maintenance+2012+-‐+2013	  .	  	  This	  table	  of	  contents	  
breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  monthly	  technical	  status	  reports,	  
an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  evolve	  throughout	  the	  lifecycle	  of	  this	  
project.	  	  

I. Status of Deliverables 

 
Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   11/09/2012	   Complete	  

Monthly	  Technical	  Reports:	  
November	  2012	  
December	  2012	  
January	  2013	  
February	  2013	  
March	  2013	  
May	  2013	  
June	  2013	  
July	  2013	  
August	  2013	  

	  
11/09/2012	  
12/10/2012	  
01/10/2013	  
02/10/2013	  
3/10/2013	  
4/10/2013	  
6/10/2013	  
7/10/2013	  
8/10/2013	  

Complete	  

Monthly	  Financial	  Reports:	  
November	  2012	  
December	  2012	  
January	  2013	  
February	  2013	  
March	  2013	  
May	  2013	  
June	  2013	  
July	  2013	  

	  
11/09/2012	  
12/10/2012	  
01/10/2013	  
02/10/2013	  
3/10/2013	  
4/10/2013	  
6/10/2013	  
7/10/2013	  

Complete	  
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August	  21013	   8/10/2013	  
 

J. Description of Work/Activities Planned for the next Month 

Activity	   Description	  

Complete	  work	  on	  identified	  JIRA	  Items	  that	  
can	  be	  addressed	  prior	  to	  deployment	  this	  
month.	  

Please	  see	  items	  at	  
https://tracker.nci.nih.gov/browse/LEXEVS	  
	  

Updated	  Project	  Plan	   Based	  on	  planning	  sessions	  the	  project	  plan	  
will	  be	  updated.	  

Deploy	  lexevs-‐service,	  URI	  resolver	  to	  Dev	   Dependent	  on	  JUnit’s	  passing	  on	  the	  local	  CI	  
server	  and	  resolution	  of	  any	  remaining	  issues	  
with	  the	  REST	  service	  and	  URI	  resolution	  
service	  deployments.	  

Deployment	  and	  progression	  to	  all	  tiers	   Dependent	  on	  resolving	  build	  and	  deployment	  
issues	  on	  the	  AntHillPro	  server	  

Updating	  JUnits	  for	  new	  content	  in	  
preparation	  for	  moving	  up	  the	  tiers	  

	  

Complete	  readiness	  review	   	  

Complete	  documentation	   	  

 

K. Additional Reporting 

Last	   minute	   reviews	   and	   loader	   update	   requests	   are	   being	   implemented	   when	   possible.	   As	  
quality	  assurance	  and	  deployment	  tasks	  continue,	  fixes	  and	  updates	  to	  base	  code	  will	  continue	  
as	  needed.	  	  Deployment	  issues	  have	  been	  significant	  but	  progress	  is	  ongoing.	  


