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A. Technical Overview 

This month was marked by a Face to Face summit at the Shady Grove Campus of NCI where terminology 
service providers met to discuss the current state of terminology services as well as the general support 
to the CTS2 standard.  Mayo contract staff participated and led discussions with stakeholders as to what 
the current LexEVS standard was capable of.  Deployment support continued for the current release 
where new administrative staff and a new set of services posed challenges for moving applications up 
the tiers.   

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2014 

B. Issues Resolved Over the Covered Period 

Activity Description/Comments 

  

Continuing Deployment Support Problems with indexes and permissions issues 
were workshopped on Dev, while diagnoses where 
made on issues with indexes 

Face to Face Preparation and planning for this face to face 
included 4 presentations and a 3 hour tutorial 

General documentation review with a 
task list created 

Documentation reviews and updates continued to 
some extent 

Updated some output to the 
MetaThesarurus Loader to improve 
user friendliness. 

 

  

  

  

C. New Issues Identified 

Activity/Issue Description to corrective activity/issue 

JIRA #599 https://tracker.nci.nih.gov/browse/LEXEVS-
599 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2014
https://tracker.nci.nih.gov/browse/LEXEVS-599
https://tracker.nci.nih.gov/browse/LEXEVS-599
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Activity/Issue Description to corrective activity/issue 

JIRA #600 https://tracker.nci.nih.gov/browse/LEXEVS-
600 

JIRA #601 https://tracker.nci.nih.gov/browse/LEXEVS-
601 

JIRA #602 https://tracker.nci.nih.gov/browse/LEXEVS-
602 

JIRA #603 https://tracker.nci.nih.gov/browse/LEXEVS-
603 

JIRA #604 https://tracker.nci.nih.gov/browse/LEXEVS-
604 

D. New Releases of the Software 

Release Description of the Release 

  

E. Presentations, Documentation Updates, Community 
Communication 

Activity Description of the Activity 

  

  

F. Outstanding Issues Being Actively Worked 

Activity/Issue Description/Comments 

JIRA #595 https://tracker.nci.nih.gov/browse/LEXEVS-
595 

JIRA #565 https://tracker.nci.nih.gov/browse/LEXEVS-
565 

JIRA #564 https://tracker.nci.nih.gov/browse/LEXEVS-
564 

https://tracker.nci.nih.gov/browse/LEXEVS-600
https://tracker.nci.nih.gov/browse/LEXEVS-600
https://tracker.nci.nih.gov/browse/LEXEVS-601
https://tracker.nci.nih.gov/browse/LEXEVS-601
https://tracker.nci.nih.gov/browse/LEXEVS-602
https://tracker.nci.nih.gov/browse/LEXEVS-602
https://tracker.nci.nih.gov/browse/LEXEVS-603
https://tracker.nci.nih.gov/browse/LEXEVS-603
https://tracker.nci.nih.gov/browse/LEXEVS-604
https://tracker.nci.nih.gov/browse/LEXEVS-604
https://tracker.nci.nih.gov/browse/LEXEVS-595
https://tracker.nci.nih.gov/browse/LEXEVS-595
https://tracker.nci.nih.gov/browse/LEXEVS-565
https://tracker.nci.nih.gov/browse/LEXEVS-565
https://tracker.nci.nih.gov/browse/LEXEVS-564
https://tracker.nci.nih.gov/browse/LEXEVS-564
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Activity/Issue Description/Comments 

JIRA #600 https://tracker.nci.nih.gov/browse/LEXEVS-
600 

G. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

  

  

  

H. Status of Deliverables/Milestones Overview 

We have created a project wiki site out on Confluence Wiki at 
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2014  This table of 
contents breaks out into different areas to capture the weekly meeting notes, monthly technical status 
reports, an area for documentation and a brief summary. This site will evolve throughout the lifecycle of 
this project.  

I. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Program Management  Ongoing In Progress 

Maintenance of Software System  Ongoing In Progress 

Provide Technical Expertise Ongoing In Progress 

Project Wiki 11/09/2012 Complete 

https://tracker.nci.nih.gov/browse/LEXEVS-600
https://tracker.nci.nih.gov/browse/LEXEVS-600
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2014
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Deliverable/Milestone Delivery Date Status 

Monthly Technical Reports: 
November 2012 
December 2012 
January 2013 
February 2013 
March 2013 
May 2013 
June 2013 
July 2013 
August 2013 
September 2013 
October 2013 
November 2013 
December 2013 
January 2014 

 
12/09/2012 
1/10/2013 
3/10/2013 
4/10/2013 
5/10/2013 
6/10/2013 
7/10/2013 
8/10/2013 
9/10/2013 
10/10/2013 
11/10/2013 
12/10/2013 
1/10/2014 
2/10/2014 

Complete 

Monthly Financial Reports: 
November 2012 
December 2012 
January 2013 
February 2013 
March 2013 
May 2013 
June 2013 
July 2013 
August 2013 
September 2013 
October 2013 
November 2013 
December 2013 
January 2014 

 
12/09/2012 
1/10/2013 
3/10/2013 
4/10/2013 
5/10/2013 
6/10/2013 
7/10/2013 
8/10/2013 
9/10/2013 
10/10/2013 
11/10/2013 
12/10/2013 
1/10/2014 
2/10/2014 

Complete 

J. Description of Work/Activities Planned for the next Month 

Activity Description 
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Activity Description 

Update LexEVS CTS2 service to incorporate 
latest CTS2 framework incorporating CTS2 
1.1  

 

Integration of LexEVS CTS2 into VSMC 
application and stand up this application 

 

Need a convenience method for identifying and 
retrieving resolved value set coding schemes.  

 

Numerous Scripting updates and 
corrections. 

 

Planning for March Face to Face meeting  

K. Additional Reporting 

A face to face meeting with NLM, NCBO, and a number of stakeholders in NCI helped set the 
tone for work to be done in this latest extension of the contract to expand and maintain LexEVS 
and particularly to do so around the new CTS2 standard.  Follow up planning an priority setting 
exercises ensued. 
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