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A. Technical	  Overview	  

This	  month	  encompassed	  some	  of	  the	  first	  stages	  of	  planning	  for	  the	  release	  of	  LexEVS	  6.2.	  	  	  At	  the	  same	  
time	  deployment	  and	  documentation	  issues	  continued	  to	  require	  attention	  from	  Mayo	  staff.	  	  	  Much	  of	  
the	  discussion	  centered	  around	  design	  considerations	  for	  CTS2	  supported	  common	  clients	  for	  value	  sets	  
with	  the	  discussion	  beginning	  to	  be	  shaped	  by	  considerations	  for	  users	  of	  CDISC	  and	  FDA	  SPL	  value	  sets.	  	  
Support	  continued	  for	  CBIIT	  evaluation	  of	  CTS2	  code	  base	  currently	  available.	  	  Preparatory	  work	  for	  an	  
upgrade	  of	  the	  CTS2	  service	  to	  the	  1.1	  version	  of	  CTS2	  began	  as	  well	  as	  investigation	  into	  a	  number	  of	  
issues	  found	  during	  deployment.	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  details:	  	  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2014	  

	  

B. Issues	  Resolved	  Over	  the	  Covered	  Period	  

Activity	   Description/Comments	  

	   	  

Continuing	  Deployment	  Support	   Review	  of	  indexes	  and	  procedures	  for	  dataqa	  to	  
stage	  deployments	  provided	  some	  opportunities	  
for	  improving	  processes	  and	  examining	  some	  
potential	  indexing	  failures.	  

Discussions	  around	  the	  design	  of	  value	  
sets	  client	  implementations	  

Intensive	  design	  and	  review	  process	  for	  CTS2	  
enabled	  value	  set	  services.	  

General	  documentation	  review	  with	  a	  
task	  list	  created	  

Documentation	  reviews	  and	  updates	  continued	  to	  
some	  extent	  

Support	  for	  some	  dataqa	  processes	  via	  
the	  creation	  of	  some	  sample	  code	  for	  
dataqa	  users	  

	  

Support	  for	  script	  testing	  via	  a	  test	  
script	  

	  

Face	  to	  Face	  Planning	  for	  a	  follow	  up	  
meeting	  in	  March	  

	  

Some	  updates	  to	  LexEVS	  CTS2	  
evaluated	  and	  completed	  
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Activity	   Description/Comments	  

Ongoing	  support	  for	  CBIIT	  evaluation	  of	  
the	  existing	  code	  base	  built	  around	  
CTS2	  

	  

C. New	  Issues	  Identified	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

JIRA	  #605	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
605	  

JIRA	  #606	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
606	  

JIRA	  #607	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
607	  

JIRA	  #608	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
608	  

JIRA	  #609	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
609	  

JIRA	  #610	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
610	  

JIRA	  #611	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
611	  

JIRA	  #612	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
612	  

JIRA	  #613	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
613	  

JIRA	  #614	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
614	  

JIRA	  #615	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
615	  

D. New	  Releases	  of	  the	  Software	  

Release	   Description	  of	  the	  Release	  

	   	  



 

5	  |	  P a g e 	   M o n t h l y 	   S t a t u s 	   R e p o r t 	  

E. Presentations,	  Documentation	  Updates,	  Community	  
Communication	  

Activity	   Description	  of	  the	  Activity	  

	   	  

	   	  

F. Outstanding	  Issues	  Being	  Actively	  Worked	  

Activity/Issue	   Description/Comments	  

JIRA	  #603	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
603	  

JIRA	  #606	   https://tracker.nci.nih.gov/browse/LEXEVS-‐606	  

JIRA	  #607	   https://tracker.nci.nih.gov/browse/LEXEVS-‐607	  

JIRA	  #615	   https://tracker.nci.nih.gov/browse/LEXEVS-‐615	  

G. Critical	  Risks	  or	  External	  Dependencies	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

	   	  

	   	  

	   	  

H. Status	  of	  Deliverables/Milestones	  Overview	  

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at	  
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2014	  	  This	  table	  of	  
contents	  breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  monthly	  technical	  status	  
reports,	  an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  evolve	  throughout	  the	  lifecycle	  of	  
this	  project.	  	  

I. Status	  of	  Deliverables	  

Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  
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Deliverable/Milestone	   Delivery	  Date	   Status	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   11/09/2012	   Complete	  

Monthly	  Technical	  Reports:	  
November	  2012	  
December	  2012	  
January	  2013	  
February	  2013	  
March	  2013	  
May	  2013	  
June	  2013	  
July	  2013	  
August	  2013	  
September	  2013	  
October	  2013	  
November	  2013	  
December	  2013	  
January	  2014	  
February	  2014	  

	  
12/09/2012	  
1/10/2013	  
3/10/2013	  
4/10/2013	  
5/10/2013	  
6/10/2013	  
7/10/2013	  
8/10/2013	  
9/10/2013	  
10/10/2013	  
11/10/2013	  
12/10/2013	  
1/10/2014	  
2/10/2014	  
3/10/2014	  

Complete	  
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Deliverable/Milestone	   Delivery	  Date	   Status	  

Monthly	  Financial	  Reports:	  
November	  2012	  
December	  2012	  
January	  2013	  
February	  2013	  
March	  2013	  
May	  2013	  
June	  2013	  
July	  2013	  
August	  2013	  
September	  2013	  
October	  2013	  
November	  2013	  
December	  2013	  
January	  2014	  
February	  2014	  

	  
12/09/2012	  
1/10/2013	  
3/10/2013	  
4/10/2013	  
5/10/2013	  
6/10/2013	  
7/10/2013	  
8/10/2013	  
9/10/2013	  
10/10/2013	  
11/10/2013	  
12/10/2013	  
1/10/2014	  
2/10/2014	  
3/10/2014	  

Complete	  

J. Description	  of	  Work/Activities	  Planned	  for	  the	  next	  Month	  

Activity	   Description	  

Update	  LexEVS	  CTS2	  service	  to	  incorporate	  
latest	  CTS2	  framework	  incorporating	  CTS2	  
1.1	  	  

Includes	  work	  on	  value	  set	  module	  expansion	  

Common	  CTS2	  Client	   Implement	  a	  value	  set	  client	  for	  a	  variety	  of	  
CTS2	  services	  

Need	  a	  convenience	  method	  for	  identifying	  and	  
retrieving	  resolved	  value	  set	  coding	  schemes.	  	  

	  

	  

Planning	  for	  upcoming	  release	  and	  
development	  cycle	  
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Activity	   Description	  

Upgrade	  LexEVS	  for	  Java	  1.7	   	  

K. Additional	  Reporting	  

Intensive	  planning	  and	  evaluation	  around	  the	  use	  of	  CTS2	  value	  sets	  in	  a	  common	  client	  set	  the	  
tone	  for	  work	  proceeding	  towards	  the	  value	  set	  implementation.	  


