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A. Technical	  Overview	  

March	  began	  with	  a	  face-‐to-‐face	  meeting	  to	  solidify	  plans	  for	  development	  and	  deployment	  as	  well	  as	  to	  
follow	  up	  with	  plans	  for	  CTS2	  implementation	  coordination	  with	  a	  variety	  of	  other	  stakeholders.	  Support	  
for	  deployment	  of	  6.1	  continued	  with	  a	  focus	  on	  security	  issues	  and	  loader	  tweaks.	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  details:	  	  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2014	  

	  

B. Issues	  Resolved	  Over	  the	  Covered	  Period	  

Activity	   Description/Comments	  

	   	  

Continuing	  Deployment	  Support	   New	  security	  measures	  exposed	  issues	  requiring	  
immediate	  attention	  of	  the	  LexEVS	  team	  and	  
Systems	  team	  

Value	  set	  formal	  name	  issue	  addressed	   Issues	  around	  a	  resolved	  value	  set	  were	  prioritized	  
as	  critical	  and	  addressed	  

General	  documentation	  review	  with	  a	  
task	  list	  created	  

Documentation	  reviews	  and	  updates	  continued	  to	  
some	  extent	  

Testing	  of	  distributed	  API	  on	  behalf	  of	  
caDSR	  verified	  backward	  compatibility	  
of	  to	  6.0	  distributed	  clients.	  

	  

Began	  discussions	  around	  Value	  Set	  
Versioning	  issues	  design	  

	  

Discovery	  of	  an	  issue	  for	  Struts	  
Vulnerability	  prompted	  work	  to	  start	  on	  
a	  fix	  for	  this.	  	  	  

	  

Value	  Set	  Module	  update	  to	  CTS2	  was	  
started	  

	  

A	  variety	  of	  minor	  support	  and	  
documentation	  issues	  addressed	  

	  

Work	  on	  the	  Value	  Set	  Common	  UI	  
began	  

	  



 

4	  |	  P a g e 	   M o n t h l y 	   S t a t u s 	   R e p o r t 	  

C. New	  Issues	  Identified	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

JIRA	  #617	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
617	  

JIRA	  #618	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
618	  
	  

JIRA	  #619	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
619	  
	  

JIRA	  #620	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
620	  
	  

JIRA	  #621	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
621	  
	  

JIRA	  #622	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
622	  
	  

JIRA	  #623	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
623	  
	  

D. New	  Releases	  of	  the	  Software	  

Release	   Description	  of	  the	  Release	  

	   	  

E. Presentations,	  Documentation	  Updates,	  Community	  
Communication	  

Activity	   Description	  of	  the	  Activity	  
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F. Outstanding	  Issues	  Being	  Actively	  Worked	  

Activity/Issue	   Description/Comments	  

JIRA	  #594	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
594	  

JIRA	  #606	   https://tracker.nci.nih.gov/browse/LEXEVS-‐606	  

JIRA	  #607	   https://tracker.nci.nih.gov/browse/LEXEVS-‐607	  

JIRA	  #615	   https://tracker.nci.nih.gov/browse/LEXEVS-‐615	  

G. Critical	  Risks	  or	  External	  Dependencies	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

	   	  

	   	  

	   	  

H. Status	  of	  Deliverables/Milestones	  Overview	  

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at	  
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2014	  This	  table	  of	  
contents	  breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  monthly	  technical	  status	  
reports,	  an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  evolve	  throughout	  the	  lifecycle	  of	  
this	  project.	  	  

I. Status	  of	  Deliverables	  

Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   11/09/2012	   Complete	  
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Deliverable/Milestone	   Delivery	  Date	   Status	  

Monthly	  Technical	  Reports:	  
November	  2012	  
December	  2012	  
January	  2013	  
February	  2013	  
March	  2013	  
May	  2013	  
June	  2013	  
July	  2013	  
August	  2013	  
September	  2013	  
October	  2013	  
November	  2013	  
December	  2013	  
January	  2014	  
February	  2014	  

	  
12/09/2012	  
1/10/2013	  
3/10/2013	  
4/10/2013	  
5/10/2013	  
6/10/2013	  
7/10/2013	  
8/10/2013	  
9/10/2013	  
10/10/2013	  
11/10/2013	  
12/10/2013	  
1/10/2014	  
2/10/2014	  
3/10/2014	  

Complete	  

Monthly	  Financial	  Reports:	  
November	  2012	  
December	  2012	  
January	  2013	  
February	  2013	  
March	  2013	  
May	  2013	  
June	  2013	  
July	  2013	  
August	  2013	  
September	  2013	  
October	  2013	  
November	  2013	  
December	  2013	  
January	  2014	  
February	  2014	  

	  
12/09/2012	  
1/10/2013	  
3/10/2013	  
4/10/2013	  
5/10/2013	  
6/10/2013	  
7/10/2013	  
8/10/2013	  
9/10/2013	  
10/10/2013	  
11/10/2013	  
12/10/2013	  
1/10/2014	  
2/10/2014	  
3/10/2014	  

Complete	  
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J. Description	  of	  Work/Activities	  Planned	  for	  the	  next	  Month	  

Activity	   Description	  

Update	  LexEVS	  CTS2	  service	  to	  incorporate	  
latest	  CTS2	  framework	  incorporating	  CTS2	  
1.1	  	  

Includes	  work	  on	  value	  set	  module	  expansion	  

Common	  CTS2	  Client	   Implement	  a	  value	  set	  client	  for	  a	  variety	  of	  
CTS2	  services	  

Convenience	  method	  for	  identifying	  and	  
retrieving	  resolved	  value	  set	  coding	  
schemes	  has	  been	  put	  off	  for	  
implementation	  next	  month.	  
	  

	  

MySQL	  5.5	  update	   	  

Upgrade	  LexEVS	  for	  Java	  1.7	   	  

K. Additional	  Reporting	  

Formal	  work	  kickoff	  provided	  in	  a	  face-‐to-‐face	  environment	  to	  verify	  work	  goals	  provided	  
direction	  for	  the	  implementation	  of	  LexEVS	  6.2.	  	  The	  focus	  from	  this	  meeting	  included	  updates	  
to	  CTS2,	  support	  for	  stakeholders	  Value	  Set	  use	  cases,	  and	  a	  considerable	  tech	  stack	  update.	  	  	  


