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A. Technical	  Overview	  

Security	  issues,	  deployment	  support,	  work	  on	  the	  latest	  value	  set	  modules,	  UI	  work	  and	  investigation	  
and	  discussion	  around	  providing	  users	  of	  FDA	  value	  sets	  with	  value	  set	  entry	  data,	  and	  a	  gitHub	  central	  
repository	  location	  comprised	  the	  bulk	  of	  activities	  for	  this	  month.	  	  	  The	  Focus	  was	  upon	  finishing	  the	  
Value	  Set	  Viewer	  and	  the	  Value	  Set	  Modules	  and	  prepping	  the	  various	  classes	  to	  work	  with	  the	  
distributed	  LexEVS	  API	  so	  that	  the	  deployed	  1.1	  services	  on	  Mayo’s	  informatics	  server	  would	  point	  to	  
the	  EVS	  Production	  service.	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  details:	  	  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2014	  

	  

B. Issues	  Resolved	  Over	  the	  Covered	  Period	  

Activity	   Description/Comments	  

The	  CTS2	  service	  was	  adapted	  to	  run	  
against	  the	  distributed	  service.	  

	  

CTS2	  service	  and	  UI	  deployment	  was	  
completed	  and	  evaluation	  of	  the	  
service	  while	  being	  used	  by	  the	  Value	  
Set	  Viewer	  began.	  

	  

A	  number	  of	  issues	  were	  discovered	  
and	  fixed	  in	  both	  the	  Viewer	  and	  a	  
variety	  of	  services.	  

	  

Continuing	  Deployment	  Support	   Continuing	  security	  measures	  exposed	  issues	  
requiring	  immediate	  attention	  of	  the	  LexEVS	  team	  
and	  Systems	  team.	  	  Configuration	  issues	  around	  
the	  CTS2	  Service	  were	  diagnosed	  and	  fixed.	  

Continued	  discussions	  around	  Value	  Set	  
Versioning	  issues	  design	  

	  

Completed	  work	  on	  the	  Struts	  
vulnerability	  and	  developers	  
subsequently	  needed	  to	  address	  a	  
similar	  issue	  later	  in	  the	  month.	  

	  

Value	  Set	  Module	  update	  to	  CTS2	  was	  
completed	  

Further	  work	  on	  this	  and	  other	  modules	  was	  
completed	  based	  on	  evaluations	  and	  
requirements.	  
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Activity	   Description/Comments	  

A	  variety	  of	  minor	  support,	  design	  and	  
version	  repository	  issues	  

	  

Work	  on	  the	  Value	  Set	  Common	  UI	  
Continued	  

	  

C. New	  Issues	  Identified	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

JIRA	  #632	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
632	  

JIRA	  #631	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
631	  

JIRA	  #630	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
630	  

JIRA	  #629	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
629	  

JIRA	  #628	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
628	  

JIRA	  #627	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
627	  

JIRA	  #626	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
626	  

JJRA	  #625	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
625	  

JIRA	  #624	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
624	  

D. New	  Releases	  of	  the	  Software	  

Release	   Description	  of	  the	  Release	  
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E. Presentations,	  Documentation	  Updates,	  Community	  
Communication	  

Activity	   Description	  of	  the	  Activity	  

	   	  

	   	  

F. Outstanding	  Issues	  Being	  Actively	  Worked	  

Activity/Issue	   Description/Comments	  

JIRA	  #607	   https://tracker.nci.nih.gov/browse/LEXEVS-‐607	  

JIRA	  #621	   https://tracker.nci.nih.gov/browse/LEXEVS-‐621	  

JIRA	  #631	   https://tracker.nci.nih.gov/browse/LEXEVS-‐631	  

JIRA	  #632	   https://tracker.nci.nih.gov/browse/LEXEVS-‐632	  

G. Critical	  Risks	  or	  External	  Dependencies	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

	   	  

	   	  

	   	  

H. Status	  of	  Deliverables/Milestones	  Overview	  

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at	  
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2014	  This	  table	  of	  
contents	  breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  monthly	  technical	  status	  
reports,	  an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  evolve	  throughout	  the	  lifecycle	  of	  
this	  project.	  	  

I. Status	  of	  Deliverables	  

Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  
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Deliverable/Milestone	   Delivery	  Date	   Status	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   11/09/2012	   Complete	  

Monthly	  Technical	  Reports:	  
November	  2012	  
December	  2012	  
January	  2013	  
February	  2013	  
March	  2013	  
May	  2013	  
June	  2013	  
July	  2013	  
August	  2013	  
September	  2013	  
October	  2013	  
November	  2013	  
December	  2013	  
January	  2014	  
February	  2014	  

	  
12/09/2012	  
1/10/2013	  
3/10/2013	  
4/10/2013	  
5/10/2013	  
6/10/2013	  
7/10/2013	  
8/10/2013	  
9/10/2013	  
10/10/2013	  
11/10/2013	  
12/10/2013	  
1/10/2014	  
2/10/2014	  
3/10/2014	  

Complete	  

Monthly	  Financial	  Reports:	  
November	  2012	  
December	  2012	  
January	  2013	  
February	  2013	  
March	  2013	  
May	  2013	  
June	  2013	  
July	  2013	  
August	  2013	  
September	  2013	  
October	  2013	  
November	  2013	  
December	  2013	  
January	  2014	  
February	  2014	  

	  
12/09/2012	  
1/10/2013	  
3/10/2013	  
4/10/2013	  
5/10/2013	  
6/10/2013	  
7/10/2013	  
8/10/2013	  
9/10/2013	  
10/10/2013	  
11/10/2013	  
12/10/2013	  
1/10/2014	  
2/10/2014	  
3/10/2014	  

Complete	  
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J. Description	  of	  Work/Activities	  Planned	  for	  the	  next	  Month	  

Activity	   Description	  

Complete	  Code	  updates	  for	  MySQL	  5.5	  	   Diagnoses	  and	  correction	  of	  any	  SQL	  and	  JDBC	  
problems	  

Common	  CTS2	  Client	   Implement	  a	  value	  set	  client	  for	  a	  variety	  of	  
CTS2	  services	  

General	  Support	  for	  NCI	  as	  needed.	   Security	  and	  incidental	  issues	  as	  need	  and	  
priority	  allows	  

Upgrade	  LexEVS	  for	  Java	  1.7	   Focused	  on	  correcting	  any	  failing	  JUnits.	  

K. Additional	  Reporting	  

Design	  consideration	  and	  discussion	  for	  a	  number	  of	  value	  set	  related	  issues	  continued	  this	  
month	  around	  FDA/CDISC	  requirements,	  value	  set	  versioning	  and	  canonical	  value	  set	  URI’s	  for	  
the	  NCI,	  caDSR	  domains.	  	  Preliminary	  architecture	  discussions	  focused	  on	  the	  requirements	  of	  
the	  Lucene	  indexes.	  	  	  	  


