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A. Technical	  Overview	  

This	  month	  saw	  a	  resolution	  Value	  set	  URI	  discussions	  and	  proposals.	  	  Wrap	  up	  of	  Migration	  to	  tech	  
stack	  target	  technology	  with	  testing	  against	  MySQL	  5.5	  and	  Java	  1.7	  with	  Distributed	  API	  the	  focus.	  	  
Some	  continuing	  discovery	  and	  correction	  of	  issues	  continued	  around	  the	  Value	  Set	  Viewer	  and	  the	  
supporting	  LexEVS	  CTS2	  Service.	  	  Discussions	  with	  Systems	  prompted	  some	  documentation	  and	  
performance	  testing	  to	  provide	  basis	  for	  hardware	  upgrades.	  	  Discussions	  and	  draft	  responses	  to	  Agile	  
proposals	  began	  with	  plans	  for	  training	  around	  this	  put	  into	  place.	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  details:	  	  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2014	  

	  

B. Issues	  Resolved	  Over	  the	  Covered	  Period	  

Activity	   Description/Comments	  

An	  NLM	  REST	  API	  change	  broke	  our	  
service	  wrapper	  

Under	  investigation	  

Began	  actual	  terminology	  load	  testing	  
against	  a	  local	  version	  of	  MySQL	  5.5.	  	  	  	  

Some	  performance	  changes	  were	  noted.	  	  The	  
Metathesaurus	  load	  increased	  by	  several	  hours.	  

Fixed	  and	  updated	  Distributed	  Java	  API	  
JUnits	  as	  needed	  

Largely	  updated	  for	  content,	  but	  a	  couple	  issues	  
surfaced	  related	  to	  Tomcat	  7	  and	  java	  7	  upgrades.	  	  	  

Created	  a	  performance	  application	  to	  
do	  some	  baseline	  performance	  data	  

Done	  to	  show	  how	  LexEVS	  could	  perform	  when	  
hardware	  recommendations	  were	  followed.	  	  This	  
mainly	  in	  response	  to	  requests	  from	  Systems	  to	  
justify	  hardware	  upgrades.	  

Continuing	  Value	  Set	  Viewer	  upgrades	  
as	  needed.	  

	  

URI	  Resolver	  logging	  evaluation	  started	  
to	  facilitate	  possible	  support	  of	  use	  
evaluation	  

	  

Responded	  to	  a	  variety	  of	  questions	  
about	  REST	  API,	  loaders	  and	  other	  
issues.	  

	  



 

4	  |	  P a g e 	   M o n t h l y 	   S t a t u s 	   R e p o r t 	  

C. New	  Issues	  Identified	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

JIRA	  #641	   https://tracker.nci.nih.gov/browse/LEXEVS-‐640	  
	  

JIRA	  #640	   https://tracker.nci.nih.gov/browse/LEXEVS-‐641	  
	  

D. New	  Releases	  of	  the	  Software	  

Release	   Description	  of	  the	  Release	  

	   	  

E. Presentations,	  Documentation	  Updates,	  Community	  
Communication	  

Activity	   Description	  of	  the	  Activity	  

	   	  

	   	  

F. Outstanding	  Issues	  Being	  Actively	  Worked	  

Activity/Issue	   Description/Comments	  

JIRA	  #619	   https://tracker.nci.nih.gov/browse/LEXEVS-‐619	  

JIRA	  #618	   https://tracker.nci.nih.gov/browse/LEXEVS-‐618	  

G. Critical	  Risks	  or	  External	  Dependencies	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  
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H. Status	  of	  Deliverables/Milestones	  Overview	  

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at	  
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2014	  This	  table	  of	  
contents	  breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  monthly	  technical	  status	  
reports,	  an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  evolve	  throughout	  the	  lifecycle	  of	  
this	  project.	  	  

I. Status	  of	  Deliverables	  

Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   11/09/2012	   Complete	  

Monthly	  Technical	  Reports:	  
January	  2014	  
February	  2014	  
March	  2014	  
April	  2014	  
May	  2014	  

	  
2/10/2014	  
3/10/2014	  
4/10/2014	  
5/10/2014	  
6/10/2014	  

Complete	  

Monthly	  Financial	  Reports:	  
January	  2014	  
February	  2014	  
March	  2014	  
April	  2014	  
May	  2014	  

	  
2/10/2014	  
3/10/2014	  
4/10/2014	  
5/10/2014	  
6/10/2014	  

Complete	  

J. Description	  of	  Work/Activities	  Planned	  for	  the	  next	  Month	  

Activity	   Description	  

Load	  full	  terminologies	  to	  MySQL	  5.5	  	   Diagnose	  and	  correct	  any	  SQL	  and	  JDBC	  
problems	  



 

6	  |	  P a g e 	   M o n t h l y 	   S t a t u s 	   R e p o r t 	  

Activity	   Description	  

Common	  CTS2	  Client	   Update	  as	  necessary	  

JIRA	  Items	  Wrap	  up	   	  

Lucene	  api	  change	  evaluation	   Should	  culminate	  in	  a	  full	  estimate	  of	  work	  for	  
this	  item.	  

Migrate	  to	  new	  Dev	  with	  updated	  tech	  stack	   	  

	   	  

K. Additional	  Reporting	  

NLM	  API	  changes	  brought	  a	  portion	  of	  the	  Value	  Set	  Viewer	  down.	  	  Tech	  stack	  migration	  wrap	  
up	  continued	  with	  the	  move	  to	  MySQL	  5.5	  and	  distributed	  API	  on	  Tomcat	  7.	  	  A	  number	  of	  
discussions	  around	  build	  and	  deployment	  workflow,	  Agile	  methodology,	  and	  value	  set	  use	  
continued	  throughout	  the	  month.	  


