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A. Technical	  Overview	  

Work	  on	  a	  JIRA	  item	  involving	  the	  term	  browser	  tree	  extension	  prompted	  a	  wide-‐ranging	  update	  and	  
migration	  to	  GitHub	  of	  code	  for	  both	  the	  term	  browser	  and	  the	  metabrowser	  when	  it	  was	  discovered	  
these	  extensions	  had	  not	  been	  updated	  or	  tested	  for	  quite	  some	  time.	  	  A	  variety	  of	  minor	  bug	  fixes	  were	  
resolved.	  	  Loader	  testing	  continued	  for	  full	  loads	  of	  terminologies.	  	  Wide	  ranging	  evaluations	  of	  
technologies	  to	  be	  changed,	  upgraded	  or	  removed	  took	  place	  this	  month.	  	  Including	  some	  in	  depth	  
investigations	  of	  major	  consequence.	  	  	  Participated	  in	  ongoing	  discussions	  of	  the	  installation	  of	  new	  hard	  
ware	  and	  software	  for	  the	  Shady	  Grove	  location	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  details:	  	  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2014	  

	  

B. Issues	  Resolved	  Over	  the	  Covered	  Period	  

Activity	   Description/Comments	  

An	  NLM	  REST	  API	  change	  broke	  our	  
service	  wrapper	  

Investigation	  completed	  and	  fix	  installed.	  	  Requests	  
were	  made	  for	  long	  term	  stability	  of	  this	  API	  

Load	  testing	  against	  MySQL	  continued	  
as	  necessary	  

	  

In	  depth	  evaluation	  of	  the	  Lucene	  
implementation	  of	  LexEVS	  and	  what	  it	  
would	  take	  to	  update	  this.	  

This	  is	  a	  substantial	  part	  of	  the	  current	  API	  and	  will	  
take	  considerable	  effort	  to	  upgrade.	  

Evaluation	  of	  URI	  Resolver	  and	  
estimation	  of	  updates	  for	  purposes	  of	  
recording	  URI	  use	  

	  

Completed	  an	  evaluation	  and	  design	  
proposal	  of	  graph	  and	  transitive	  closure	  
implementation	  in	  the	  CTS2	  API	  

	  

Updated	  browser	  and	  metabrowser	  
tree	  extension	  code	  

Added	  Maven	  build	  capability	  where	  needed	  and	  
updated	  to	  LexEVS	  6.1	  and	  Java	  7.	  	  Migrated	  both	  
projects	  to	  a	  GitHub	  repository	  on	  the	  lexevs	  
channel	  

Concluded	  a	  wide	  variety	  of	  face	  to	  face	  
planning,	  project	  plan	  upgrades,	  and	  
demonstration	  and	  design	  meetings	  
plans	  and	  proposals	  
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Activity	   Description/Comments	  

Completed	  PTE’s	  for	  all	  current	  projects	  
involved	  in	  the	  upcoming	  6.2	  release	  

	  

Participated	  in	  Agile	  training	  and	  
discussion	  for	  upcoming	  
implementation	  in	  the	  ongoing	  
collaboration	  with	  NCI/CBIIT	  

	  

C. New	  Issues	  Identified	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

JIRA	  #642	   https://tracker.nci.nih.gov/browse/LEXEVS-‐642	  

D. New	  Releases	  of	  the	  Software	  

Release	   Description	  of	  the	  Release	  

	   	  

E. Presentations,	  Documentation	  Updates,	  Community	  
Communication	  

Activity	   Description	  of	  the	  Activity	  

	   	  

	   	  

F. Outstanding	  Issues	  Being	  Actively	  Worked	  

Activity/Issue	   Description/Comments	  

JIRA	  #590	   https://tracker.nci.nih.gov/browse/LEXEVS-‐590	  

JIRA	  #598	   https://tracker.nci.nih.gov/browse/LEXEVS-‐598	  

JIRA	  #605	   https://tracker.nci.nih.gov/browse/LEXEVS-‐590	  

JIRA	  #531	   https://tracker.nci.nih.gov/browse/LEXEVS-‐531	  

JIRA	  #371	   https://tracker.nci.nih.gov/browse/LEXEVS-‐371	  
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Activity/Issue	   Description/Comments	  

JIRA	  #538	   https://tracker.nci.nih.gov/browse/LEXEVS-‐538	  

JIRA	  #597	   https://tracker.nci.nih.gov/browse/LEXEVS-‐597	  

JIRA	  #599	   https://tracker.nci.nih.gov/browse/LEXEVS-‐599	  

G. Critical	  Risks	  or	  External	  Dependencies	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

	   	  

	   	  

	   	  

H. Status	  of	  Deliverables/Milestones	  Overview	  

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at	  
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2014	  This	  table	  of	  
contents	  breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  monthly	  technical	  status	  
reports,	  an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  evolve	  throughout	  the	  lifecycle	  of	  
this	  project.	  	  

I. Status	  of	  Deliverables	  

Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   11/09/2012	   Complete	  

Monthly	  Technical	  Reports:	  
January	  2014	  
February	  2014	  
March	  2014	  
April	  2014	  
May	  2014	  
June	  2014	  
July	  2014	  

	  
2/10/2014	  
3/10/2014	  
4/10/2014	  
5/10/2014	  
6/10/2014	  
7/10/2014	  
8/10/2014	  

Complete	  
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Deliverable/Milestone	   Delivery	  Date	   Status	  

Monthly	  Financial	  Reports:	  
January	  2014	  
February	  2014	  
March	  2014	  
April	  2014	  
May	  2014	  
June	  2014	  
July	  2014	  

	  
2/10/2014	  
3/10/2014	  
4/10/2014	  
5/10/2014	  
6/10/2014	  
7/10/2014	  
8/10/2014	  

Complete	  

J. Description	  of	  Work/Activities	  Planned	  for	  the	  next	  Month	  

Activity	   Description	  

Complete	  deployment	  documents	  and	  
activities	  for	  Shady	  Grove	  DEV	  	  

	  

Start	  on	  post	  deployment	  (i.e.	  loader	  
updates)	  

Includes	  OWL2	  updates,	  perhaps	  URI	  Resolver	  
work	  if	  time	  allows	  

QA	  support	  for	  distributed	  API	   	  

Provide	  streamlined	  QA	  support	  for	  Runtime	  
and	  Distributed	  API	  

	  

	   	  

	   	  

K. Additional	  Reporting	  

Many	  forward	  looking	  design	  and	  update	  considerations	  were	  proposed,	  discussed	  and	  planned	  
for	  in	  this	  iteration.	  	  JIRA	  items	  were	  wrapped	  up	  as	  investigation	  and	  bug	  fixes	  continued.	  	  	  


