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A. Technical	  Overview	  

Deployment,	  preliminary	  development	  level	  QA	  and	  performance	  evaluations	  were	  a	  significant	  part	  of	  
the	  current	  month’s	  activities.	  	  Adjustments	  to	  the	  CTS2	  Service	  also	  began	  with	  some	  capabilities	  to	  
provide	  active	  only	  entities	  to	  the	  end	  user.	  During	  this	  time	  collaborative	  work	  on	  a	  tighter	  schedule	  for	  
deployment	  began.	  	  	  Some	  code	  cleanup	  related	  to	  security	  issues	  around	  legacy	  software	  also	  took	  
place.	  	  	  Contract	  negotiations	  are	  underway	  for	  the	  next	  iteration	  of	  LexEVS.	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  details:	  	  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2014	  

	  

B. Issues	  Resolved	  Over	  the	  Covered	  Period	  

Activity	   Description/Comments	  

Initial	  deployment,	  and	  testing	  of	  the	  
LexEVS	  local	  runtime	  and	  distributed	  
API	  took	  place	  

New	  Security	  measures	  required	  some	  
adjustments	  around	  the	  resolution	  of	  xml	  schemas	  
and	  network	  security.	  

Deployment	  tasks	  were	  defined	  and	  
task	  owners	  identified	  

	  

Completed	  implementation	  of	  CTS2	  
function	  that	  selects	  active	  only	  or	  
active	  and	  inactive	  entities	  from	  a	  code	  
system	  

	  

Evaluation	  of	  URI	  Resolver	  and	  
estimation	  of	  updates	  for	  purposes	  of	  
recording	  URI	  use	  

	  

Removed	  legacy	  code	  around	  struts	  
implementation	  

	  

Began	  an	  implementation	  to	  allow	  
adjustment	  to	  the	  landing	  page	  of	  the	  
CTS2	  service	  (Defaults	  currently	  to	  a	  
generic	  CTS2	  framework	  page)	  

Required	  adjustment	  to	  a	  third	  party	  framework	  
which	  fortunately	  was	  under	  Mayo	  Control	  
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Activity	   Description/Comments	  

Verified	  a	  variety	  of	  issues	  and	  
deployments	  including	  code	  issues	  and	  
deployment	  failures	  on	  the	  new	  Shady	  
Grove	  environment	  

	  

Evaluated	  testing	  for	  current	  
distributed	  API	  to	  verify	  possible	  
improvement	  of	  process	  

No	  tasks	  could	  be	  made	  more	  granular.	  	  Many	  
were	  specifically	  targeted	  tests	  specifically	  
designed	  to	  exercise	  versioning	  and	  other	  source	  
specific	  functions.	  

C. New	  Issues	  Identified	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

JIRA	  #643	   https://tracker.nci.nih.gov/browse/LEXEVS-‐643	  

JIRA	  #642	   https://tracker.nci.nih.gov/browse/LEXEVS-‐642	  

D. New	  Releases	  of	  the	  Software	  

Release	   Description	  of	  the	  Release	  

	   	  

E. Presentations,	  Documentation	  Updates,	  Community	  
Communication	  

Activity	   Description	  of	  the	  Activity	  

	   	  

	   	  

F. Outstanding	  Issues	  Being	  Actively	  Worked	  

Activity/Issue	   Description/Comments	  

JIRA	  #639	   https://tracker.nci.nih.gov/browse/LEXEVS-‐639	  

JIRA	  #633	   https://tracker.nci.nih.gov/browse/LEXEVS-‐633	  

JIRA	  #573	   https://tracker.nci.nih.gov/browse/LEXEVS-‐573	  
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Activity/Issue	   Description/Comments	  

JIRA	  #371	   https://tracker.nci.nih.gov/browse/LEXEVS-‐371	  

JIRA	  #538	   https://tracker.nci.nih.gov/browse/LEXEVS-‐538	  

JIRA	  #599	   https://tracker.nci.nih.gov/browse/LEXEVS-‐599	  

G. Critical	  Risks	  or	  External	  Dependencies	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

	   	  

	   	  

	   	  

H. Status	  of	  Deliverables/Milestones	  Overview	  

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at	  
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2014	  This	  table	  of	  
contents	  breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  monthly	  technical	  status	  
reports,	  an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  evolve	  throughout	  the	  lifecycle	  of	  
this	  project.	  	  

I. Status	  of	  Deliverables	  

Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   11/09/2012	   Complete	  
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Deliverable/Milestone	   Delivery	  Date	   Status	  

Monthly	  Technical	  Reports:	  
January	  2014	  
February	  2014	  
March	  2014	  
April	  2014	  
May	  2014	  
June	  2014	  
July	  2014	  
August	  2014	  

	  
2/10/2014	  
3/10/2014	  
4/10/2014	  
5/10/2014	  
6/10/2014	  
7/10/2014	  
8/10/2014	  
9/10/2014	  

Complete	  

Monthly	  Financial	  Reports:	  
January	  2014	  
February	  2014	  
March	  2014	  
April	  2014	  
May	  2014	  
June	  2014	  
July	  2014	  
August	  2014	  

	  
2/10/2014	  
3/10/2014	  
4/10/2014	  
5/10/2014	  
6/10/2014	  
7/10/2014	  
8/10/2014	  
9/10/2014	  

Complete	  

J. Description	  of	  Work/Activities	  Planned	  for	  the	  next	  Month	  

Activity	   Description	  

Create	  deployment	  plan	  starting	  with	  
activities	  list	  and	  winding	  up	  with	  a	  Gantt	  
chart	  	  

	  

Facilitate	  initial	  deployment	  to	  Dev.	  	  
Complete	  DEV	  verification	  and	  performance	  
review	  

	  

Week	  long	  Face	  to	  Face	  for	  expedited	  
deployment	  to	  QA	  and	  subsequently,	  Stage	  

	  

Create	  Project	  Closure	  Documentation	  and	  
meetings	  as	  necessary	  
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Activity	   Description	  

Conclude	  Contract	  negotiations	  and	  where	  
necessary,	  project	  planning	  for	  next	  
contract.	  

	  

Conclude	  JIRA	  items	  and	  initiate	  code	  freeze	   	  

K. Additional	  Reporting	  

Preparations	  for	  deployment	  took	  place	  this	  month	  as	  work	  on	  began	  to	  wrap	  up.	  	  	  


