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A. Technical	  Overview	  

Concentration	  this	  month	  was	  on	  contract	  wrap	  up	  with	  a	  focus	  on	  a	  compressed	  deployment	  schedule	  
as	  a	  goal.	  	  Mayo	  personnel	  travelled	  to	  the	  NCI	  site	  to	  provide	  close	  support	  for	  deployment	  tasks.	  	  
Documentation	  and	  contract	  negotiation	  wrap	  up	  concluded	  most	  of	  the	  business	  for	  this	  month.	  	  Mayo	  
concluded	  its	  performance	  evaluations	  on	  Dev	  for	  the	  LexEVS	  api	  demonstrating	  the	  viability	  of	  high	  
performance	  given	  a	  correct	  configuration,	  local	  tech	  stack	  and	  adequate	  hardware	  support.	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  details:	  	  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2014	  

	  

B. Issues	  Resolved	  Over	  the	  Covered	  Period	  

Activity	   Description/Comments	  

Performance	  testing	  on	  DEV	  for	  the	  
LexEVS	  distributed	  API.	  	  	  A	  comparison	  
spread	  sheet	  provided	  a	  contrast	  
between	  past	  and	  present	  
performance.	  

Results	  provided	  the	  fastest	  ever	  return	  times	  for	  
this	  API.	  	  Some	  of	  the	  slowest	  method	  calls	  
improved	  500%.	  Clear	  case	  is	  made	  for	  maintaining	  
the	  correct	  environment	  for	  this	  application	  

Diagnosed	  and	  corrected	  security	  
restrictions	  around	  external	  web	  
services	  for	  WSDL	  and	  XSD	  resolution	  
required	  by	  the	  application	  

	  

Removed	  the	  legacy	  CTS2	  Java	  API	  
based	  on	  an	  early	  version	  of	  the	  CTS2	  
standard	  

Needed	  some	  follow	  up	  to	  correct	  a	  build	  issue.	  

Created	  an	  alternative	  landing	  page	  for	  
the	  CTS2	  service	  

	  

Created	  a	  plan	  for	  compressed	  
deployment	  schedule	  and	  delivered	  
that	  plan	  to	  NCI	  in	  the	  form	  of	  a	  Gantt	  
chart.	  	  	  

	  

Participated	  in	  a	  summit,	  demo	  with	  
UMLS	  to	  share	  activities	  around	  present	  
and	  future	  goals	  for	  terminology	  
management.	  
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Activity	   Description/Comments	  

Provided	  on	  site	  support	  for	  successful	  
deployment	  movement	  from	  QA	  to	  
Stage	  

	  

	   	  

	   	  

C. New	  Issues	  Identified	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

JIRA	  #644	   https://tracker.nci.nih.gov/browse/LEXEVS-‐644	  

JIRA	  #645	   https://tracker.nci.nih.gov/browse/LEXEVS-‐645	  

JIRA	  #646	   https://tracker.nci.nih.gov/browse/LEXEVS-‐646	  

JIRA	  #647	   https://tracker.nci.nih.gov/browse/LEXEVS-‐647	  

JIRA	  #648	   https://tracker.nci.nih.gov/browse/LEXEVS-‐648	  

JIRA	  #649	   https://tracker.nci.nih.gov/browse/LEXEVS-‐649	  

JIRA	  #650	   https://tracker.nci.nih.gov/browse/LEXEVS-‐650	  

JIRA	  #651	   https://tracker.nci.nih.gov/browse/LEXEVS-‐651	  

JIRA	  #652	   https://tracker.nci.nih.gov/browse/LEXEVS-‐652	  

JIRA	  #653	   https://tracker.nci.nih.gov/browse/LEXEVS-‐653	  

JIRA	  #654	   https://tracker.nci.nih.gov/browse/LEXEVS-‐654	  

JIRA	  #655	   https://tracker.nci.nih.gov/browse/LEXEVS-‐655	  

JIRA	  #656	   https://tracker.nci.nih.gov/browse/LEXEVS-‐656	  

JIRA	  #657	   https://tracker.nci.nih.gov/browse/LEXEVS-‐657	  

JIRA	  #658	   https://tracker.nci.nih.gov/browse/LEXEVS-‐658	  

JIRA	  #659	   https://tracker.nci.nih.gov/browse/LEXEVS-‐659	  
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Activity/Issue	   Description	  to	  corrective	  activity/issue	  

JIRA	  #660	   https://tracker.nci.nih.gov/browse/LEXEVS-‐660	  

JIRA	  #661	   https://tracker.nci.nih.gov/browse/LEXEVS-‐661	  

JIRA	  #662	   https://tracker.nci.nih.gov/browse/LEXEVS-‐662	  

JIRA	  #663	   https://tracker.nci.nih.gov/browse/LEXEVS-‐663	  

JIRA	  #664	   https://tracker.nci.nih.gov/browse/LEXEVS-‐664	  

JIRA	  #665	   https://tracker.nci.nih.gov/browse/LEXEVS-‐665	  

JIRA	  #666	   https://tracker.nci.nih.gov/browse/LEXEVS-‐666	  

JIRA	  #667	   https://tracker.nci.nih.gov/browse/LEXEVS-‐667	  

JIRA	  #668	   https://tracker.nci.nih.gov/browse/LEXEVS-‐668	  

JIRA	  #669	   https://tracker.nci.nih.gov/browse/LEXEVS-‐669	  

JIRA	  #670	   https://tracker.nci.nih.gov/browse/LEXEVS-‐670	  

D. New	  Releases	  of	  the	  Software	  

Release	   Description	  of	  the	  Release	  

	   	  

E. Presentations,	  Documentation	  Updates,	  Community	  
Communication	  

Activity	   Description	  of	  the	  Activity	  

	   	  

	   	  

F. Outstanding	  Issues	  Being	  Actively	  Worked	  

Activity/Issue	   Description/Comments	  

JIRA	  #645	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
645	  
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Activity/Issue	   Description/Comments	  

JIRA	  #646	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
646	  

JIRA	  #647	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
647	  

JIRA	  #648	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
648	  

JIRA	  #649	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
649	  

JIRA	  #650	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
650	  

JIRA	  #651	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
651	  

JIRA	  #652	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
652	  

JIRA	  #653	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
653	  

JIRA	  #654	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
654	  

JIRA	  #655	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
655	  

JIRA	  #656	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
656	  

JIRA	  #657	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
657	  

JIRA	  #658	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
658	  

JIRA	  #659	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
659	  

JIRA	  #660	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
660	  

JIRA	  #661	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
661	  

JIRA	  #664	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
664	  
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Activity/Issue	   Description/Comments	  

JIRA	  #665	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
665	  

JIRA	  #666	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
666	  

JIRA	  #667	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
667	  

JIRA	  #668	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
668	  

JIRA	  #670	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
670	  

G. Critical	  Risks	  or	  External	  Dependencies	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

	   	  

	   	  

	   	  

H. Status	  of	  Deliverables/Milestones	  Overview	  

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at	  
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2014	  This	  table	  of	  
contents	  breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  monthly	  technical	  status	  
reports,	  an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  evolve	  throughout	  the	  lifecycle	  of	  
this	  project.	  	  

I. Status	  of	  Deliverables	  

Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   11/09/2012	   Complete	  
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Deliverable/Milestone	   Delivery	  Date	   Status	  

Monthly	  Technical	  Reports:	  
January	  2014	  
February	  2014	  
March	  2014	  
April	  2014	  
May	  2014	  
June	  2014	  
July	  2014	  
August	  2014	  
September	  2014	  

	  
2/10/2014	  
3/10/2014	  
4/10/2014	  
5/10/2014	  
6/10/2014	  
7/10/2014	  
8/10/2014	  
9/10/2014	  
10/10/2014	  

Complete	  

Monthly	  Financial	  Reports:	  
January	  2014	  
February	  2014	  
March	  2014	  
April	  2014	  
May	  2014	  
June	  2014	  
July	  2014	  
August	  2014	  
September	  2014	  

	  
2/10/2014	  
3/10/2014	  
4/10/2014	  
5/10/2014	  
6/10/2014	  
7/10/2014	  
8/10/2014	  
9/10/2014	  
10/10/2014	  

Complete	  

J. Description	  of	  Work/Activities	  Planned	  for	  the	  next	  Month	  

Activity	   Description	  

Decide	  and	  plan	  on	  goals	  and	  activities	  for	  
the	  upcoming	  contract	  	  

	  

Continue	  support	  for	  production	  
deployment	  

	  

Continue	  work	  on	  non-‐tier	  related	  issues	   	  
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Activity	   Description	  

Begin	  work	  on	  any	  prioritized	  issues	  for	  this	  
month	  

	  

K. Additional	  Reporting	  

Deployment	  cooperation	  and	  participation	  by	  a	  wide	  variety	  of	  participants	  contributed	  to	  the	  
successful	  deployment	  to	  stage.	  	  This	  was	  qualified	  to	  some	  extent	  by	  continuing	  issues	  with	  
some	  RRF	  loads	  (Latest	  of	  two	  versions	  of	  SNOMED),	  and	  some	  adjustments	  to	  functionality	  of	  
delivered	  code.	  	  Overall	  the	  movement	  to	  very	  new	  physical	  environment	  provided	  significant	  
challenges	  which	  were	  nonetheless	  met	  thanks	  the	  cooperation	  of	  a	  number	  of	  individuals	  	  from	  
different	  NCI	  departments	  that	  provided	  focus	  and	  attention	  in	  a	  timely	  manner.	  	  	  	  	  


