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A. Technical	  Overview	  

Holidays	  and	  conferences	  marked	  this	  month	  resulting	  in	  less	  development	  time,	  but	  included	  some	  
much	  needed	  training	  for	  the	  upcoming	  Lucene	  upgrade	  and	  the	  presentation	  of	  a	  poster	  to	  AMIA	  
detailing	  the	  common	  value	  set	  client	  prototype	  running	  over	  a	  variety	  of	  CTS2	  value	  set	  service	  
implementations.	  	  A	  face-‐to-‐face	  meeting	  took	  place	  at	  the	  Shady	  Grove	  campus	  where	  the	  next	  
implementation	  steps	  were	  discussed	  and	  to	  some	  extent	  finalized.	  	  	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  details:	  	  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.3+and+7.0+Weekly+Meeting+Minutes	  

	  

B. Issues	  Resolved	  Over	  the	  Covered	  Period	  

Activity	   Description/Comments	  

AMIA	  poster	  was	  completed	  and	  
presented	  at	  the	  annual	  convention.	  	  	  	  

	  

Work	  was	  completed	  on	  the	  Tree	  
Extension	  application,	  but	  subsequent	  
integration	  testing	  revealed	  issues	  with	  
how	  the	  target	  terminology	  loaded	  and	  
also	  prompted	  a	  request	  to	  include	  the	  
namespace	  in	  another	  update	  of	  a	  print	  
utility.	  

	  

Lucence	  conference	  attendance	   This	  proved	  profitable	  and	  provided	  some	  
alternatives	  for	  implementing	  some	  of	  the	  
flattened	  data	  required	  by	  the	  index.	  

Mayo	  continued	  to	  supply	  support	  for	  
deployment	  issues	  as	  LexEVS	  6.2	  moved	  
to	  stage	  and	  preparations	  for	  the	  new	  
production	  tier	  began.	  	  	  
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Activity	   Description/Comments	  

	   	  

C. New	  Issues	  Identified	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

LEXEVS	  JIRA#	  676	   LoadMetadata.sh	  has	  bad	  text,	  number	  issue	  

LEXEVS	  JIRA#	  677	   LoadMetadata.sh	   throws	   number	   format	  
exception	  

LEXEVS	  JIRA#	  678	   CleanUpMetadata.sh	  gives	  no	  class	  found	  error.	  

LEXEVS	  JIRA#	  679	   Expand	   loader	   documentation	   to	   include	  
creating,	  running,	  and	  errors	  information.	  

LEXEVS	  JIRA#	  680	   Remove	  GEM	  loader	  documentation	  

LEXEVS	  JIRA#	  681	   LexEVS	  distributed	  landing	  page	  typos	  

LEXEVS	  JIRA#	  682	   LexEVS	  6.4	  Software	  Design	  Document	  

LEXEVS	  JIRA#	  683	   Twitter	  icon	  on	  CTS2	  page	  needs	  alt	  text	  

D. New	  Releases	  of	  the	  Software	  

Release	   Description	  of	  the	  Release	  

	   	  

E. Presentations,	  Documentation	  Updates,	  Community	  
Communication	  

Activity	   Description	  of	  the	  Activity	  

Poster	  Presentation	  AMIA	   Poster	   presented	   on	   the	   Common	   Value	   Set	  
Client	  at	  annual	  AMIA	  meeting	  

	   	  

F. Outstanding	  Issues	  Being	  Actively	  Worked	  

Activity/Issue	   Description/Comments	  



 

5	  |	  P a g e 	   M o n t h l y 	   S t a t u s 	   R e p o r t 	  

Activity/Issue	   Description/Comments	  

LEXEVS	  #661	   https://tracker.nci.nih.gov/browse/LEXEVS-‐661	  

LEXEVS	  #667	   https://tracker.nci.nih.gov/browse/LEXEVS-‐667	  

LEXEVS	  #669	   https://tracker.nci.nih.gov/browse/LEXEVS-‐669	  
	  

LEXEVSCTS2	  #21	   https://tracker.nci.nih.gov/browse/LEXEVSCTS2-‐
21	  

	   	  

	   	  

G. Critical	  Risks	  or	  External	  Dependencies	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

	   	  

	   	  

	   	  

H. Status	  of	  Deliverables/Milestones	  Overview	  

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at:	  

https://wiki.nci.nih.gov/pages/viewpage.action?pageId=238354574	  

This	  table	  of	  contents	  breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  
monthly	  technical	  status	  reports,	  an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  
evolve	  throughout	  the	  lifecycle	  of	  this	  project.	  

	  

I. Status	  of	  Deliverables	  

Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   11/10/20114	   In	  Progress	  
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Deliverable/Milestone	   Delivery	  Date	   Status	  

Monthly	  Technical	  Reports:	  
October	  2014	  
November	  2014	  

	  
11/10/2014	  
12/10/2014	  

Complete	  

Monthly	  Financial	  Reports:	  
October	  2014	  
November	  2014	  

	  
11/10/2014	  
12/10/82014	  

Complete	  

J. Description	  of	  Work/Activities	  Planned	  for	  the	  next	  Month	  

Activity	   Description	  

Continue	  support	  for	  production	  
deployment	  

	  

Lucene	  planning	  and	  prototyping	   	  

Release	  6.2	  artifacts	  if	  Production	  release	  
takes	  place	  

	  

	   	  

K. Additional	  Reporting	  

Conferences	  and	  a	  face-‐to-‐face	  supported	  planning	  and	  promotional	  activities	  around	  the	  latest	  
planned	  releases	  and	  releases	  to	  come	  of	  LexEVS.	  	  Some	  development	  work	  occurred	  between	  
holidays	  and	  conference	  time,	  but	  all	  in	  all	  development	  activity	  was	  down.	  	  	  	  	  	  	  	  	  


