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A. Technical	  Overview	  

This	  month	  marked	  the	  beginning	  of	  a	  new	  contract.	  With	  many	  issues	  waiting	  in	  the	  wings	  to	  be	  
corrected	  a	  formal	  Kickoff	  meeting	  has	  been	  put	  off	  until	  sometime	  around	  the	  November	  AMIA	  
conference	  when	  some	  of	  both	  NCI	  and	  LexEVS	  will	  be	  in	  town.	  	  External	  users	  began	  becoming	  a	  part	  of	  
the	  LexEVS/CTS2	  community	  as	  supported	  by	  NCI/CBIIT	  open	  source	  code.	  	  	  While	  this	  became	  an	  extra	  
task	  to	  provide	  help	  to	  these	  users,	  it	  was	  good	  to	  see	  uptake	  from	  3	  or	  4	  other	  organizations.	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  details:	  	  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2014	  

	  

B. Issues	  Resolved	  Over	  the	  Covered	  Period	  

Activity	   Description/Comments	  

Evaluation	  of	  the	  load	  of	  ICD-‐10	  
revealed	  issues	  both	  with	  the	  loader	  
and	  a	  recent	  version	  of	  ICD10.	  	  	  

The	  RRF	  loader	  was	  corrected	  and	  provided	  the	  
correct	  root	  structure	  when	  the	  source	  was	  
properly	  authored.	  

Recognized	  risks	  in	  the	  URI	  resolver	  
were	  brought	  to	  a	  head	  as	  the	  
application	  was	  app	  scanned	  in	  
preparation	  for	  a	  possible	  external	  
exposure.	  	  	  

This	  required	  redoing	  the	  DAO	  implementation	  of	  
this	  application	  since	  it	  was	  not	  designed	  to	  be	  
exposed	  on	  an	  open	  port.	  	  This	  was	  completed	  and	  
the	  app	  scan	  took	  place	  without	  any	  high	  or	  
medium	  failures	  

External	  user	  support	  for	  lexevs/cts2	  
users.	  	  

Users	  from	  three	  different	  countries	  became	  a	  part	  
of	  the	  LexEVS/CTS2	  community	  

An	  abstract	  	  was	  written	  describing	  the	  
prototyping	  of	  a	  common	  CTS2	  client	  
and	  was	  proposed	  to	  AMIA.	  	  	  This	  
abstract	  was	  accepted	  and	  Mayo	  
responded	  with	  an	  appropriate	  poster	  
to	  present	  at	  the	  AMIA	  conference	  in	  
November.	  	  	  

	  

Mayo	  also	  delivered	  an	  active	  only	  and	  
all	  parameter	  option	  to	  the	  CTS2	  Rest	  
interface,	  which	  was	  subsequently	  
updated.	  	  	  
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Activity	   Description/Comments	  

A	  separate	  issue	  was	  discovered	  with	  
the	  SNOMED	  transitivity	  load.	  	  This	  was	  
corrected	  and	  delivered	  in	  late	  October.	  

	  

Mayo	  continued	  to	  supply	  support	  for	  
deployment	  issues	  on	  Stage.	  

	  

Work	  began	  on	  the	  Tree	  extension	  
feature	  request	  for	  multiple	  namespace	  
traversals.	  

	  

	   	  

C. New	  Issues	  Identified	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

LEXEVS	  #671	   https://tracker.nci.nih.gov/browse/LEXEVS-‐671	  

LEXEVS	  #672	   https://tracker.nci.nih.gov/browse/LEXEVS-‐672	  

LEXEVS	  #673	   https://tracker.nci.nih.gov/browse/LEXEVS-‐673	  

LEXEVS	  #674	   https://tracker.nci.nih.gov/browse/LEXEVS-‐674	  

	   	  

	   	  

	   	  

	   	  

D. New	  Releases	  of	  the	  Software	  

Release	   Description	  of	  the	  Release	  

	   	  

E. Presentations,	  Documentation	  Updates,	  Community	  
Communication	  

Activity	   Description	  of	  the	  Activity	  
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Activity	   Description	  of	  the	  Activity	  

	   	  

	   	  

F. Outstanding	  Issues	  Being	  Actively	  Worked	  

Activity/Issue	   Description/Comments	  

LEXEVS	  #661	   https://tracker.nci.nih.gov/browse/LEXEVS-‐661	  

LEXEVS	  #667	   https://tracker.nci.nih.gov/browse/LEXEVS-‐667	  

LEXEVS	  #669	   https://tracker.nci.nih.gov/browse/LEXEVS-‐669	  
	  

LEXEVSCTS2	  #26	   https://tracker.nci.nih.gov/browse/LEXEVSCTS2-‐
26	  

URIRESOLV	  #3	   https://tracker.nci.nih.gov/browse/URIRESOLV-‐
3	  
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Activity/Issue	   Description/Comments	  

	   	  

	   	  

	   	  

	   	  

	   	  

	   	  

G. Critical	  Risks	  or	  External	  Dependencies	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

	   	  

	   	  

	   	  

H. Status	  of	  Deliverables/Milestones	  Overview	  

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at:	  

	  https://wiki.nci.nih.gov/pages/viewpage.action?pageId=238354574	  	  

This	  table	  of	  contents	  breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  monthly	  
technical	  status	  reports,	  an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  evolve	  
throughout	  the	  lifecycle	  of	  this	  project.	  	  

I. Status	  of	  Deliverables	  

Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   2014.09.16	   Complete	  
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Deliverable/Milestone	   Delivery	  Date	   Status	  

Monthly	  Technical	  Reports:	  
October	  2014	  

	  
2014.11.10	  
	  

	  
Complete	  

Monthly	  Financial	  Reports:	  
October	  2014	  

	  
2014.11.10	  

	  
Complete	  

J. Description	  of	  Work/Activities	  Planned	  for	  the	  next	  Month	  

Activity	   Description	  

Decide	  and	  plan	  on	  goals	  and	  activities	  for	  
the	  upcoming	  contract	  	  

	  

Continue	  support	  for	  production	  
deployment	  

	  

OWL	  loader	  work	  to	  start	  along	  with	  wrap	  
up	  of	  RRF	  load	  and	  Tree	  extension.	  

	  

Present	  Poster	  at	  AMIA.	  	   	  

Work	  on	  any	  other	  prioritized	  items	  possible	  
during	  this	  month	  truncated	  by	  trips	  and	  the	  
holiday.	  

	  

K. Additional	  Reporting	  

Support	  for	  the	  move	  and	  deployment	  of	  the	  new	  hardware	  continued	  this	  month,	  but	  the	  focus	  
shifted	  to	  fixing	  two	  aspects	  of	  the	  RRF	  load,	  the	  AMIA	  conference	  and	  what	  will	  be	  on	  the	  
agenda	  for	  the	  coming	  year.	  	  Some	  cleanup	  of	  issues	  associated	  with	  the	  appscans	  continued	  
and	  completed	  largely	  with	  out	  issues.	  	  	  	  	  	  	  


