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A. Technical	  Overview	  

Planning	  for	  the	  rework	  of	  the	  Lucene	  search	  implementation	  began	  this	  month.	  	  	  Since	  Lucene	  is	  at	  the	  
center	  of	  the	  search	  capability	  of	  LexEVS,	  this	  represents	  a	  major	  rework	  of	  the	  core	  implementation	  of	  
this	  application.	  	  The	  principal	  developer	  of	  much	  of	  the	  current	  LexEVS	  was	  brought	  in	  to	  help	  with	  the	  
design	  of	  the	  update.	  	  Since	  this	  was	  the	  holiday	  season	  much	  of	  the	  development	  activity	  slowed	  down,	  
but	  updates	  to	  the	  OWL2	  loader	  continued	  in	  the	  meantime.	  	  In	  the	  interest	  of	  providing	  more	  support	  
to	  users	  of	  CTS2,	  an	  application	  for	  using	  REST	  services	  has	  been	  evaluated	  with	  using	  it	  for	  
documentation	  in	  mind.	  	  CTS2	  was	  also	  demonstrated	  to	  EPA	  representatives	  who	  have	  an	  interest	  in	  a	  
terminology	  service	  served	  up	  as	  REST.	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  details:	  	  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.3+and+7.0+Weekly+Meeting+Minutes	  

	  

B. Issues	  Resolved	  Over	  the	  Covered	  Period	  

Activity	   Description/Comments	  

Planning	  for	  the	  Lucene	  update	  (On	  
going)	  

	  

EPA	  Demo	   	  

OWL2	  Updates	  have	  begun	   	  

Continuing	  evaluations	  and	  updates	  to	  
the	  tree	  extension	  

	  

Created	  a	  common	  code	  contribution	  
system	  

Need	  to	  document	  this,	  post	  to	  github	  and	  provide	  
to	  NCI	  

Evaluation	  of	  Resume	  Batch	   	  

	   	  

	   	  

	   	  

C. New	  Issues	  Identified	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  
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Activity/Issue	   Description	  to	  corrective	  activity/issue	  

LEXEVS	  #684	   https://tracker.nci.nih.gov/browse/LEXEVS-‐684	  

LEXEVS	  #685	   https://tracker.nci.nih.gov/browse/LEXEVS-‐685	  

LEXEVS	  JIRA#	  676	   https://tracker.nci.nih.gov/browse/LEXEVS-‐676	  

LEXEVS	  JIRA#	  677	   https://tracker.nci.nih.gov/browse/LEXEVS-‐677	  

LEXEVS	  JIRA#	  678	   https://tracker.nci.nih.gov/browse/LEXEVS-‐678	  

LEXEVS	  JIRA#	  679	   https://tracker.nci.nih.gov/browse/LEXEVS-‐679	  

LEXEVS	  JIRA#	  680	   https://tracker.nci.nih.gov/browse/LEXEVS-‐680	  

LEXEVS	  JIRA#	  681	   https://tracker.nci.nih.gov/browse/LEXEVS-‐681	  

LEXEVS	  JIRA#	  682	   https://tracker.nci.nih.gov/browse/LEXEVS-‐682	  

LEXEVS	  JIRA#	  683	   https://tracker.nci.nih.gov/browse/LEXEVS-‐683	  

	   	  

D. New	  Releases	  of	  the	  Software	  

Release	   Description	  of	  the	  Release	  

	   	  

E. Presentations,	  Documentation	  Updates,	  Community	  
Communication	  

Activity	   Description	  of	  the	  Activity	  

	   	  

	   	  

F. Outstanding	  Issues	  Being	  Actively	  Worked	  

Activity/Issue	   Description/Comments	  

LEXEVS	  #661	   https://tracker.nci.nih.gov/browse/LEXEVS-‐661	  
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Activity/Issue	   Description/Comments	  

LEXEVS	  #667	   https://tracker.nci.nih.gov/browse/LEXEVS-‐667	  

LEXEVS	  #669	   https://tracker.nci.nih.gov/browse/LEXEVS-‐669	  
	  

LEXEVSCTS2	  #26	   https://tracker.nci.nih.gov/browse/LEXEVSCTS2-‐
26	  

LEXEVS	  #685	   https://tracker.nci.nih.gov/browse/LEXEVS-‐685	  
	  

LEXEVS	  #684	   https://tracker.nci.nih.gov/browse/LEXEVS-‐684	  
	  

LEXEVS	  #682	   https://tracker.nci.nih.gov/browse/LEXEVS-‐682	  
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Activity/Issue	   Description/Comments	  

	   	  

G. Critical	  Risks	  or	  External	  Dependencies	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

	   	  

	   	  

	   	  

H. Status	  of	  Deliverables/Milestones	  Overview	  

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at:	  

	  https://wiki.nci.nih.gov/pages/viewpage.action?pageId=238354574	  	  

This	  table	  of	  contents	  breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  monthly	  
technical	  status	  reports,	  an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  evolve	  
throughout	  the	  lifecycle	  of	  this	  project.	  	  

I. Status	  of	  Deliverables	  

Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   11/10/20114	   In	  Progress	  

Monthly	  Technical	  Reports:	  
October	  2014	  
November	  2014	  

	  
11/10/2014	  
12/10/2014	  
01/10/2015	  

Complete	  

Monthly	  Financial	  Reports:	  
October	  2014	  
November	  2014	  

	  
11/10/2014	  
12/10/2014	  
01/10/2015	  

Complete	  
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J. Description	  of	  Work/Activities	  Planned	  for	  the	  next	  Month	  

Activity	   Description	  

Continued	  planning	  of	  6.4	  implementation	  
focusing	  on	  Lucene.	  

	  

Wrap	  up	  of	  the	  6.3	  portion	  of	  the	  OWL2	  
implementation.	  	  	  

	  

Wrap	  up	  of	  the	  CTS2	  Value	  Set	  issues	   	  

Continued	  support	  of	  LexEVS	  6.2	  for	  
deployment	  to	  Production.	  	  	  

	  

Documentation	  of	  Loaders	   	  

K. Additional	  Reporting	  

Deployment	  to	  stage	  of	  LexEVS	  6.2	  with	  marked	  another	  milestone	  for	  LexEVS.	  	  Focus	  on	  
planning	  and	  OWL	  implementation	  occurred	  as	  holiday	  schedules	  allowed.	  	  	  CTS2	  updates	  
continued	  with	  some	  emphasis	  on	  NLM	  updates	  and	  outstanding	  issues.	  	  	  


