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A. Technical	  Overview	  

LexEVS	  6.3	  has	  been	  completed.	  	  The	  development	  team	  has	  tagged	  all	  of	  the	  LexEVS	  6.3	  code	  
appropriately	  and	  has	  worked	  with	  NCI	  team	  to	  have	  this	  code	  deployed	  to	  NCI	  development	  tier	  for	  
testing.	  	  The	  two	  main	  issues	  that	  have	  been	  completed	  are	  the	  OWL2	  loader	  enhancements	  and	  the	  
default	  behavior	  for	  entity	  search	  has	  been	  restored	  (default	  searches	  now	  return	  active	  and	  inactive	  
entities).	  	  The	  dynamic	  CTS2	  REST	  API	  documentation	  has	  passed	  the	  APPSCAN	  and	  has	  started	  the	  
process	  of	  being	  moved	  up	  the	  NCI	  tiers	  to	  production.	  	  The	  LexEVS	  6.4	  Lucene	  project	  has	  been	  started	  
as	  an	  agile	  project.	  	  For	  this	  release,	  we	  are	  using	  the	  JIRA	  agile	  toolset.	  	  Sprint	  1	  –	  Planning	  has	  been	  
completed	  and	  Sprint	  2	  –	  design	  and	  architecture	  has	  been	  started.	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  details:	  	  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.3+and+6.4+Weekly+Meeting+Minutes	  

B. Issues	  Resolved	  Over	  the	  Covered	  Period	  

Activity	   Description/Comments	  

6.4	  Lucene	  project	  set	  up	  using	  JIRA	  agile	  	   	  

OWL2	  enhancements	  completed	   	  

CTS2	  API	  Documentation	  internal	  
deployment	  at	  NCI	  passed	  app	  scanned.	  

	  

Default	  behavior	  for	  LexEVS	  entity	  search	  
changed	  in	  LexEVS	  6.2.	  	  Default	  searches	  
should	  return	  active	  and	  inactive	  entities.	  	  
Fixed	  in	  6.3.	  

	  

	  

Created	  SNOMED	  loader	  documentation	  
that	  outlined	  what	  constants	  the	  loader	  
expected.	  

	  

LexEVS	  6.3	  deployed	  to	  NCI	  DEV	  tier	  for	  
testing	  

	  

6.3	  Lucene	  project	  –	  Sprint	  1	  completed	   https://tracker.nci.nih.gov/secure/RapidBoard.j
spa?rapidView=220&view=reporting&chart=sp
rintRetrospective&sprint=246	  

6.3	  Lucene	  project	  –	  Sprint	  2	  started	   https://tracker.nci.nih.gov/secure/RapidBoard.j
spa?rapidView=220&view=reporting&chart=sp
rintRetrospective&sprint=279	  
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C. New	  Issues	  Identified	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

LEXEVS-‐829	   Mapping	   extension	   iterator	   delivers	   incorrect	  
or	  infinite	  number	  of	  next()	  values	  

LEXEVS-‐826	   RRF	  loader	  -‐	  staging	  table	  column	  width	  needs	  
to	  be	  increased	  for	  AUI1	  and	  AUI2	  

LEXEVS-‐812	   LexEVS	  allows	  tagging	  more	  than	  one	  version	  of	  
a	  terminology	  as	  PRODUCTION	  

LEXEVS-‐828	   Investigation	  of	   serialization	   error	   on	  mapping	  
api	  

LexEVS	  6.4	  -‐	  Sprint	  1	   LexEVS	  6.4	  Sprint	  1	  Stories	  

LexEVS	  6.4	  -‐	  Sprint	  2	   LexEVS	  6.4	  Sprint	  2	  Stories	  

D. New	  Releases	  of	  the	  Software	  

Release	   Description	  of	  the	  Release	  

LexEVS	  6.3	  	   Released	  internally	  only	  at	  NCI	  on	  their	  DEV	  
tier.	  

E. Presentations,	  Documentation	  Updates,	  Community	  
Communication	  

Activity	   Description	  of	  the	  Activity	  

	   	  

F. Outstanding	  Issues	  Being	  Actively	  Worked	  

Activity/Issue	   Description/Comments	  

LEXEVS-‐775	   OWL2	  Loader	  -‐	  Ontology	  metadata	  

LEXEVS-‐776	   OWL2	  Loader	  -‐	  external	  class	  

LEXEVS-‐777	   OWL2	  Loader	  -‐	  datatype	  property	  

LEXEVS-‐778	   OWL2	  Loader	  -‐	  annotation	  property	  
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LEXEVS-‐779	   OWL2	  Loader	  -‐	  anonymous	  class	  (test	  with	  
unattached	  restriction)	  

LEXEVS-‐780	   OWL2	  Loader	  -‐	  association,	  annotation	  (literal)	  

LEXEVS-‐781	   OWL2	  Loader	  -‐	  association,	  annotation	  (anyURI)	  

LEXEVS-‐782	   OWL2	  Loader	  -‐	  association,	  annotation	  (string)	  

LEXEVS-‐783	   OWL2	  Loader	  -‐	  annotation	  on	  anonymous	  class	  
(test	  with	  unattached	  restriction)	  

LEXEVS-‐784	   OWL2	  Loader	  -‐	  annotation	  on	  association,	  
object	  +	  annotation	  (v1)	  

LEXEVS-‐785	   OWL2	  Loader	  -‐	  annotation	  on	  association,	  
annotation	  (literal)	  

LEXEVS-‐786	   OWL2	  Loader	  -‐	  annotation	  on	  association,	  
annotation	  (anyURI)	  

LEXEVS-‐787	   OWL2	  Loader	  -‐	  annotation	  on	  association,	  
annotation	  (string)	  

LEXEVS-‐788	   OWL2	  Loader	  -‐	  subclassOf,	  external	  named	  class	  

LEXEVS-‐789	   OWL2	  Loader	  -‐	  association	  internal	  class	  
(PrognosisGood)	  

LEXEVS-‐790	   OWL2	  Loader	  -‐	  association	  external	  class	  
(melanocyte)	  

LEXEVS-‐791	   OWL2	  Loader	  -‐	  equivalentClass,	  external	  named	  
class	  

LEXEVS-‐792	   OWL2	  Loader	  -‐	  equivalentClass,	  intersection	  
named	  classes	  

LEXEVS-‐793	   OWL2	  Loader	  -‐	  equivalentClass,	  union	  named	  
disjoint	  classes	  

LEXEVS-‐794	   OWL2	  Loader	  -‐	  equivalentClass,	  complement	  
named	  class	  
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LEXEVS-‐795	   OWL2	  Loader	  -‐	  equivalentClass,	  some	  datatype	  
restriction	  

LEXEVS-‐796	   OWL2	  Loader	  -‐	  equivalentClass,	  all	  datatype	  
restriction	  

LEXEVS-‐797	   OWL2	  Loader	  -‐	  equivalentClass,	  datatype	  
hasValue	  (inconsistent	  class)	  

LEXEVS-‐798	   OWL2	  Loader	  -‐	  equivalentClass,	  some	  objectype	  
restriction	  

LEXEVS-‐799	   OWL2	  Loader	  -‐	  equivalentClass,	  some	  objectype	  
restriction	  external	  class	  

LEXEVS-‐800	   OWL2	  Loader	  -‐	  equivalentClass,	  all	  objectype	  
restriction	  external	  class	  

LEXEVS-‐801	   OWL2	  Loader	  -‐	  equivalentClass,	  all	  objectype	  
restriction	  

LEXEVS-‐802	   OWL2	  Loader	  -‐	  equivalentClass,	  object	  hasValue	  

LEXEVS-‐803	   OWL2	  Loader	  -‐	  equivalentClass,	  intersection	  
object	  restrictions	  

LEXEVS-‐804	   OWL2	  Loader	  -‐	  equivalentClass,	  union	  object	  
restrictions	  

LEXEVS-‐805	   OWL2	  Loader	  -‐	  equivalentClass,	  role	  group	  

LEXEVS-‐806	   OWL2	  Loader	  -‐	  equivalentClass,	  class	  expression	  
(intersection	  object	  &	  datatype)	  

LEXEVS-‐807	   OWL2	  Loader	  -‐	  equivalentClass,	  class	  expression	  
(union	  object	  &	  datatype)	  

LEXEVS-‐808	   OWL2	  Loader	  -‐	  Create	  test	  cases	  to	  load	  and	  
remove	  unannotated	  files	  

LexEVS	  6.4	  -‐	  Sprint	  1	   LexEVS	  6.4	  Sprint	  1	  Stories	  

LexEVS	  6.4	  -‐	  Sprint	  2	   LexEVS	  6.4	  Sprint	  2	  Stories	  
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G. Critical	  Risks	  or	  External	  Dependencies	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

The	  prioritization	  of	  the	  OWL2	  
enhancements	  has	  delayed	  the	  start	  of	  the	  
Lucene	  upgrade	  (LexEVS	  6.4).	  

We	  will	  need	  to	  evaluate	  and	  update	  Lucene	  
planning	  accordingly.	  

As	  LexEVS	  6.3	  is	  being	  evaluated,	  issues	  
have	  been	  found	  and	  need	  we	  need	  to	  
determine	  if	  they	  should	  be	  included	  in	  
LexEVS	  6.3.	  

The	  LexEVS	  6.4	  Lucene	  work	  will	  be	  pushed	  
out	  if	  issues	  found	  in	  LexEVS	  6.3	  need	  to	  be	  
fixed	  and	  re-‐deployed	  in	  LexEVS	  6.3.	  

LexEVS	  6.3	  may	  need	  to	  be	  deployed	  to	  
production.	  

Initially,	  LexEVS	  6.3	  was	  going	  to	  be	  an	  internal	  
only	   release.	   	   Releasing	   LexEVS	   6.3	   to	  
production	   will	   take	   additional	   development	  
resources	   and	   will	   push	   out	   the	   LexEVS	   6.4	  
Lucene	  timeline.	  

H. Status	  of	  Deliverables/Milestones	  Overview	  

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at:	  

• https://wiki.nci.nih.gov/pages/viewpage.action?pageId=238354574	  	  

We	  have	  created	  a	  JIRA	  agile	  board	  for	  the	  LexEVS	  6.4	  Lucene	  release	  at:	  

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220	  

This	  table	  of	  contents	  breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  monthly	  
technical	  status	  reports,	  an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  evolve	  
throughout	  the	  lifecycle	  of	  this	  project.	  	  

I. Status	  of	  Deliverables	  

Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   11/10/2014	   In	  Progress	  
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Deliverable/Milestone	   Delivery	  Date	   Status	  

Monthly	  Technical	  Reports:	  
October	  2014	  
November	  2014	  
December	  2014	  
January	  2015	  
February	  2015	  
March	  2015	  

	  
11/10/2014	  
12/10/2014	  
01/10/2015	  
02/10/2015	  
03/10/2015	  
04/10/2015	  

	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  

Monthly	  Financial	  Reports:	  
October	  2014	  
November	  2014	  
December	  2015	  
January	  2015	  
February	  2015	  
March	  2015	  

	  
11/10/2014	  
12/10/2014	  
01/10/2015	  
02/10/2015	  
03/10/2015	  
04/10/2015	  

	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  

J. Description	  of	  Work/Activities	  Planned	  for	  the	  next	  Month	  

Activity	   Description	  

LexEVS	  6.4	  Lucene	  developement	  	   Document	  project	  design	  and	  architecture	  and	  
further	  define	  our	  Lucene	  roadmap.	  	  Start	  
development	  on	  Lucene	  changes.	  

Continued	  support	  for	  LexEVS	   Continue	  to	  work	  with	  the	  NCI	  team	  on	  new	  
and	  existing	  issues.	  	  

K. Additional	  Reporting	  


