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A. Technical	  Overview	  

The	  LexEVS	  6.4	  Lucene	  design	  (sprint	  2)	  has	  been	  completed	  as	  part	  of	  the	  6.4	  design	  review	  package.	  
We	  have	  reviewed	  the	  design	  with	  our	  stakeholders	  and	  they	  have	  agreed	  to	  the	  proposed	  design	  and	  
have	  signed	  off	  on	  the	  6.4	  design	  review	  package.	  	  Sprint	  3	  has	  also	  been	  completed.	  	  	  	  

Stakeholders	  have	  decided	  that	  LexEVS	  6.3	  needs	  to	  be	  deployed	  as	  an	  official	  release	  to	  production.	  	  
This	  release	  will	  support	  the	  current	  development	  work	  being	  done	  in	  the	  2.7	  term	  browser.	  	  	  A	  list	  of	  
high	  priority	  defects	  (tree	  extension	  and	  mapping	  extension	  fixes)	  was	  identified	  and	  need	  to	  be	  
incorporated	  in	  LexEVS	  6.3	  before	  we	  consider	  LexEVS	  6.3	  complete.	  	  These	  high	  priority	  defects	  make	  
up	  sprint	  4,	  which	  is	  in	  progress.	  

A	  PTE	  has	  been	  created	  for	  the	  CTS2	  API	  Service	  Documentation	  and	  we	  had	  an	  ARC	  meeting	  to	  discuss	  
this.	  	  A	  subsequent	  ticket	  has	  been	  created	  for	  the	  CTS2	  API	  Service	  Documentation	  container	  setup.	  	  
We	  also	  created	  a	  LexEVS	  6.3	  PTE	  and	  discussed	  this	  at	  the	  same	  ARC	  meeting.	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  details:	  	  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.3+and+6.4+Weekly+Meeting+Minutes	  

B. Issues	  Resolved	  Over	  the	  Covered	  Period	  

Activity	   Description/Comments	  

LexEVS	  6.4	  Design	  review	  package	  signed	  off	   https://wiki.nci.nih.gov/pages/viewpage.action
?pageId=238354574#LexEVS6.3and6.4Develop
mentDocuments(2014.10to2015.10)-‐
DocumentSign-‐
offforLexEVS6.4DesignReviewPackage	  

Stakeholders	  decided	  to	  officially	  deployed	  
LexEVS	  6.3	  	  

	  

LexEVS	  6.3	  Design	  review	  package	  signed	  off	   https://wiki.nci.nih.gov/pages/viewpage.action
?pageId=238354574#LexEVS6.3and6.4Develop
mentDocuments(2014.10to2015.10)-‐
DocumentSign-‐
offforLexEVS6.3DesignReviewPackage	  

ARC	  document	  has	  been	  created	  for	  the	  
CTS2	  API	  Documentation	  Service	  

https://wiki.nci.nih.gov/display/sysdeploy/LexE
VS+6.3+ARC+Document+-‐
+CTS2+Documentation+API+Service	  

PTE	  document	  has	  been	  created	  for	  the	  
CTS2	  API	  Documentation	  Service	  

https://wiki.nci.nih.gov/display/sysdeploy/LexE
VS+6.3+CTS2+Documentation+Service+PTE	  
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Activity	   Description/Comments	  

ARC	  document	  has	  been	  created	  for	  LexEVS	  
6.3	  

https://wiki.nci.nih.gov/display/sysdeploy/LexE
VS+6.3+ARC+Document	  

PTE	  document	  has	  been	  created	  for	  LexEVS	  
6.3	  

https://wiki.nci.nih.gov/display/sysdeploy/LexE
VS+6.3+API+PTE	  

6.4	  Lucene	  project	  –	  Sprint	  2	  completed	   https://tracker.nci.nih.gov/secure/RapidBoard.j
spa?rapidView=220&view=reporting&chart=sp
rintRetrospective&sprint=279	  

6.4	  Lucene	  project	  –	  Sprint	  3	  completed	   https://tracker.nci.nih.gov/secure/RapidBoard.j
spa?rapidView=220&view=reporting&chart=sp
rintRetrospective&sprint=287	  

6.4	  Lucene	  project	  –	  Sprint	  4	  started	   https://tracker.nci.nih.gov/secure/RapidBoard.j
spa?rapidView=220&view=reporting&chart=sp
rintRetrospective&sprint=301	  

LEXEVS-‐826	   RRF	  loader	  -‐	  staging	  table	  column	  width	  needs	  
to	  be	  increased	  for	  AUI1	  and	  AUI2	  

LEXEVS-‐828	   Investigation	  of	  serialization	  error	  on	  mapping	  
api	  

LEXEVS-‐829	   Mapping	  extension	  iterator	  delivers	  incorrect	  
or	  infinite	  number	  of	  next	  ()	  values	  

LEXEVS-‐851	   Tree	  extension	  returns	  nodes	  from	  another	  
scheme	  in	  multi-‐namespace	  search	  

LEXEVS-‐852	   The	  buildJsonPathFromRootTree	  method	  
returns	  JSON	  string	  with	  no	  namespace.	  

LEXEVS-‐853	   Missing	  restrictions	  after	  OWL2	  load	  

LEXEVS-‐854	   Codes	  get	  prefixed	  with	  a	  namespace	  

LEXEVS-‐855	   NDFRT	  OWL2	  loads	  restrictions	  as	  anonymous	  
classes	  
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C. New	  Issues	  Identified	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

LEXEVS-‐879	   RRF	  Loader	  stage	  files	   -‐	  Remove	  all	  unused	  sql	  
schema	  files	  that	  are	  no	  longer	  used.	  

LexEVS	  6.4	  -‐	  Sprint	  3	   LexEVS	  6.4	  Sprint	  3	  Stories	  

LexEVS	  6.4	  -‐	  Sprint	  4	   LexEVS	  6.4	  Sprint	  4	  Stories	  

D. New	  Releases	  of	  the	  Software	  

Release	   Description	  of	  the	  Release	  

E. Presentations,	  Documentation	  Updates,	  Community	  
Communication	  

Activity	   Description	  of	  the	  Activity	  

	   	  

F. Outstanding	  Issues	  Being	  Actively	  Worked	  

Activity/Issue	   Description/Comments	  

LEXEVS-‐911	   Iterator	  count	  and	  number	  of	  values	  remaining	  
do	  not	  match	  in	  mapping	  extension	  

LEXEVS-‐913	   Establish	  and	  execute	  on	  backwards	  
compatibility	  for	  6.3	  

LexEVS	  6.4	  -‐	  Sprint	  4	   LexEVS	  6.4	  Sprint	  4	  Stories	  

G. Critical	  Risks	  or	  External	  Dependencies	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

LexEVS	  6.3	  needs	  to	  be	  deployed	  to	  
production.	  

Now	   that	   LexEVS	   6.3	   will	   be	   released	   to	  
production,	   we	   will	   be	   required	   to	   take	  
additional	   development	   resources	   to	   assist	   in	  
this	   effort.	   This	   will	   push	   out	   the	   LexEVS	   6.4	  
Lucene	  timeline.	  
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H. Status	  of	  Deliverables/Milestones	  Overview	  

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at:	  

• https://wiki.nci.nih.gov/pages/viewpage.action?pageId=238354574	  	  

We	  have	  created	  a	  JIRA	  agile	  board	  for	  the	  LexEVS	  6.4	  Lucene	  release	  at:	  

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220	  

This	  table	  of	  contents	  breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  monthly	  
technical	  status	  reports,	  an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  evolve	  
throughout	  the	  lifecycle	  of	  this	  project.	  	  

I. Status	  of	  Deliverables	  

Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   11/10/2014	   In	  Progress	  

Monthly	  Technical	  Reports:	  
October	  2014	  
November	  2014	  
December	  2014	  
January	  2015	  
February	  2015	  
March	  2015	  
April	  2015	  

	  
11/10/2014	  
12/10/2014	  
01/10/2015	  
02/10/2015	  
03/10/2015	  
04/10/2015	  
05/10/2015	  

	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  

Monthly	  Financial	  Reports:	  
October	  2014	  
November	  2014	  
December	  2015	  
January	  2015	  
February	  2015	  
March	  2015	  
April	  2015	  

	  
11/10/2014	  
12/10/2014	  
01/10/2015	  
02/10/2015	  
03/10/2015	  
04/10/2015	  
05/10/2015	  

	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
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J. Description	  of	  Work/Activities	  Planned	  for	  the	  next	  Month	  

Activity	   Description	  

LexEVS	  6.3	  Issue	  completion	   Resolve	  the	  identified	  high	  priority	  LexEVS	  6.3	  
issues	  that	  are	  needed	  to	  be	  incorporated	  in	  
the	  LexEVS	  6.3	  release	  and	  assist	  in	  
deployment.	  

LexEVS	  6.4	  Lucene	  development	  	   Start	  development	  on	  Lucene	  changes	  based	  
on	  our	  approved	  design	  document.	  

Continued	  support	  for	  LexEVS	   Continue	  to	  work	  with	  the	  NCI	  team	  on	  new	  
and	  existing	  issues.	  	  

K. Additional	  Reporting	  


