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A. Technical	  Overview	  

Sprint	  4	  consisted	  mainly	  of	  LexEVS	  6.3	  work.	  	  We	  have	  completed	  and	  distributed	  a	  LexEVS	  6.3	  release	  
candidate	  to	  QA	  to	  test	  and	  verify.	  	  The	  main	  issues	  fixed	  for	  LexEVS	  6.3	  during	  sprint	  4	  include	  merging	  
the	  tree	  extension	  code	  base	  into	  the	  main	  LexEVS	  codebase;	  a	  fix	  to	  the	  tree	  extension	  to	  provide	  
backwards	  compatibility	  as	  well	  as	  to	  return	  a	  JSON	  value	  for	  the	  namespace,	  fixing	  missing	  restrictions	  
after	  an	  OWL2	  load;	  removing	  the	  prefixed	  namespace	  on	  terminologies	  with	  multiple	  namespaces	  
during	  the	  load;	  and	  fixing	  NDFRT	  OWL2	  load	  restrictions.	  

Sprint	  5	  consisted	  of	  support	  of	  the	  current	  LexEVS	  project,	  reviewing	  the	  CTS2	  API	  documentation	  
service	  install	  and	  updating	  the	  corresponding	  PTE.	  	  The	  majority	  of	  time	  was	  focused	  on	  the	  Lucene	  
work.	  	  This	  included	  creating	  a	  prototype	  of	  the	  Lucene	  block	  join	  to	  verify	  that	  it	  will	  perform	  to	  our	  
expectations.	  	  Work	  has	  also	  started	  on	  refactoring	  and	  removing	  legacy	  code	  from	  the	  Lucene	  indexer	  
project.	  	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  details:	  	  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.3+and+6.4+Weekly+Meeting+Minutes	  

B. Issues	  Resolved	  Over	  the	  Covered	  Period	  

Activity	   Description/Comments	  

6.4	  Lucene	  project	  –	  Sprint	  4	  completed	   https://tracker.nci.nih.gov/secure/RapidBoard.j
spa?rapidView=220&view=reporting&chart=sp
rintRetrospective&sprint=301	  

6.4	  Lucene	  project	  –	  Sprint	  5	  started	   https://tracker.nci.nih.gov/secure/RapidBoard.j
spa?rapidView=220&view=reporting&chart=sp
rintRetrospective&sprint=323	  

	  

LEXEVS-‐829	   Mapping	  extension	  iterator	  delivers	  incorrect	  
or	  infinite	  number	  of	  next()	  values	  

LEXEVS-‐851	   Tree	  extension	  returns	  nodes	  from	  another	  
scheme	  in	  multi-‐namespace	  search	  

LEXEVS-‐852	   The	  buildJsonPathFromRootTree	  method	  
returns	  JSON	  string	  with	  no	  namespace.	  

LEXEVS-‐853	   Missing	  restrictions	  after	  OWL2	  load	  

LEXEVS-‐854	   Codes	  get	  prefixed	  with	  a	  namespace	  
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Activity	   Description/Comments	  

LEXEVS-‐855	   NDFRT	  OWL2	  loads	  restrictions	  as	  anonymous	  
classes	  

LEXEVS-‐957	   Mapping	  iterators	  do	  not	  work	  on	  distributed	  

C. New	  Issues	  Identified	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

LEXEVS-‐961	   Iterator	  fails	  to	  advance	  to	  next	  value	  but	  has	  
values	  remaining	  

LEXEVS-‐960	   Failing	  Methods	  on	  the	  
CodedNodeBackedMapping	  

LEXEVS-‐957	   Mapping	  iterators	  do	  not	  work	  on	  distributed	  

LEXEVS-‐946	   OBI	  hierarchy	  is	  broken	  

LEXEVS-‐942	   MRMAP	  loader	  doesn't	  load	  all	  available	  
mappings	  

LEXEVS-‐911	   Iterator	  count	  and	  number	  of	  values	  remaining	  
do	  not	  match	  in	  mapping	  extension	  

LEXEVSCTS2-‐33	   CTS2	  API	  Service	  Doc	  -‐	  Update	  required	  values	  
for	  REST	  call	  examples	  

LEXEVSCTS2-‐32	   CTS2	  API	  Service	  Doc	  -‐	  Determine	  how	  to	  
handle	  required	  values	  for	  REST	  call	  examples	  

LexEVS	  6.4	  -‐	  Sprint	  4	   LexEVS	  6.4	  Sprint	  4	  Stories	  

LexEVS	  6.4	  -‐	  Sprint	  5	   LexEVS	  6.4	  Sprint	  5	  Stories	  

D. New	  Releases	  of	  the	  Software	  

Release	   Description	  of	  the	  Release	  

E. Presentations,	  Documentation	  Updates,	  Community	  
Communication	  

Activity	   Description	  of	  the	  Activity	  
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F. Outstanding	  Issues	  Being	  Actively	  Worked	  

Activity/Issue	   Description/Comments	  

LexEVS	  6.4	  -‐	  Sprint	  5	   LexEVS	  6.4	  Sprint	  5	  Stories	  

G. Critical	  Risks	  or	  External	  Dependencies	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

LexEVS	  6.3	  needs	  to	  be	  deployed	  to	  
production.	  

With	   the	   additional	  work	   associated	  with	   the	  
release	  of	  LexEVS	  6.3	  to	  production,	  we	  will	  be	  
required	   to	   take	   additional	   development	  
resources	  to	  assist	  in	  this	  effort.	  This	  will	  push	  
out	  the	  LexEVS	  6.4	  Lucene	  timeline.	  

H. Status	  of	  Deliverables/Milestones	  Overview	  

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at:	  

• https://wiki.nci.nih.gov/pages/viewpage.action?pageId=238354574	  	  

We	  have	  created	  a	  JIRA	  agile	  board	  for	  the	  LexEVS	  6.4	  Lucene	  release	  at:	  

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220	  

This	  table	  of	  contents	  breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  monthly	  
technical	  status	  reports,	  an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  evolve	  
throughout	  the	  lifecycle	  of	  this	  project.	  	  

I. Status	  of	  Deliverables	  

Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   11/10/2014	   In	  Progress	  
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Deliverable/Milestone	   Delivery	  Date	   Status	  

Monthly	  Technical	  Reports:	  
October	  2014	  
November	  2014	  
December	  2014	  
January	  2015	  
February	  2015	  
March	  2015	  
April	  2015	  
May	  2015	  

	  
11/10/2014	  
12/10/2014	  
01/10/2015	  
02/10/2015	  
03/10/2015	  
04/10/2015	  
05/10/2015	  
06/10/2015	  

	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  

Monthly	  Financial	  Reports:	  
October	  2014	  
November	  2014	  
December	  2015	  
January	  2015	  
February	  2015	  
March	  2015	  
April	  2015	  
May	  2015	  

	  
11/10/2014	  
12/10/2014	  
01/10/2015	  
02/10/2015	  
03/10/2015	  
04/10/2015	  
05/10/2015	  
06/10/2015	  

	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  

J. Description	  of	  Work/Activities	  Planned	  for	  the	  next	  Month	  

Activity	   Description	  

LexEVS	  6.4	  Lucene	  development	  	   Continue	  development	  on	  Lucene	  changes	  
based	  on	  our	  approved	  design	  document.	  

Continued	  support	  for	  LexEVS	   Continue	  to	  work	  with	  the	  NCI	  team	  on	  new	  
and	  existing	  issues.	  	  

K. Additional	  Reporting	  


