
 

1	  |	  P a g e 	   M o n t h l y 	   S t a t u s 	   R e p o r t 	  

Monthly	  Technical	  Status	  Report	  
LexEVS	  Operations	  and	  Maintenance	  

Subcontract	  No.	  13XS500	  –	  Modification	  4	  

	  

September	  2015	  

August	  1	  –	  August	  31,	  2015	  

Submitted	  by:	  

Craig	  Stancl,	  Scott	  Bauer,	  Cory	  Endle	  

Date:	   
September	  10,	  2015	  



 

2	  |	  P a g e 	   M o n t h l y 	   S t a t u s 	   R e p o r t 	  

Contents	  
Monthly	  Technical	  Status	  Report	  ...................................................................................................	  1	  

A.	   Technical	  Overview	  .................................................................................................................	  3	  

B.	   Issues	  Resolved	  Over	  the	  Covered	  Period	  ..............................................................................	  3	  

C.	   New	  Releases	  of	  the	  Software	  ................................................................................................	  4	  

D.	   Presentations,	  Documentation	  Updates,	  Community	  Communication	  .................................	  4	  

E.	   Outstanding	  Issues	  Being	  Actively	  Worked	  .............................................................................	  4	  

F.	   Critical	  Risks	  or	  External	  Dependencies	  ..................................................................................	  4	  

G.	   Status	  of	  Deliverables/Milestones	  Overview	  ..........................................................................	  4	  

H.	   Status	  of	  Deliverables	  .............................................................................................................	  5	  

I.	   Description	  of	  Work/Activities	  Planned	  for	  the	  next	  Month	  ...................................................	  6	  

J.	   Additional	  Reporting	  ................................................................................................................	  6	  



 

3	  |	  P a g e 	   M o n t h l y 	   S t a t u s 	   R e p o r t 	  

A. Technical	  Overview	  

Sprint	  9	  (July	  23,	  2015	  –	  August	  5,	  2015)	  was	  finished	  up	  with	  work	  concentrating	  on	  the	  ability	  to	  load	  a	  
coding	  scheme	  into	  an	  index	  as	  well	  as	  finalizing	  the	  LexEVS	  6.3	  documentation.	  

Sprint	  10	  (August	  06,	  2015	  –	  August	  19,	  2015)	  consisted	  of	  implementing	  the	  ability	  to	  delete	  a	  coding	  
scheme	  from	  an	  index,	  actively	  refresh	  a	  modified	  set	  of	  coding	  schemes,	  and	  update	  the	  existing	  
analyzers	  during	  load	  time.	  

Sprint	  11	  (August	  20,	  2015	  –	  September	  2,	  2015)	  consisted	  of	  work	  to	  update	  the	  code	  to	  cleanup	  a	  
coding	  scheme	  and	  drop	  metadata	  from	  the	  metadata	  index	  as	  needed.	  

Other	  miscellaneous	  issues	  worked	  on	  included	  an	  OWL2	  loader	  issue,	  updating	  the	  CTS2	  API	  
documentation	  server	  to	  point	  to	  6.3	  CTS2	  REST	  URL	  and	  investigating	  possible	  supported	  namespace	  
issues.	  

We	  also	  provided	  continued	  product	  maintenance	  and	  deployment	  support	  across	  all	  sprints.	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  details:	  	  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.3+and+6.4+Weekly+Meeting+Minutes	  

B. Issues	  Resolved	  Over	  the	  Covered	  Period	  

Activity	   Description/Comments	  

6.4	  Lucene	  project	  –	  Sprint	  9	  completed	   https://tracker.nci.nih.gov/secure/RapidBoard.j
spa?rapidView=220&view=reporting&chart=sp
rintRetrospective&sprint=378	  	  

6.4	  Lucene	  project	  –	  Sprint	  10	  completed	   https://tracker.nci.nih.gov/secure/RapidBoard.j
spa?rapidView=220&view=reporting&chart=sp
rintRetrospective&sprint=387	  	  

6.4	  Lucene	  project	  –	  Sprint	  11	  started	   https://tracker.nci.nih.gov/secure/RapidBoard.j
spa?rapidView=220&view=reporting&chart=sp
rintRetrospective&sprint=403	  	  

LEXEVS-‐1055	   LexEVS	  OWL2	  loader	  fails	  when	  there	  is	  no	  
network	  connectivity	  

LEXEVS-‐1071	   Provide	  LexEVS	  6.3	  documentation	  to	  support	  
Production	  deployment	  

LEXEVS-‐1079	   Update	  CTS2	  Documentation	  Server	  
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Activity	   Description/Comments	  

LEXEVS-‐1084	   Investigate	  possible	  Supported	  Namespaces	  
data	  issue	  

C. New	  Releases	  of	  the	  Software	  

Release	  

LexEVS	  6.3	  

Description	  of	  the	  Release	  

Latest	  release	  of	  LexEVS.	  

D. Presentations,	  Documentation	  Updates,	  Community	  
Communication	  

Activity	   Description	  of	  the	  Activity	  

	   	  

E. Outstanding	  Issues	  Being	  Actively	  Worked	  

Activity/Issue	   Description/Comments	  

LexEVS	  6.4	  -‐	  Sprint	  11	   LexEVS	  6.4	  Sprint	  11	  Stories	  

F. Critical	  Risks	  or	  External	  Dependencies	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

LexEVS	  6.4	  Lucene	  Development	   Many	   of	   the	   tasks	   associated	   with	  
implementing	   the	   new	   Lucene	   5.2.1	   search	  
engine	   are	   unknown	   in	   size.	   	   This	   has	   the	  
potential	   of	   pushing	   out	   the	   release	   date	   as	  
we	  encounter	  these	  tasks.	  

G. Status	  of	  Deliverables/Milestones	  Overview	  

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at:	  

• https://wiki.nci.nih.gov/pages/viewpage.action?pageId=238354574	  	  

We	  have	  created	  a	  JIRA	  agile	  board	  for	  the	  LexEVS	  6.4	  Lucene	  release	  at:	  

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail	  	  
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This	  table	  of	  contents	  breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  monthly	  
technical	  status	  reports,	  an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  evolve	  
throughout	  the	  lifecycle	  of	  this	  project.	  	  

H. Status	  of	  Deliverables	  

Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   11/10/2014	   In	  Progress	  

Monthly	  Technical	  Reports:	  
October	  2014	  
November	  2014	  
December	  2014	  
January	  2015	  
February	  2015	  
March	  2015	  
April	  2015	  
May	  2015	  
June	  2015	  
July	  2015	  
August	  2015	  

	  
11/10/2014	  
12/10/2014	  
01/10/2015	  
02/10/2015	  
03/10/2015	  
04/10/2015	  
05/10/2015	  
06/10/2015	  
07/10/2015	  
08/10/2015	  
09/10/2015	  

	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  

Monthly	  Financial	  Reports:	  
October	  2014	  
November	  2014	  
December	  2015	  
January	  2015	  
February	  2015	  
March	  2015	  
April	  2015	  
May	  2015	  
June	  2015	  
July	  2015	  
August	  2015	  

	  
11/10/2014	  
12/10/2014	  
01/10/2015	  
02/10/2015	  
03/10/2015	  
04/10/2015	  
05/10/2015	  
06/10/2015	  
07/10/2015	  
08/10/2015	  
09/10/2015	  

	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
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I. Description	  of	  Work/Activities	  Planned	  for	  the	  next	  Month	  

Activity	   Description	  

LexEVS	  6.4	  Lucene	  development	  	   Continue	  development	  on	  Lucene	  changes	  
based	  on	  our	  approved	  design	  document.	  

Continued	  support	  for	  LexEVS	   Continue	  to	  work	  with	  the	  NCI	  team	  on	  new	  
and	  existing	  issues.	  	  

J. Additional	  Reporting	  


