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A. Technical	  Overview	  

Sprint	  14	  (October	  1,	  2015	  –	  October	  14,	  2015)	  consisted	  of	  work	  on	  the	  LexEVS	  6.3	  branch.	  	  This	  work	  
included	  removing	  resolved	  value	  sets	  from	  the	  coding	  scheme	  dropdown	  in	  the	  lbGUI	  and	  a	  fix	  to	  
loading	  the	  OBI	  source.	  The	  remaining	  time	  of	  the	  sprint	  was	  used	  to	  work	  on	  Lucene	  features.	  	  This	  
included	  verifying	  and	  documenting	  several	  types	  of	  Lucene	  search	  functionality	  and	  initial	  work	  on	  
codedNodeSet	  union/intersection/difference.	  	  As	  part	  of	  this	  sprint,	  we	  provided	  build	  artifacts	  for	  6.3	  
and	  the	  Lucene	  branch	  for	  stakeholders	  to	  review	  and	  test.	  

In	  sprint	  15	  (October	  15,	  2015	  –	  October	  28,	  2015)	  we	  implemented	  property	  queries	  across	  multiple	  
indexes.	  	  As	  part	  of	  this	  work,	  we	  upgraded	  Lucene	  to	  5.3.1.	  	  We	  also	  implemented	  the	  capability	  to	  
perform	  entity	  scope	  queries	  for	  property	  types,	  investigated	  OWL2	  load	  issues,	  and	  continued	  verifying	  
and	  documenting	  several	  types	  of	  Lucene	  search	  functionality.	  

We	  started	  work	  on	  sprint	  16	  (October	  29,	  2015	  –	  November	  11,	  2015).	  	  We	  started	  investigating	  and	  
evaluating	  a	  potential	  fix	  for	  an	  issue	  found	  in	  our	  build	  process.	  

We	  also	  provided	  continued	  product	  maintenance	  and	  deployment	  support	  across	  all	  sprints.	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  details:	  	  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.3+and+6.4+Weekly+Meeting+Minutes	  

B. Issues	  Resolved	  Over	  the	  Covered	  Period	  

Activity	   Description/Comments	  

6.4	  Lucene	  project	  –	  Sprint	  14	  completed	   https://tracker.nci.nih.gov/secure/RapidBoard.j
spa?rapidView=220&view=reporting&chart=sp
rintRetrospective&sprint=428	  	  

6.4	  Lucene	  project	  –	  Sprint	  15	  completed	   https://tracker.nci.nih.gov/secure/RapidBoard.j
spa?rapidView=220&view=reporting&chart=sp
rintRetrospective&sprint=452	  	  

6.4	  Lucene	  project	  –	  Sprint	  16	  started	   https://tracker.nci.nih.gov/secure/RapidBoard.j
spa?rapidView=220&view=reporting&chart=sp
rintRetrospective&sprint=473	  	  

LEXEVS-‐1192	   OBI	  property	  qualifiers	  not	  being	  loaded	  

LEXEVS-‐1264	   Load	  NCIt	  to	  OWL2	  for	  to	  evaluate	  potential	  
issues	  

LEXEVS-‐1266	   Investigate	  options	  for	  reimplementing	  scoring	  
over	  multiple	  indexes	  
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C. New	  Releases	  of	  the	  Software	  

Release	  

	  

Description	  of	  the	  Release	  

	  

D. Presentations,	  Documentation	  Updates,	  Community	  
Communication	  

Activity	   Description	  of	  the	  Activity	  

	   	  

E. Outstanding	  Issues	  Being	  Actively	  Worked	  

Activity/Issue	   Description/Comments	  

LexEVS	  6.4	  -‐	  Sprint	  16	   LexEVS	  6.4	  Sprint	  16	  Stories	  

F. Critical	  Risks	  or	  External	  Dependencies	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

LexEVS	  6.4	  Lucene	  Development	   Many	   of	   the	   tasks	   associated	   with	  
implementing	   the	   new	   Lucene	   5.3.1	   search	  
engine	   are	   unknown	   in	   size.	   	   This	   has	   the	  
potential	   of	   pushing	   out	   the	   release	   date	   as	  
we	  encounter	  these	  tasks.	  

G. Status	  of	  Deliverables/Milestones	  Overview	  

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at:	  

• https://wiki.nci.nih.gov/pages/viewpage.action?pageId=238354574	  	  

We	  have	  created	  a	  JIRA	  agile	  board	  for	  the	  LexEVS	  6.4	  Lucene	  release	  at:	  

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail	  	  

This	  table	  of	  contents	  breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  monthly	  
technical	  status	  reports,	  an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  evolve	  
throughout	  the	  lifecycle	  of	  this	  project.	  	  
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H. Status	  of	  Deliverables	  

Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   11/10/2014	   In	  Progress	  

Monthly	  Technical	  Reports:	  
October	  2014	  
November	  2014	  
December	  2014	  
January	  2015	  
February	  2015	  
March	  2015	  
April	  2015	  
May	  2015	  
June	  2015	  
July	  2015	  
August	  2015	  
September	  2015	  
October	  2015	  

	  
11/10/2014	  
12/10/2014	  
01/10/2015	  
02/10/2015	  
03/10/2015	  
04/10/2015	  
05/10/2015	  
06/10/2015	  
07/10/2015	  
08/10/2015	  
09/10/2015	  
10/10/2015	  
11/10/2015	  

	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  

Monthly	  Financial	  Reports:	  
October	  2014	  
November	  2014	  
December	  2015	  
January	  2015	  
February	  2015	  
March	  2015	  
April	  2015	  
May	  2015	  
June	  2015	  
July	  2015	  
August	  2015	  
September	  2015	  
October	  2015	  

	  
11/10/2014	  
12/10/2014	  
01/10/2015	  
02/10/2015	  
03/10/2015	  
04/10/2015	  
05/10/2015	  
06/10/2015	  
07/10/2015	  
08/10/2015	  
09/10/2015	  
10/10/2015	  
11/10/2015	  

	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
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I. Description	  of	  Work/Activities	  Planned	  for	  the	  next	  Month	  

Activity	   Description	  

LexEVS	  6.4	  Lucene	  development	  	   Continue	  development	  on	  Lucene	  changes	  
based	  on	  our	  approved	  design	  document.	  

Continued	  support	  for	  LexEVS	   Continue	  to	  work	  with	  the	  NCI	  team	  on	  new	  
and	  existing	  issues.	  	  

Face	  to	  Face	  Visit	  with	  NCI	   Mayo	  Development	  team	  will	  travel	  to	  NCI	  to	  
discuss	  a	  wide	  range	  of	  LexEVS	  topics	  on	  
December	  8,	  2015	  –	  December	  10,	  2015.	  

J. Additional	  Reporting	  


