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A. Technical	  Overview	  

Sprint	  16	  (October	  29,	  2015	  –	  November	  11,	  2015)	  consisted	  of	  verifying	  and	  documenting	  several	  
different	  types	  of	  implemented	  Lucene	  search	  functionality,	  fixing	  the	  cleanup	  script	  to	  work	  with	  the	  
new	  Lucene	  implementation,	  determining	  where	  our	  build	  process	  was	  breaking	  and	  setting	  up	  a	  
continuous	  integration	  server	  to	  run	  against	  our	  LexEVS	  release	  branches.	  

In	  sprint	  17	  (November	  12,	  2015	  –	  November	  24,	  2015),	  we	  implemented	  codedNodeSet	  
union/intersection/difference	  functionality	  and	  worked	  on	  OWL2,	  OBI	  and	  NPO	  issues.	  

We	  started	  work	  on	  sprint	  18	  (November	  26,	  2015	  –	  December	  9,	  2015),	  which	  is	  mostly	  preparing	  for	  
our	  face-‐to-‐face	  meeting	  with	  NCI	  in	  December.	  

We	  also	  provided	  continued	  product	  maintenance	  and	  deployment	  support	  across	  all	  sprints.	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  details:	  	  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.3+and+6.4+Weekly+Meeting+Minutes	  

B. Issues	  Resolved	  Over	  the	  Covered	  Period	  

Activity	   Description/Comments	  

6.4	  Lucene	  project	  –	  Sprint	  16	  completed	   https://tracker.nci.nih.gov/secure/RapidBoard.j
spa?rapidView=220&view=reporting&chart=sp
rintRetrospective&sprint=473	  	  

6.4	  Lucene	  project	  –	  Sprint	  17	  completed	   https://tracker.nci.nih.gov/secure/RapidBoard.j
spa?rapidView=220&view=reporting&chart=sp
rintRetrospective&sprint=490	  	  

6.4	  Lucene	  project	  –	  Sprint	  18	  started	   https://tracker.nci.nih.gov/secure/RapidBoard.j
spa?rapidView=220&view=reporting&chart=sp
rintRetrospective&sprint=503	  	  

LEXEVS-‐970	   Identify	  issues	  associated	  to	  "OWL2	  loader	  not	  
backwards	  compatible	  with	  OWL1	  sources"	  

LEXEVS-‐1033	   OBI	  SupportedNamespaces	  data	  issue.	  

LEXEVS-‐1034	   NPO	  SupportedNamespaces	  data	  issue.	  
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C. New	  Releases	  of	  the	  Software	  

Release	  

	  

Description	  of	  the	  Release	  

	  

LexEVS	  6.3.0.1	   Patch	  release	  to	  fix	  loader	  issues	  and	  added	  
lbGUI	  features.	  

D. Presentations,	  Documentation	  Updates,	  Community	  
Communication	  

Activity	   Description	  of	  the	  Activity	  

	   	  

E. Outstanding	  Issues	  Being	  Actively	  Worked	  

Activity/Issue	   Description/Comments	  

LexEVS	  6.4	  -‐	  Sprint	  18	   LexEVS	  6.4	  Sprint	  18	  Stories	  

F. Critical	  Risks	  or	  External	  Dependencies	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

LexEVS	  6.4	  Lucene	  Development	   Many	   of	   the	   tasks	   associated	   with	  
implementing	   the	   new	   Lucene	   5.3.1	   search	  
engine	   are	   unknown	   in	   size.	   	   This	   has	   the	  
potential	   of	   pushing	   out	   the	   release	   date	   as	  
we	  encounter	  these	  tasks.	  

G. Status	  of	  Deliverables/Milestones	  Overview	  

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at:	  

• https://wiki.nci.nih.gov/pages/viewpage.action?pageId=238354574	  	  

We	  have	  created	  a	  JIRA	  agile	  board	  for	  the	  LexEVS	  6.4	  Lucene	  release	  at:	  

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail	  	  

This	  table	  of	  contents	  breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  monthly	  
technical	  status	  reports,	  an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  evolve	  
throughout	  the	  lifecycle	  of	  this	  project.	  	  
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H. Status	  of	  Deliverables	  

Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   11/10/2014	   In	  Progress	  

Monthly	  Technical	  Reports:	  
October	  2014	  
November	  2014	  
December	  2014	  
January	  2015	  
February	  2015	  
March	  2015	  
April	  2015	  
May	  2015	  
June	  2015	  
July	  2015	  
August	  2015	  
September	  2015	  
October	  2015	  
November	  2015	  

	  
11/10/2014	  
12/10/2014	  
01/10/2015	  
02/10/2015	  
03/10/2015	  
04/10/2015	  
05/10/2015	  
06/10/2015	  
07/10/2015	  
08/10/2015	  
09/10/2015	  
10/10/2015	  
11/10/2015	  
12/10/2015	  

	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
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Deliverable/Milestone	   Delivery	  Date	   Status	  

Monthly	  Financial	  Reports:	  
October	  2014	  
November	  2014	  
December	  2015	  
January	  2015	  
February	  2015	  
March	  2015	  
April	  2015	  
May	  2015	  
June	  2015	  
July	  2015	  
August	  2015	  
September	  2015	  
October	  2015	  
November	  2015	  

	  
11/10/2014	  
12/10/2014	  
01/10/2015	  
02/10/2015	  
03/10/2015	  
04/10/2015	  
05/10/2015	  
06/10/2015	  
07/10/2015	  
08/10/2015	  
09/10/2015	  
10/10/2015	  
11/10/2015	  
12/10/2015	  

	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  

I. Description	  of	  Work/Activities	  Planned	  for	  the	  next	  Month	  

Activity	   Description	  

LexEVS	  6.4	  Lucene	  development	  	   Continue	  development	  on	  Lucene	  changes	  
based	  on	  our	  approved	  design	  document.	  

Continued	  support	  for	  LexEVS	   Continue	  to	  work	  with	  the	  NCI	  team	  on	  new	  
and	  existing	  issues.	  	  

Face	  to	  Face	  Visit	  with	  NCI	   Mayo	  Development	  team	  will	  travel	  to	  NCI	  to	  
discuss	  a	  wide	  range	  of	  LexEVS	  topics	  on	  
December	  8,	  2015	  –	  December	  10,	  2015.	  

J. Additional	  Reporting	  


